



## COMMITTEE TRANSMITTAL

**August 23, 2021**

**To:** Members of the Board of Directors

**From:** Andrea West, Interim Clerk of the Board *Andrea West*

**Subject:** Contract Change Orders for Construction of the OC Streetcar Project

### Transit Committee Meeting of August 12, 2021

**Present:** Directors Chaffee, Do, Jones, Nguyen, Sarmiento, Shaw, and Sidhu

**Absent:** None

### **Committee Vote**

Following the roll call vote, this item was declared passed 7-0 by the Members present.

### **Committee Recommendations**

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 3.2 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,100,000, for additional removal and disposal of contaminated materials within the Orange County Transit District-owned Pacific Electric Right-of Way and other project areas.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 18.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$300,000, to increase the allowance for removal of buried man-made objects.