

Orange County Transportation Authority

2024 Board & CEO Initiatives



Tam T. Nguyen

Tam T. Nguyen
Chair

Darrell E. Johnson

Darrell E. Johnson
Chief Executive Officer



2024 Board Initiatives


- Provide Public a Balanced, Sustainable, and Equitable Transportation System
- Sustain Organizational Excellence, Collaboration, and Diversity
- Safeguard Future through Fiscal Responsibility and Environmental Sustainability

2024 CEO Initiatives

- Ensure Positive Outcomes by Engaging All Stakeholders, Including Diverse and Disadvantaged Communities
- Improve Travel by Optimizing Reliability and Enhancing Mobility Options
- Deliver Programs, Services, and Projects to Continue Upholding Measure M2 Promises to Voters
- Reflect Community Values by Sustaining an Inclusive and Diverse Work Culture
- Strengthen Regional and Business Partnerships to Advance Mutual Priorities
- Promote Employee Belonging, Growth, and Development through a Safe and Welcoming Workplace
- Uphold Financial Responsibilities and Measure M2 Administration to Ensure Ongoing Accountability and Transparency
- Focus on the Future by Adapting and Building Resilience to a Changing Environment
- Support Healthy Communities by Advancing Environmental Stewardship, Safety, and Sustainability Commitments

2024 CEO Milestone Summary

Number of Milestones by Quarter	
Quarter Due	Number
First Quarter	7
Second Quarter	18
Third Quarter	30
Fourth Quarter	52
TOTAL	107



FIRST QUARTER (Q1)

4 of 7 Completed -

57%

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
1.	405 Express Lanes	Ensure TIFIA Loan Compliance	Begin providing quarterly operating report to TIFIA - Q1	March 26, 2024 - provided first Quarterly Traffic and Operating Report for the quarter ending December 31, 2023 to the Build America Bureau.				
2.	OC Streetcar*	Prepare for OC Streetcar Operations	Complete operations and maintenance agreements with the cities of Garden Grove and Santa Ana - Q1	January 2024 - agreement approved by Santa Ana City Council. Due to ongoing negotiations with the City of Garden Grove, the Garden Grove agreement has been delayed; May/June 2024 - Garden Grove anticipated to present agreement to City Council for approval.				
3.	OC Streetcar**	Complete Vehicle Production	Complete manufacturing of all eight vehicles - Q1	Seven of eight total vehicles have been completed. Due to the manufacturer's production schedule for required vehicle parts, production of the eighth vehicle has been delayed; April 2024 - anticipated to complete last remaining vehicle.				
4.	Paratransit Vehicles	Replace 121 Cutaway Buses with a Mix of Cutaways and Vans	Seek Board approval to award contract to purchase the mix of paratransit vehicles - Q1	Due to additional time being needed for internal discussion about the item, this has been delayed; April 22, 2024 - anticipated to present to Board for approval.				
5.	Zero-Emission Bus (ZEB) Pilots*	Advance Zero-Emission Goals	Provide progress report to Board on ZEB pilots, including the hydrogen FCEBs and plug-in BEBs - Q1	February 12, 2024 - provided progress report to Board.				
6.	Management Development Academy (MDA) and Leadership Development Academy (LDA)	Provide Professional Development Opportunities	Graduate fifth cohort of MDA and launch fifth cohort of LDA - Q1	January 16, 2024 - launched fifth LDA cohort; March 12, 2024 - MDA cohort capstone presentation.				

*2023 Carryover

**2023 Carryover (modified)

COMPLETED	ON TRACK	TIMETABLE ADJUSTED	CARRYOVER
-----------	----------	--------------------	-----------

Q1 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
7.	2025 Federal Transportation Improvement Program (FTIP)	Comply with State and Federal Law to Update the FTIP (Allows for the Obligation of Federal Funds)	Seek Board approval to submit 2025 FTIP - Q1	February 12, 2024 - presented 2025 FTIP to Board for approval to submit to SCAG.				

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

SECOND QUARTER (Q2)

2 of 18 Completed - 11%

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
1.	BEB Charging Infrastructure (Santa Ana Bus Base)	Advance Zero-Emission Goals	Complete project design for charging stations - Q2					
2.	I-405 Project	Complete Construction	Complete construction of all project improvements - Q2	May 28, 2024 - anticipated to complete construction.				
3.	Transit Security and Operations Center**	Ensure Transit Service Continuity	Seek Board approval to award construction contract - Q2					
4.	Disadvantaged Business Enterprise (DBE)	Ensure That Disadvantaged Businesses Can Compete Fairly for OCTA Projects and Services	Develop a federally-mandated triennial DBE goal and consider adopting an OCTA Equity statement - Q2	June 2024 - anticipated to present triennial DBE goal to Board for approval.				
5.	OCTA's Operating and Capital Budget	Develop a FY 2024-25 Balanced Budget	Present a comprehensive and balanced OCTA FY 2024-25 budget, including additional expansion of service, and Metrolink funding for adoption by the Board - Q2	June 10, 2024 - anticipated to present FY 2024-25 budget to Board for adoption.				
6.	Reserve Policy	Maintain Reserves for OCTA's Program and Services	Present updated Reserve Policy to Board for approval based on commencement of operations of the 405 Express Lanes - Q2	May 28, 2024 - anticipated to present to Board for approval.				
7.	Bus Fleet Management	Maintain Fleet in a State of Good Repair	Seek Board approval to award contract to purchase 40 FCEBs to replace a portion of the remaining fleet - Q2	June 24, 2024 - anticipated to present to Board for approval.				
8.	Bus Fleet Management	Maintain Fleet in a State of Good Repair	Seek Board approval to award contract to purchase ten BEBs to replace a portion of the remaining fleet - Q2	June 24, 2024 - anticipated to present to Board for approval.				
9.	Coach Operator Barriers	Enhance Bus Operator Safety	Seek Board approval to award contract to install protection barriers on the existing fleet - Q2	April 22, 2024 - anticipated to present to Board for approval.				
10.	Metrolink Service	Increase Opportunities for Special Metrolink Service	Coordinate with Metrolink to re-initiate Angels Express - Q2	March 26, 2024 - commenced Angels Express service.	Early Complete			
11.	Zero-Emission Paratransit Buses**	Advance Zero-Emission Goals	Initiate procurement to replace ten gasoline OC ACCESS vehicles with ten battery-electric vehicles - Q2	June 2024 - anticipated to award contract.				
12.	Early Career Academy (ECA)	Provide Early Career Development to Grow New Professionals	Graduate fourth cohort of ECA - Q2	May 2024 - anticipated to hold ECA Capstone presentations; June 2024 - anticipated to graduate fourth ECA cohort.				

**2023 Carryover (modified)

COMPLETED	ON TRACK	TIMETABLE ADJUSTED	CARRYOVER
-----------	----------	--------------------	-----------

Q2 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
13.	Insurance Policies	Move All Insurance Policies to FY Policy Renewal	Present policies to Board for consideration - Q2	May 28, 2024 - anticipated to present to Board for consideration.				
14.	Personnel and Salary Resolution	Attract and Retain Top Talent	Present recommendations to Board as part of the OCTA FY 2024-25 budget - Q2	June 10, 2024 - anticipated to present recommendations to Board for adoption as part of the FY 2024-25 budget.				
15.	Coastal Rail Resiliency Study	Identify Potential Near-Term and Mid-Term Solutions to Protect the Existing Coastal Rail Infrastructure	Engage stakeholders across different spectrums in the development of solutions with respect to opportunities and constraints - Q2	To date, OCTA has conducted a number of listening sessions and focus meetings with a wide variety of stakeholders. May 2024 - anticipated to conclude initial round of listening sessions with two public meetings and an elected roundtable sometime thereafter.				
16.	Complete Streets Funding Program	Develop Funding Approach for Bicycle and Pedestrian Projects that Reduce Traffic Congestion and Improve Air Quality	Submit funding recommendations to SCAG for consideration - Q2	February 12, 2024 - presented project prioritization recommendations to Board for approval to submit to SCAG; March 2024 - submitted recommendations to SCAG.	Early Complete			
17.	Signal Synchronization	Improve Roadway Efficiency	Provide update to Board on signal synchronization projects (Project P), including the countywide signal synchronization baseline - Q2	June 10, 2024 - anticipated to provide update to Board.				
18.	Transit Chokepoint Study*	Identify Bus Operation Impediments that Lead to Reduced Speed and Reliability Challenges	Award contract - Q2	April 2024 - anticipated to award contract.				

*2023 Carryover

COMPLETED	ON TRACK	TIMETABLE ADJUSTED	CARRYOVER
-----------	----------	--------------------	-----------

THIRD QUARTER (Q3)

3 of 30 Completed - 10%

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
1.	Hydrogen Fueling Station (Garden Grove Bus Base)	Advance Zero-Emission Goals	Seek Board approval to award construction contract - Q3					
2.	I-5, Avenida Pico to San Diego County Line*	Advance Environmental Phase	Release Draft EIR and provide update to Board - Q3					
3.	I-5, SR-73 to El Toro Road Project	Continue to Advance Construction on All Segments	Provide construction update to Board - Q3					
4.	Orange County Maintenance Facility	Advance Climate Goals by Reducing Greenhouse Gas Emissions	File Conditional Use Permit request - Q3					
5.	SR-91, SR-55 to Lakeview Avenue**	Initiate Construction	Award construction contract - Q3					
6.	241/91 Express Lanes Connector (ELC)*	Provide 241/91 ELC Project Progress	Provide update to Board on the status of the project with a discussion on next steps - Q3					
7.	91 Express Lanes*	Install Toll Entrance Readers to Register Vehicles Entering the 91 Express Lanes	Complete installation of infrastructure gantries, cameras, and readers at the three entrances of the 91 Express Lanes - Q3					
8.	Credit Ratings	Maintain OCTA's Positive Credit Rating	Conduct annual rating agency meeting - Q3					
9.	Cybersecurity	Protect OCTA's Information Systems	Require completion of annual cybersecurity training for all employees - Q3					
10.	Metrolink Service	Plan, Fund, and Administer Sustainable Metrolink Service	Receive updates from Metrolink on their plans to develop a service plan that is consistent with market demand, funding capacity, and the Metrolink crew and equipment optimization study - Q1 and Q3	January 11, 2024 - Metrolink update presented to Transit Committee. April/May 2024 - Metrolink anticipated to present budget request to Board.				
11.	OC Flex	Explore Efficient and Effective Transit Options to Better Meet Mobility Demands in Orange County	Assess OC Flex performance and provide a report to the Board on future direction - Q3					
12.	OC Streetcar	Prepare for OC Streetcar Operations	Initiate OC Streetcar testing with Herzog - Q3					
13.	Rider Code of Conduct	Prioritize Safety and Protection of OC Bus Riders and Workers	Update and roll out new rider Code of Conduct - Q3					

*2023 Carryover

**2023 Carryover (modified)

COMPLETED	ON TRACK	TIMETABLE ADJUSTED	CARRYOVER
-----------	----------	--------------------	-----------

Q3 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
14.	Coach Operator Collective Bargaining Agreement	Negotiate and Renew Agreement	Present agreement to Board - Q3					
15.	College Pass Program	Continue Working with Community Colleges to Renew or Extend Agreements for the Program	Exercise option term with Cypress College and renew agreements with Saddleback College, Santa Ana College, Irvine Valley College, Golden West College, and Fullerton College - Q3	Collaboration is ongoing between OCTA and the colleges to establish new program pricing and agreement language.				
16.	Diversity, Equity, Inclusion, and Belonging - Affirmative Action Plan/Equal Employment Opportunity (AAP/EEO)	Provide Updates on Progress of AAP/EEO Development and Implementation and Adhere to Federal Requirements	Present biannual updates to ESC and submit AAP/EEO Plan to FTA - Q1 and Q3	February 26 and February 29, 2024 - first biannual update presented to ESC and management team, respectively. April 30, 2024 - anticipated to submit AAP/EEO Plan to FTA.				
17.	Diversity, Equity, Inclusion, and Belonging - Employee Training	Create an Inclusive and Engaging Workplace	Provide mandatory training to all administrative employees - Q3					
18.	Employee Health Insurance Renewal Programs	Secure Competitive Health Benefits	Present health insurance recommendations to Board - Q3					
19.	Transportation Communications Union Collective Bargaining Agreement	Negotiate and Renew Agreement	Present parts clerks and facilities technicians agreement to Board - Q3	March 25, 2024 - presented to Board in Closed Session.	Early Complete			
20.	2024 State Transportation Improvement Program (STIP)	Maximize State Funding Opportunities	Present final 2024 STIP to Board - Q3	May 13, 2024 - anticipated to present final 2024 STIP to Board.				
21.	Bus Base Charge Ready Infrastructure Plan*	Evaluate Charging Infrastructure Needs and Facilities for ZEB Rollout Plan	Present update to ESC - Q3					
22.	Community Circulators and Shuttles (Project V)	Fund Development of Local Bus Transit Services	Present recommendations for Community Circulators Shuttles to Board - Q3					

*2023 Carryover

COMPLETED	ON TRACK	TIMETABLE ADJUSTED	CARRYOVER
-----------	----------	--------------------	-----------

Q3 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
23.	Freeway Signs	Improve Regional Wayfinding	Request that Caltrans review and modernize freeway directional signs and points of interest signs, including historical and cultural points of interest signs - Q3	March 2024 - letter submitted to Caltrans, which included a request for Caltrans to assess opportunities to enhance freeway on- and off-ramp directional signs countywide and identify areas for historical, cultural, and other essential community destinations.	Early Complete			
24.	M2 Environmental Cleanup Program (Project X)	Fund Regionalized Water Quality Improvements	Release Tier 2 call for projects - Q3	February 12, 2024 - released call for projects.	Early Complete			
25.	M2 Triennial Performance Assessment	Evaluate the Efficiency, Effectiveness, Economy, and Results of the Agency's Delivery of M2	Initiate the sixth performance assessment covering FY 2021-22 through FY 2023-24 - Q3	February 28, 2024 - released RFP. May 9, 2024 - anticipated to execute contract; July 1, 2024 - anticipated to initiate assessment.				
26.	OC Transit Vision	Continue Meaningful Planning Work to Prioritize Next Set of Mass Transit Projects to Meet the County's Current and Future Needs	Present report on the progress of major transit projects and draft findings from the 2024 OC Transit Vision plan to Board - Q3	May 28, 2024 - anticipated to present to Board.				
27.	Olympics 2028	Develop an Action Plan to Guide Preparations	Provide update to Board - Q3	April 8, 2024 - anticipated to provide update to Board.				
28.	SR-91 Implementation Plan	Collaborate with RCTC to Update the Plan in Support of Regional SR-91 Corridor Transportation Improvements	Present Plan to Board - Q3	July 8, 2024 - anticipated to present to Board.				
29.	Streets and Roads Grants	Fund Streets and Roads Improvements	Present recommendations for RCP (Project O) and RTSSP (Project P) projects grant awards to Board - Q3					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q3 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
30.	Transit and Intercity Rail Capital Program (TIRCP)	Stabilize Funding for Rail Operations and Last Mile Connections, Improve Critical Rail Infrastructure, Deploy ZEBs, Generate Clean Energy at OCTA Facilities, and Expand Transit and Improve Customer Experience	Accept TIRCP grants for SB 125 funding - Q3	May 13, 2024 - anticipated to present TIRCP to Board.				

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

FOURTH QUARTER (Q4)

0 of 52 Completed -

0%

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
1.	Bus Base Gates	Enhance Security at Bus Bases with Security Gate Installations	Complete construction - Q4					
2.	I-605, Katella Avenue Interchange	Initiate Construction	Award construction contract - Q4					
3.	Mission Viejo/Laguna Niguel Slope Stabilization	Ensure Asset Preservation and Climate Resiliency	Complete design phase - Q4					
4.	OC Streetcar	Continue to Advance Construction	Report on status of construction and updates to target service startup date to Board - Q1-Q4	January 22, 2024 - provided OC Streetcar update to Board.				
5.	Renewable Solar Energy at Bus Bases	Advance Climate Goals by Introducing Renewable Energy Into Agency Operations	Initiate procurement for Architectural and Engineering design services for the installation of solar panels at maintenance and operations bases - Q4					
6.	511 Motorist Assistance and Freeway Service Patrol (FSP)	Expand Awareness of the 511 Motorist Assistance and FSP Programs, Particularly With Underserved Populations	Explore opportunities to enhance awareness and utilization of the 511 Motorist Assistance and FSP programs through marketing and communication efforts working with ethnic media and Diversity Outreach - Q1-Q4	February 2024 - distributed limited edition Lunar New Year 511 grocery bags, 511 brochures, and FSP brochures at various outreach events, including multiple Tet Festivals and Black History Month celebrations, and at other inclusivity events throughout the quarter.				
7.	Crisis Communications	Ensure Agency and Staff Preparedness	Conduct a tabletop exercise for the Crisis Communications team and revise Crisis Communications Plan as appropriate - Q4					
8.	Diversity, Equity, Inclusion, and Belonging	Enhance Organizational Policies, Practices, and Programs Related to Diversity, Equity, Inclusion, and Belonging	Continue to review and implement as appropriate recommendations from the third-party organizational diversity, equity, and inclusion study - Q4					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
9.	OCTA in the News	Share Newsworthy OCTA Activities and Actions to Obtain Coverage and Raise Awareness of OCTA Programs, Initiatives, and Plans	Continue to highlight OCTA initiatives through mainstream, ethnic, industry, and social media - Q1-Q4	In Q1, launched social media videos with Chair Nguyen to raise awareness of key Board activities and actions, distributed press releases to the media and posted them on OCTA social media channels on the rail line closure in San Clemente and OCTA's activities to restore service (coverage has included traditional and industry media), issued press release and social media posts highlighting 2024 OCTA Board Initiatives and the Board's selection of Chair Nguyen (shared by traditional, social, ethnic, and industry media), created social media posts for OCTA's Meet the Primes event (widely shared and received positive engagement).				
10.	Annual Comprehensive Financial Report	Ensure Accountability and Transparency	Obtain an unmodified opinion from the external auditors and provide the annual financial statements to Board - Q4					
11.	Comprehensive Business Plan (CBP)	Develop OCTA's Business Plan	Present CBP to Board for adoption - Q4					
12.	Cybersecurity (TSA Security Directive)*	Fulfill TSA Security Directive	Complete initial cybersecurity assessment and incident response plan - Q4					
13.	Enterprise Asset Management (EAM)*	Implement New EAM System	Transition Infor EAM System from test into full production - Q4					
14.	Fare Policy	Modernize OCTA's Fare Policy	Present and discuss fare policy changes with Board - Q4					
15.	Headquarters Building	Implement Long-Term Strategy for the OCTA Administrative Headquarters	Present options to Board for consideration - Q4					

*2023 Carryover

COMPLETED	ON TRACK	TIMETABLE ADJUSTED	CARRYOVER
-----------	----------	--------------------	-----------

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
16.	Procurement	Enhance Procurement Efficiencies through a More Comprehensive E-Procurement System with Solicitation Formulation Assistance, Evaluation Tools, Increased Vendor Pool, and Contract Compliance Assurance	Complete procurement for a new E-Procurement system and present recommendation to Board - Q4					
17.	Procurement	Support Open and Fair Competition by Increasing Outreach to Small and Disadvantaged Businesses	Hold networking events throughout the year to match smaller businesses with prime contractors, increase awareness of contracting opportunities, and get DBE firms registered with State of California - Q1-Q4	February 2024 - hosted the Meet the Primes Networking Event; March 2024 - attended Small Business Administration Latino business event, Asian Business Association of Orange County Small Business Development Day, and Women's "Herstory" Month Mixer. Anticipated to complete several other business outreach events throughout the year, as well as the DBE Summit in the fall.				
18.	Legislative Forums	Communicate Transportation Needs and Challenges and OCTA's Ongoing Plans, Programs, and Projects	Conduct forums with local delegation representatives and report to management team - Q2 and Q4	March 26, 2024 - held first legislative forum.				
19.	Legislative Platforms	Set Legislative Priorities	Present final 2025-26 state and federal legislative platforms to Board for approval - Q4					
20.	Legislative Priorities	Provide End-of-Session Report	Discuss outcomes of legislative priorities with L&C - Q4					
21.	Local Government Forums	Conduct Mayors Forums by District	Conduct forums with city leaders and report to management team - Q4					
22.	Subrecipient Compliance Reviews	Identify Compliance Issues and Correct as Needed	Complete compliance reviews and correction actions for all of OCTA's federal subrecipients - Q4					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
23.	91 and 405 Express Lanes Communications	Provide Customer Communications and Enhance Brand Awareness, Perceptions, and Usage of the Express Lanes	Implement multilingual Express Lanes marketing, communications, and outreach at community events, and through paid and earned media - Q4					
24.	Core Competency Integration	Integrate Core Competencies into Talent Management Process	Educate all managers on core competencies and utilize in interviews and assessing talent - Q4	Anticipated to conduct pilot for Operations division in Q2.				
25.	Diversity, Equity, Inclusion, and Belonging - Diverse Community Leaders Group (DCLG)	Maximize Relationships with Key Stakeholders and Leaders that Represent Diverse Communities to Solicit Feedback and Incorporate their Suggestions into Transit Improvements and Future Planning Efforts	Enhance engagement opportunities with DCLG (based on number of meetings, events, and activities per organization, feedback surveys, and results of feedback for transit improvements and future planning efforts) and provide update to Board - Q4	March 5, 2024 - hosted first quarterly DCLG meeting, which included 24 leaders and updates on the 2024 Board and CEO Initiatives, OC Transit Vision, OC Active Transportation and eBike safety, and OCTA procurement enhancements and small business programs.				
26.	Diversity, Equity, Inclusion, and Belonging - Outreach Activities and Trust-Building Campaign	Increase Participation of Diverse Communities in Transportation Planning Process and Promote Inclusivity to Ensure Transit Services are Accessible and Welcoming to People from All Backgrounds and Communities	Increase participation from diverse communities in planning and decision-making processes by 15 percent from 2023 and present quarterly reports to Board - Q1-Q4	January-March 2024 - participated in activities that generated a 98 percent increase in connecting with hard-to-reach community members with 36,658 people (compared to 18,470 during same period in 2023); experienced a 37 percent increase in number of surveys completed by diverse community members with 6,986 surveys (compared to 5,065 surveys during same period in 2023). March 2024 - anticipated to distribute Quarterly Report of Ethnic Communities Outreach Update to Board.				
27.	Human Resources Information System (HRIS)	Implement a Modernized HRIS	Complete process mapping for Human Resources and Payroll components - Q4					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
28.	Market Research	Obtain Public Input and Preferences for OCTA's Various Planning Studies, Programs, and Services	Conduct qualitative and quantitative surveys to support marketing programs, customer satisfaction, the OC Transit Vision, M2 Ten-Year Review, and other planning studies - Q4	April/May 2024 - anticipated to be in field for M2 Ten-Year Review Quantitative Survey; June/July 2024 - anticipated to conduct OC Transit Vision Survey; August/September 2024 - anticipated to conduct OC Connect Survey; summer/fall 2024 - anticipated to conduct OC TDM Survey.				
29.	Marketing Activities	Promote and Educate Public on OCTA Services	Present biannual updates on ongoing campaigns promoting bus, rail, OC Flex, rideshare, and vanpool services to L&C - Q2 and Q4	June 20, 2024 - anticipated to present first biannual update to L&C, which will cover marketing campaigns for OC Bus, Metrolink, Rideshare, Vanpool, and 405 Express Lanes.				
30.	OC Streetcar	Ensure Maintenance and Storage Facility and Vehicles Meet All Health, Safety, and Environmental Compliance Requirements Prior to Revenue Service	Work directly with all applicable regulatory agencies to ensure compliance and approval and permits are obtained - Q4	Work is ongoing - in the process of identifying all applicable equipment/systems and associated regulatory requirements (i.e. emergency generator, sand silo, train wash discharge, etc.).				
31.	OC Streetcar Marketing and Customer Communications	Create Awareness and Interest in OC Streetcar to Build Ridership	Develop and implement a multifaceted, phased marketing campaign, including business partnerships and customer communications, on how to use the system and present plan to Board - Q4					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
32.	OC Streetcar Testing/Operations Safety Education and Public Awareness	Educate Various Target Audiences About OC Streetcar Safety During Testing Period Leading Up to Revenue Service	Expand reach and penetration of safety education campaign to raise public awareness once testing begins on tracks and present quarterly reports to Board - Q1-Q4	January 2024 - conducted three focus groups (one each in English, Spanish, and Vietnamese), as well as with the Teen Council to test messaging for safety education and awareness campaigns. April 2024 - anticipated to carry out Safety Education and Public Awareness program that will update project collateral based on focus group feedback.				
33.	Outreach Activities	Conduct Outreach to Support Capital Projects	Provide updates to Board on OC Streetcar, I-5 corridor projects, SR-55 corridor projects, I-405, I-605/Katella Avenue Interchange, and SR-91 - Q1-Q4	March 11, 2024 - provided I-5 (SR-73 to El Toro Road) Project update to Board. April 22 and July 22, 2024 - anticipated to provide OC Streetcar updates to Board; May 13, 2024 - anticipated to provide I-5 (Pico to San Diego County Line) Project update to Board; May/June 2024 - anticipated to provide I-405 Project update to Board; July 2024 - anticipated to provide I-605/Katella Project update to Board; September 2024 - anticipated to provide SR-91 (SR-57 to SR-55) Project update to Board.				
34.	Outreach Activities	Conduct Outreach to Support Planning Studies	Provide outreach updates to Board for planning studies, including OC Connect, OC Transportation Demand Management Plan, OC Transit Vision Plan, OC Coastal Rail Resiliency Study, and others as appropriate - Q1-Q4	March 11, 2024 - provided OC Coastal Rail Resiliency Study update to Board. May 28, 2024 - anticipated to provide OC Transit Vision update to Board.				

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
35.	Transit Marketing and Customer Communications	Promote and Educate Public on OCTA Transit Services	Develop and implement multilingual campaigns and programs to promote the Youth Ride Free pass and other promotional passes, major service changes, Metrolink service (including Angels Express), mental health through transit use, and other activities - Q4	During Q1, launched multilingual marketing campaigns to promote Youth Ride Free and College Pass programs, as well as promotional campaigns for the OC Bus Savings Pass and the return of Angels Express service.				
36.	Active Transportation Initiatives	Implement Programs in Support of Non-Motorized Transportation	Provide biannual updates on active transportation initiatives to Board - Q2 and Q4	June 2024 - anticipated to provide first biannual update to Board.				
37.	Active Transportation Safety Education	Provide In-Language Resources and Engagement Opportunities to Further Promote Active Transportation	Continue e-bike safety campaign collaborating with local cities and schools, and coordinate with regional partners to secure grant funding to provide educational campaigns (particularly in disadvantaged communities) to promote Safe Routes to School - Q4					
38.	Bikeways Connectivity Study	Identify Opportunities to Reallocate Excess MPAH ROW to Support a More Complete Bikeways Network	Coordinate with regional partners to secure grant funding to initiate study - Q4					
39.	Climate Adaptation and Sustainability	Advance Agency Sustainability Practices and Resiliency Efforts to Adapt to Climate Change Impacts	Provide update on recommended follow-up activities, including a draft action plan, to Board - Q4					
40.	Coastal Rail Solutions	Support Efforts to Develop Solutions for Coastal Rail Infrastructure	Work with external stakeholders and provide periodic updates to Board - Q2 and Q4	March 11, 2024 - provided update to Board on the Coastal Rail Resiliency Study and Initial Assessment of the most vulnerable areas to beach erosion and landslides.				
41.	Harbor Boulevard Pilot Innovative Transit Signal Priority Study	Evaluate and Assess Innovative Solutions to Improve Transit Performance	Provide update to ESC on status of the pilot project - Q4					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
42.	M2 Environmental Cleanup Program (Project X)	Fund Localized Water Quality Improvements	Present programming recommendations for Tier 1 water quality projects grant awards to Board - Q4	September 2024 - anticipated to present to Board.				
43.	M2 Environmental Mitigation Programs	Ensure Compliance with Resource Agency Permits	Present biannual progress reports to Board - Q2 and Q4	June 10, 2024 - anticipated to present first biannual report to Board; December 9, 2024 - anticipated to present second biannual report to Board.				
44.	M2 Quarterly Reports	Provide Updates on Progress of M2 Implementation and Fulfill the Requirements of the M2 Ordinance No. 3	Present quarterly reports to Board - Q1-Q4	March 11, 2024 - presented FY 2023-24 Q2 report to Board. June 10, 2024 - anticipated to present FY 2023-24 Q3 report to Board; September 9, 2024 - anticipated to present FY 2023-24 Q4 report to Board; and December 9, 2024 - anticipated to present FY 2024-25 Q1 report to Board.				
45.	M2 Ten-Year Review	Evaluate Performance of the M2 Program through a Comprehensive Review	Present framework to Board - Q4	August 12, 2024 - anticipated to present to Board.				
46.	Mobility Hubs	Develop a Concept of Operations for a Potential Demonstration Project	Coordinate with regional partners to secure grant funding to initiate study - Q4					
47.	Next 10 Delivery Plan	Ensure M2 Delivery Commitment	Review and present status of the Next 10 Delivery Plan deliverables to Board - Q4	November 12, 2024 - anticipated to present status to Board.				
48.	OC Connect	Prepare Environmental Clearance for an Active Transportation Facility on PE ROW	Present update to Board - Q4					
49.	Regional Planning Activities	Highlight Transportation Planning Activities	Present biannual reports on activities underway, such as the 2024 RTP, that impact OCTA and the Southern California region to Board - Q2 and Q4	May 2024 - anticipated to present first biannual report; November 2024 - anticipated to present second biannual report.				

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Q4 (Continued)

#	Project/Program	Objective	Milestone	Notes	Q1	Q2	Q3	Q4
50.	South County Mobility Improvements	Collaborate with Key Agencies to Advance Development and Implementation of Transportation Improvements in South Orange County	Provide update to Board - Q4					
51.	Transit Ridership Optimization	Assess Transit Service to Meet Current Ridership Demand	Implement Making Better Connections Service Plan, as appropriate, to reflect current ridership trends and provide updates to ESC - Q2 and Q4					
52.	Transportation Demand Management (TDM) Study	Develop a Toolbox of TDM Tactics That Can Be Implemented by Agencies in Orange County	Present update to ESC - Q4					

COMPLETED

ON TRACK

TIMETABLE ADJUSTED

CARRYOVER

Acronyms

AAP/EEO - Affirmative Action Plan/Equal Employment Opportunity	L&C - Legislative and Communications Committee
Board - Board of Directors	M2 - Measure M2
BEB - Battery-Electric Bus	MDA - Management Development Academy
Caltrans - California Department of Transportation	MPAH - Master Plan of Arterial Highways
CBP - Comprehensive Business Plan	OCTA - Orange County Transportation Authority
CEO - Chief Executive Officer	PE - Pacific Electric
DBE - Disadvantaged Business Enterprise	RCTC - Riverside County Transportation Commission
DCLG - Diverse Community Leaders Group	RCP - Regional Capacity Program
E-Bike - E-Bicycle	ROW - Right-of-Way
EAM - Enterprise Asset Management	RTP - Regional Transportation Plan
ECA - Early Career Academy	RTSSP - Regional Transportation Signal Synchronization Program
EIR - Environmental Impact Report	SB - Senate Bill
ELC - Express Lanes Connector	SCAG - Southern California Association of Governments
ESC - Executive Steering Committee	SR-55 - State Route 55
FCEB - Fuel-Cell Electric Bus	SR-73 - State Route 73
FSP - Freeway Service Patrol	SR-91 - State Route 91
FTA - Federal Transit Administration	STIP - State Transportation Improvement Program
FTIP - Federal Transportation Improvement Program	TDM - Transportation Demand Management
FY - Fiscal Year	TIRCP - Transit and Intercity Rail Capital Program
HRIS - Human Resources Information System	TSA - Transportation Security Administration
I-5 - Interstate 5	TIFIA - Transportation Infrastructure Finance and Innovation Act
I-405 - Interstate 405	VMT - Vehicle Miles Traveled
I-605 - Interstate 605	ZEB - Zero-Emission Bus