

**WKE, Inc.
Agreement No. C-7-1719 Fact Sheet**

1. September 11, 2017, Agreement No. C-7-1719, \$16,891,455 approved by the Board of Directors (Board).
 - Agreement was executed on February 5, 2018, to prepare plans, specifications, and estimates (PS&E) for the State Route 55 (SR-55) improvement project between Interstate 405 and Interstate 5 (Project).
2. June 10, 2019, Amendment No. 1 to Agreement No. C-7-1719, \$248,784, approved by Contracts Administration and Materials Management (CAMM) Department.
 - Additional project management for coordination with California Department of Transportation (Caltrans) District 12 and Orange County Flood Control District.
 - Assistance to Caltrans design for the identification of new and modified design exceptions.
 - Design of a non-standard retaining wall.
 - Right-of-way (ROW) design support.
3. Amendment No. 2 to Agreement No. C-7-1719, \$248,925, approved by CAMM Department and scheduled to be executed by the end of November 2019.
 - Additional surveying to resolve aerial mapping.
 - Environmental re-validation for geometric refinements, including supplemental reports to six environmental technical studies.
 - Pressure reducing station site investigation, feasibility study, and coordination with City of Santa Ana.
4. Amendment No. 3 to Agreement No. C-7-1719, \$1,219,977, pending Board approval.
 - ROW requirement parcels and letters, coordination with Caltrans, and development of temporary construction easement documents.
 - Design services for the Lane Channel reconstruction.
 - Pressure reducing station design, coordination with City of Santa Ana, and development of utility encroachment exception for two utility facilities.
 - Electrical design for new signalized intersection and fiber optic upgrade.
 - Development of environmental permit packages and bat study.
 - Development of Design Standard Decision Document and geotechnical exploration services to support Caltrans.

Total funds committed to WKE, Inc., after approval of Amendment No. 3 to Agreement No. C-7-1719: \$18,609,141.