

**Parsons Transportation Group, Inc.
Agreement No. C-2-1513 Fact Sheet**

1. December 10, 2012, Agreement No. C-2-1513, \$57,059,657, approved by the Board of Directors (Board).
 - Agreement was executed March 4, 2013, to provide program management consultant (PMC) services for the design-build delivery of the Interstate 405 Improvement Project (Project).
2. May 7, 2014, Amendment No. 1 to Agreement No. C-2-1513, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
 - To revise key personnel and update hourly rate.
3. July 23, 2014, Amendment No. 2 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
 - To revise hourly rates for the prime consultant and subconsultants to list field and office hourly billing rates where applicable and additional classifications.
 - To clarify agreement terms and conditions relative to preparation and payment of invoices.
4. October 1, 2014, Amendment No. 3 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
 - To revise hourly rates for prime and subconsultants.
5. October 2, 2014, Amendment No. 4 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
 - To add Delcan Corporation (Delcan) as a subconsultant to assist with intelligent transportation systems work requirements of the Project.
6. February 9, 2015, Amendment No. 5 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
 - To revise hourly rate schedules to add personnel for subconsultants.
7. July 13, 2015, Amendment No. 6 to Agreement No. C-2-1513, \$29,981,056, approved by the Board.
 - To provide additional PMC services to support the Project preferred alternative.

- To extend the term of the agreement to July 31, 2022, to allow for completion of the expanded scope of work.
8. July 7, 2016, Amendment No. 7 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise hourly rate schedule to add and replace key personnel for the prime consultant.
9. January 17, 2017, Amendment No. 8 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise hourly rate schedules for a subconsultant.
 - To incorporate Delcan under prime consultant due to the acquisition of Delcan by prime consultant as of January 2015.
10. February 9, 2017, Amendment No. 9 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To add a subconsultant to provide scheduling services for the Project.
11. May 30, 2017, Amendment No. 10 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To modify key personnel for the prime and subconsultant HNTB Corporation.
 - To add disadvantaged business enterprise subconsultant The Alliance Group.
12. July 17, 2017, Amendment No. 11 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To update the indemnification language in the agreement regarding Parsons' support of the Transportation Innovation Finance and Innovation Act (TIFIA) loan requirements.
13. June 12, 2017, Amendment No. 12 to Agreement No. C-2-1513, \$6,000,000, approved by the Board.
- To provide additional PMC services to reduce project risks and costs associated with the right-of-way (ROW) impacts and utility relocations.
 - To provide the financial and document control systems required to support the TIFIA loan.

- To provide procurement management oversight, using a combined toll systems and operations approach for the 91 Express Lanes and 405 Express Lanes.
 - To add new subconsultant Ares Prism to provide cost management system.
 - To add new subconsultant Rosendin Electric, Inc. to provide fiber testing support for the 91 Express Lanes.
14. October 12, 2017, Amendment No. 13 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To modify key personnel and add other personnel for prime consultant and subconsultant.
15. November 16, 2017, Amendment No. 14 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To modify key personnel for prime consultant.
16. June 7, 2018, Amendment No. 15 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
17. July 30, 2018, Amendment No. 16 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To add new subconsultant Progressive Transport Solutions, LLC, for maintenance of traffic and public outreach services.
18. August 14, 2018, Amendment No. 17 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
19. October 8, 2018, Amendment No. 18 to Agreement No. C-2-1513, \$39,762,000, approved by the Board.
- To provide design-build contract compliance services.
 - To provide additional support to ensure project environmental compliance.
 - To provide additional construction management services.
 - To provide project controls and document controls services.
 - To provide value engineering studies.
 - To provide engineering support and Project stakeholder support.

- To provide toll-related engineering services for the design of the 405 Express Lanes Traffic Operations Center (TOC) and server room and tenant improvements, and 91 Express Lanes westbound toll read site.
20. January 10, 2019, Amendment No. 19 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise agreement's Exhibit D – Milestones for Release of Retention.
21. February 20, 2019, Amendment No. 20 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for subconsultants.
22. April 17, 2019, Amendment No. 21 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise schedules for personnel and other direct costs for a subconsultant.
23. June 20, 2019, Amendment No. 22 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedule for a subconsultant.
24. July 2, 2019, Amendment No. 23 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
25. September 24, 2019, Amendment No. 24 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for subconsultants.
26. November 26, 2019, Amendment No. 25 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant.
27. September 9, 2020, Amendment No. 26 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.

- To revise schedules for personnel and other direct costs for prime consultant and subconsultants.
28. November 24, 2020, Amendment No. 27 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
29. November 4, 2021, Amendment No. 28 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant.
30. May 25, 2021, Amendment No. 29 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise other direct costs schedules for subconsultants.
31. August 4, 2021, Amendment No. 30 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
32. October 6, 2021, Amendment No. 31 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
33. June 16, 2022, Amendment No. 32 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant and subconsultants.
34. August 5, 2022, Amendment No. 33 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To revise personnel schedules for prime consultant.
35. October 10, 2022, Amendment No. 34 to Agreement No. C-2-1513, \$5,367,969, approved by the Board.

- To provide additional PMC services to support the revised construction substantial completion date of October 31, 2023, and assist with Project closeout activities.
 - To assist with the implementation of the 405 Express Lanes back-office system and customer service center operations.
 - To provide additional design, plans, permits, and construction management services for necessary improvements to the former Sit n' Sleep property.
 - To provide additional design and coordination support related to the 405 Express Lanes TOC.
 - To provide additional ROW and surveying services needed for Project closeout documentation.
36. February 13, 2023, Amendment No. 35 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To modify key personnel and add other personnel for prime consultant and subconsultant.
37. February 14, 2024, Amendment No. 36 to Agreement No. C-2-1513, \$0, approved by the CAMM Department.
- To modify key personnel for prime consultant.
 - To extend the term of the agreement by 12 months, to June 30, 2025.
38. November 12, 2024, Amendment No. 37 to Agreement No. C-2-1513, \$2,000,000, pending approval of the Board.
- To provide additional PMC services to support the final contract acceptance and assist with project closeout activities.
 - To provide additional ROW and surveying services needed for project closeout documentation.

Total funds committed to Parsons Transportation Group, Inc. after approval of Amendment No. 37 to Agreement No. C-2-1513: \$140,170,682.