

OC Active Project Schedule

2017												2018					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July
Task 1. Project Management																	
Task 1.1 Project Kick-off Meeting																	
Task 1.2 Budget and Schedule																	
Task 1.3 Project Team Meetings																	
Task 2. Background and Context																	
Task 2.1 Plan Inventory																	
Task 2.2 Existing Conditions																	
Task 3. Goals and Objectives																	
Task 3.1 Draft Project Goals and Objectives																	
Task 3.2 Final Project Goals and Objectives																	
Task 4. Community Engagement																	
Task 4.1 Local Agency Coordination																	
Task 4.2 Public Outreach Approach																	
Task 4.3 Community Engagement																	
Task 5. Pedestrian Recommendations																	
Task 5.1 Pedestrian Priority Area Identification																	
Task 5.2 Local Pedestrian Project Identification																	
Task 5.3 Pedestrian Improvements Cost Estimates																	
Task 5.4 Pedestrian Best Practices Toolkit																	
Task 6. Bikeways' Recommendations																	
Task 6.1 Local Bikeway Project Identification																	
Task 6.2 Local Bikeway Ranking Criteria																	
Task 6.3 Local Bikeways Project Prioritization and Cost Estimates																	
Task 6.4 Regional Bikeways Evaluation																	
Task 6.5 Bikeways Best Practices Toolkit																	
Task 7. Active Transportation Plan																	
Task 7.1 Funding Source Matrix																	
Task 7.2 ATP Checklist Review																	
Task 7.3 Draft and Final Report																	

MeetingWork EffortDeliverable