

**City of Anaheim  
Cooperative Agreement No. C-9-0413 Fact Sheet**

1. June 8, 2009, Cooperative Agreement No. C-9-0413, \$370,000, approved by the Board of Directors (Board).
  - To provide traffic management planning, traffic engineering, project support, environmental re-evaluation, and police services for the Placentia Avenue, Kraemer Boulevard, Orangethorpe Avenue, Tustin Avenue/Rose Drive, and Lakeview Avenue railroad grade separation projects.
2. May 9, 2011, Amendment No. 1 to Cooperative Agreement No. C-9-0413, \$249,950, approved by the Board.
  - To increase funding for project support services not accounted for in the original cooperative agreement.
3. June 10, 2013, Amendment No. 2 to Cooperative Agreement No. C-9-0413, \$658,000, approved by the Board.
  - To increase funding by \$350,000, for additional project support services.
  - To increase funding by \$308,000, to reimburse City of Anaheim for pavement rehabilitation work to repair city streets used as detour routes during construction of the railroad grade separation projects.
4. January 30, 2015, Amendment No. 3 to Cooperative Agreement No. C-9-0413, \$0, approved by Contracts Administration and Materials Management (CAMM) Department.
  - To combine the existing funding for traffic engineering, police services, and project support services with no net change in the total combined amounts for these services.
5. November 10, 2014, Amendment No. 4 to Cooperative Agreement No. C-9-0413, \$264,600, approved by the Board.
  - To increase funding by \$264,600, for additional project support services for construction of the grade separation projects.
6. July 11, 2016, Amendment No. 5 to Cooperative Agreement No. C-9-0413, \$0, approved by CAMM Department.
  - To extend the term of the cooperative agreement for 12 months to August 1, 2017 to allow for project completion.

7. September 12, 2016, Amendment No. 6 to Cooperative Agreement No. C-9-0413, \$220,000, approved by the Board.
  - To increase funding by \$220,000, for additional project support services for construction completion of the grade separation projects.
8. August 14, 2017, Amendment No. 7 to Cooperative Agreement No. C-9-0413, \$120,000, pending Board approval.
  - To increase funding by \$120,000, for additional project support services for right-of-way and construction closeout of the grade separation projects.
  - To extend the term of the agreement for 12 months through August 1, 2018 to allow for the completion of closeout activities.

Total committed to the City of Anaheim after approval of Amendment No. 7 to Cooperative Agreement No. C-9-0413: \$1,882,550.