

**Mott MacDonald, LLC  
Agreement No. C-3-1587 Fact Sheet**

1. August 12, 2013, Agreement No. C-3-1587, \$6,000,356, approved by the Board of Directors (Board).
  - Agreement was executed on February 17, 2014 to provide program management consultant (PMC) services for rail programs.
2. May 31, 2014, Amendment No. 1 to Agreement No. C-3-1587, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
  - To revise the hourly rate schedule for subconsultant HDR Engineering, Inc., to add classifications and rate ranges.
3. October 6, 2014, Amendment No. 2 to Agreement No. C-3-1587, \$0, approved by the CAMM Department.
  - To revise the hourly rates for the prevailing wage classifications on the hourly rate schedule for subconsultant Project Design Consultants.
4. February 2, 2015, Amendment No. 3 to Agreement No. C-3-1587, \$0, approved by the CAMM Department.
  - To revise key personnel and the hourly rate schedule for replacement of the program/project manager.
5. June 15, 2015, Amendment No. 4 to Agreement No. C-3-1587, \$0, approved by the CAMM Department.
  - To revise key personnel and the hourly rate schedule for project personnel.
6. August 10, 2016, Amendment No. 5 to Agreement No. C-3-1587, \$0, approved by the CAMM Department.
  - To change the name of the prime consultant from Hatch Mott MacDonald to Mott MacDonald, LLC.
7. March 9, 2017, Amendment No. 6 to Agreement No. C-3-1587, \$0, approved by the CAMM Department.
  - To update other direct cost schedules.

8. August 21, 2017, Amendment No. 7 to Agreement No. C-3-1587, \$195,000, approved by the CAMM Department.

- For continued PMC services.

9. January 8, 2017, Amendment No. 8 to Agreement No. C-3-1587, \$1,125,156, pending Board approval.

Total commitment to Mott MacDonald, LLC after approval of Amendment No. 8 to Agreement No. C-3-1587: \$7,320,512.