

**Trillium USA Company LLC
Agreement No. C-7-1577
Contract Change Order Log**

Contract Change Order (CCO) No.	Title	Status	Approved	Cost	Remarks
1.0	Installation of Additional Equipment to Hydrogen Fuel Station	Pending		\$ 442,305.00	

Subtotal Approved CCOs	\$0.00
Subtotal Pending CCOs	\$ 442,305.00
TOTAL CCOs	\$ 442,305.00
ORIGINAL VALUE	\$ 6,472,127.00
PROPOSED REVISED VALUE	\$ 6,914,432.00