



Eastbound State Route 22 Safety Improvement Project at Interstate 5/State Route 22/State Route 57

California Department of Transportation
State Highway Operation and Protection Program (SHOPP)

Project Location – EB SR-22



Project Purpose and Funding

- Reduce the number or severity of collisions
- Modify EB SR-22 configuration and redistribute traffic patterns
- SHOPP Funds - \$ 11 million (Construction)

Project Scope – Modify EB SR-22



Progress to Date



**95 percent
Geometric Design
complete as of
February 2018**

Project Schedule

May 2018	100 percent Design (Plans, Specifications, and Estimates Package)
June 2018	Ready to List for Advertising
August 2018	Advertise for Construction Bids
Mid 2018-2021	Public Outreach
January 2019	Start Construction
January 2021	Complete Construction

Public Outreach

Collateral

- Fact Sheet
- Infographic
- FAQs
- Project Boards
- Email Campaign Design and Content

Digital

- Website Landing Page
 - dot.ca.gov/d12/22H
- Dedicated Twitter and Facebook Accounts
- Activate Email Campaign
- Video Updates
- Caltrans QuickMap app and Partnership with Waze

Interpersonal

- Business Outreach
- Community Events
- Stakeholder Briefings

Questions