

**TRC Solutions, Inc.  
Agreement No. C-4-1426 Fact Sheet**

1. August 11, 2014, Agreement No. C-4-1426, \$7,399,963, approved by the Board of Directors (Board).
  - Agreement was executed on March 31, 2015, for preparation of plans, specifications, and estimates (PS&E) for the Interstate 5 Improvement Project from south of Alicia Parkway to El Toro Road.
2. August 15, 2016, Amendment No. 1 to Agreement No. C-4-1426, \$0, approved by the Contracts Administration and Materials Management (Camm) Department.
  - To modify key project personnel and revise the consultant address.
3. April 26, 2017, Amendment No. 2 to Agreement No. C-4-1426, \$219,719, approved by the Camm Department.
  - Additional design services including supplemental fact sheets, right-of-way maps, roadway plans, and bridge and retaining walls plans to comply with new standards.
4. April 9, 2018, Amendment No. 3 to Agreement No. C-4-1426, \$949,605, pending Board approval.
  - Provide additional design services to complete the project PS&E.

Total funds committed to TRC Solutions, Inc., after approval of Amendment No. 3 to Agreement No. C-4-1426: \$8,569,287.