

**State and Federal Grant Programs
Bicycle Corridor Improvement Program Requests**

Delay Requests

	Agency	Project Title	Delayed Phase	Approved Fiscal Year (FY)	Proposed FY	Delay Reason
1	Anaheim	Nohl Ranch Open Space Trail	Final Design	2017-18	2018-19	Additional technical studies required for environmental phase.
2	Garden Grove	City of Garden Grove, Bicycle Corridor Improvements	Final Design	2017-18	2018-19	Additional technical studies required for environmental phase.
			Construction	2017-18	2018-19	
3	Santa Ana	Bristol Street - Edinger Avenue Class II Bike Lanes	Final Design	2017-18	2018-19	Refinement of design features requires additional time.
			Construction	2017-18	2018-19	
4	Santa Ana	Hazard Avenue Protected Bike Lanes	Construction	2017-18	2018-19	Additional coordination with adjacent communities and jurisdictions needed.
5	Santa Ana	Citywide Bike Racks	Final Design	2017-18	2018-19	Additional coordination with adjacent communities and jurisdictions needed.
			Construction	2017-18	2018-19	
6	County of Orange	Peters Canyon Bikeway Extension	Final Design	2017-18	2018-19	Additional technical studies required for environmental phase.
7	County of Orange	OC Loop Carbon Creek Channel (Segment D) Bikeway Gap Closure	Final Design	2017-18	2018-19	Additional technical studies required for environmental phase.

Cancellation Requests

	Agency	Project Title	Cancelled Phase	Allocation	Matching Funds	Total Project Cost	Cancellation Reason
8	Costa Mesa	19th Street Bicycle Trail	Construction	\$385,173	\$1,319,000	\$1,704,173	Talbert Nature Preserve Resource Management Plan required the suspension of all project activities.