

**URS Corporation, dba URS Corporation Americas  
Agreement No. C-3-1433 Fact Sheet**

1. May 24, 2013, Agreement No. C-3-1433, \$6,648,210, approved by the Board of Directors (Board).
  - Agreement was executed on May 5, 2014, to prepare project report/environmental document for the Interstate 5 Improvement Project from north of Interstate 405 to State Route 55.
2. July 31, 2014, Amendment No. 1 to Agreement No. C-3-1433, \$73,207, approved by Contracts Administration and Materials Management (CAMM) Department.
  - Additional traffic analysis to evaluate continuous high-occupancy vehicle lane access design.
3. April 18, 2016, Amendment No. 2 to Agreement No. C-3-1433, \$247,194, approved by CAMM Department.
  - Additional preliminary baseline traffic analysis to evaluate new traffic methodology.
  - Extend term of agreement from October 31, 2016 to October 31, 2018, due to additional services required with coordination and additional traffic analysis.
4. Amendment No. 3 to Agreement No. C-3-1433, \$250,000, pending Board approval.
  - Provide additional field survey and coordination meeting with the California Department of Transportation.
  - Revise Design Standard Decision Document and proposed freeway geometry design.

Total funds committed to URS Corporation, dba Corporation Americas, after approval of Amendment No. 3 to Agreement No. C-3-1433: \$7,218,611.