

**Walsh Construction Company II, LLC  
Agreement No. C-7-1904  
Contract Change Order Log**

Contract Change Order (CCO) No.	Title	Status	Approved	Cost	Remarks
1	Demolition, Removal, and Disposal at the Maintenance and Storage Facility (MSF) Property	Approved	4/1/19	\$199,749	
1.1	Demolition, Removal, and Disposal at the MSF Property Additional Funding	Pending		\$113,884	

Subtotal Approved CCOs	\$199,749
Subtotal Pending CCOs	<u>\$113,884</u>
TOTAL CCOs	\$313,633
ORIGINAL VALUE	\$220,538,649
PROPOSED REVISED VALUE	\$220,852,282