

**DRAFT REQUEST FOR PROPOSALS (RFP) 9-1160**

**CONSULTANT SERVICES FOR THE  
PREPARATION OF PLANS,  
SPECIFICATIONS, AND ESTIMATES  
FOR THE STATE ROUTE 91  
IMPROVEMENT PROJECT BETWEEN  
STATE ROUTE 55 AND  
LAKEVIEW AVENUE**



**ORANGE COUNTY TRANSPORTATION AUTHORITY  
550 South Main Street  
P.O. Box 14184  
Orange, CA 92863-1584  
(714) 560-6282**

**Key RFP Dates**

<b>Issue Date:</b>	<b>May 13, 2019</b>
<b>Pre-Proposal Conference Date:</b>	<b>May 22, 2019</b>
<b>Question Submittal Date:</b>	<b>May 29, 2019</b>
<b>Proposal Submittal Date:</b>	<b>June 11, 2019</b>
<b>Interview Date:</b>	<b>July 24, 2019</b>

## **TABLE OF CONTENTS**

<b>SECTION I: INSTRUCTIONS TO OFFERORS .....</b>	<b>1</b>
<b>SECTION II: PROPOSAL CONTENT .....</b>	<b>8</b>
<b>SECTION III: EVALUATION AND AWARD .....</b>	<b>15</b>
<b>EXHIBIT A: SCOPE OF WORK.....</b>	<b>18</b>
<b>EXHIBIT B: PROPOSED AGREEMENT .....</b>	<b>58</b>
<b>EXHIBIT C: FORMS.....</b>	<b>77</b>
<b>EXHIBIT D: SAFETY SPECIFICATIONS .....</b>	<b>84</b>

**NOTICE OF REQUEST FOR PROPOSALS**

**DRAFT (RFP): 9-1160: “CONSULTANT SERVICES FOR THE PREPARATION OF PLANS, SPECIFICATIONS, AND ESTIMATES FOR THE STATE ROUTE 91 IMPROVEMENT PROJECT BETWEEN STATE ROUTE 55 AND LAKEVIEW AVENUE”**

**TO: ALL OFFERORS**

**FROM: ORANGE COUNTY TRANSPORTATION AUTHORITY**

The Orange County Transportation Authority (Authority) invites proposals from qualified consultants to prepare the plans, specifications, and estimates (PS&E) for improvements to State Route 91 (SR-91) between State Route 55 and Lakeview Avenue.

**To prevent potential conflicts of interest the prime consultant and all subcontractors (at any tier) awarded this contract for design consultant services to develop the PS&E for the SR-91 between SR-55 and Lakeview Avenue Improvements Project will be ineligible to participate, in any tier in any of the separate procurements for the construction management services and construction services required to deliver the SR-91 between SR-55 and Lakeview Avenue Improvements Project**

The Authority has made the following documents available on CAMM NET for review:

1. Draft Environmental Document
2. Draft Project Report
3. Approved Traffic Study Report

**Proposals must be received in the Authority’s office at or before 2:00 p.m. on June 11, 2019.**

Proposals delivered in person or by a means other than the U.S. Postal Service shall be submitted to the following:

**Orange County Transportation Authority  
Contracts Administration and Materials Management  
600 South Main Street, (Lobby Receptionist)  
Orange, California 92868  
Attention: Robert Webb, Senior Contract Administrator**

Proposals delivered using the U.S. Postal Service shall be addressed as follows:

**Orange County Transportation Authority  
Contracts Administration and Materials Management  
P.O. Box 14184  
Orange, California 92863-1584  
Attention: Robert Webb, Senior Contract Administrator**

Proposals and amendments to proposals received after the date and time specified above will be returned to the Offerors unopened.

Firms interested in obtaining a copy of this Request for Proposals (RFP) may do so by downloading the RFP from CAMM NET at <https://cammnet.octa.net>.

All firms interested in doing business with the Authority are required to register their business on-line at CAMM NET. The website can be found at <https://cammnet.octa.net>. From the site menu click on CAMM NET to register.

To receive all further information regarding this RFP 9-1160, firms and subconsultants must be registered on CAMM NET with at least one of the following commodity codes for this solicitation selected as part of the vendor's on-line registration profile:

Category:

Professional Consulting

Professional Services

Commodity:

Architectural & Engineering  
Design Consulting  
Traffic Planning Consulting  
Consultant Services - General  
Environmental Consulting  
Architect Services, Professional  
Engineering - Architectural  
Engineering - Civil  
Engineering - Environmental  
Engineering - Mechanical  
Engineering - Right of Way  
Engineering - Traffic  
Environmental - Architectural  
Land Surveying  
Landscape Architectural

A pre-proposal conference will be held on May 22, 2019, at 1:00 p.m. the Authority's Administrative Office, 550 South Main Street, Orange, California, in Conference Room 9. All prospective Offerors are encouraged to attend the pre-proposal conference.

Offeror's are asked to submit written statements of technical qualifications and describe in detail their work plan for completing the work specified in the Request for Proposal. **No cost proposal or estimate of work hours is to be included in this phase of the RFP process.**

The Authority has established July 24, 2019, as the date to conduct interviews. All prospective Offerors will be asked to keep this date available.

Certain labor categories under this project are subject to prevailing wages as identified in the State of California Labor Code commencing in Section 1770 et. Seq. It is required that all mechanics and laborers employed or working at the site be paid not less than the basic hourly rates of pay and fringe benefits as shown in the current minimum wage schedules. Offerors must use the current wage schedules applicable at the time the work is in progress.

Offerors are encouraged to subcontract with small businesses to the maximum extent possible.

All Offerors will be required to comply with all applicable equal opportunity laws and regulations.

The award of this contract is subject to receipt of federal, state and/or local funds adequate to carry out the provisions of the proposed agreement including the identified Scope of Work.

**SECTION I: INSTRUCTIONS TO OFFERORS**

**SECTION I. INSTRUCTIONS TO OFFERORS****A. PRE-PROPOSAL CONFERENCE**

A pre-proposal conference will be held on May 22, 2019, at 1:00 p.m. the Authority's Administrative Office, 550 South Main Street, Orange, California, in Conference Room 9. All prospective Offerors are encouraged to attend the pre-proposal conference.

**B. EXAMINATION OF PROPOSAL DOCUMENTS**

By submitting a proposal, Offeror represents that it has thoroughly examined and become familiar with the work required under this RFP and that it is capable of performing quality work to achieve the Authority's objectives.

**C. ADDENDA**

The Authority reserves the right to revise the RFP documents. Any Authority changes to the requirements will be made by written addendum to this RFP. Any written addenda issued pertaining to this RFP shall be incorporated into the terms and conditions of any resulting Agreement. The Authority will not be bound to any modifications to or deviations from the requirements set forth in this RFP as the result of oral instructions. Offerors shall acknowledge receipt of addenda in their proposals. Failure to acknowledge receipt of Addenda may cause the proposal to be deemed non-responsive to this RFP and be rejected.

**D. AUTHORITY CONTACT**

All communication and/or contacts with AUTHORITY staff regarding this RFP are to be directed to the following Contract Administrator:

Robert Webb, Senior Contract Administrator  
Contracts Administration and Materials Management Department  
600 South Main Street  
P.O. Box 14184  
Orange, CA 92863-1584  
Phone: 714.560. 5743, Fax: 714.560.5792  
Email: rwebb@octa.net

Commencing on the date of the issuance of this RFP and continuing until award of the contract or cancellation of this RFP, no proposer, subcontractor, lobbyist or agent hired by the proposer shall have any contact or communications regarding this RFP with any AUTHORITY's staff; member of the evaluation committee for this RFP; or any contractor or consultant involved with the procurement, other than the Contract Administrator named above or unless expressly permitted by this RFP. Contact includes face-to-face, telephone, electronic mail (e-mail) or formal written communication. Any proposer, subcontractor, lobbyist or agent hired by the

proposer that engages in such prohibited communications may result in disqualification of the proposer at the sole discretion of the AUTHORITY.

## **E. CLARIFICATIONS**

### **1. Examination of Documents**

Should an Offeror require clarifications of this RFP, the Offeror shall notify the Authority in writing in accordance with Section D.2. below. Should it be found that the point in question is not clearly and fully set forth, the Authority will issue a written addendum clarifying the matter which will be sent to all firms registered on CAMM NET under the commodity codes specified in this RFP.

### **2. Submitting Requests**

- a. All questions, including questions that could not be specifically answered at the pre-proposal conference must be put in writing and must be received by the Authority no later than 5:00 p.m., on May 29, 2019.
- b. Requests for clarifications, questions and comments must be clearly labeled, "Written Questions". The Authority is not responsible for failure to respond to a request that has not been labeled as such.
- c. Any of the following methods of delivering written questions are acceptable as long as the questions are received no later than the date and time specified above:
  - (1) U.S. Mail: Orange County Transportation Authority, 550 South Main Street, P.O. Box 14184, Orange, California 92863-1584.
  - (2) Personal Delivery: Contracts Administration and Materials Management Department, 600 South Main Street, Lobby Receptionist, Orange, California 92868.
  - (3) Facsimile: (714) 560-5792.
  - (4) Email: [rwebb@octa.net](mailto:rwebb@octa.net)

### **3. Authority Responses**

Responses from the Authority will be posted on CAMM NET, no later than June 5, 2019. Offerors may download responses from CAMM NET at <https://cammnet.octa.net>, or request responses be sent via U.S. Mail by emailing or faxing the request to Robert Webb, Senior Contract Administrator.



To receive email notification of Authority responses when they are posted on CAMM NET, firms and subconsultants must be registered on CAMM NET with at least one of the following commodity codes for this solicitation selected as part of the vendor's on-line registration profile:

<u>Category:</u>	<u>Commodity:</u>
Professional Consulting	Architectural & Engineering
	Design Consulting
	Traffic Planning Consulting
	Consultant Services - General
	Environmental Consulting
Professional Services	Architect Services, Professional
	Engineering - Architectural
	Engineering - Civil
	Engineering - Environmental
	Engineering - Mechanical
	Engineering - Right of Way
	Engineering - Traffic
	Environmental - Architectural
	Land Surveying
	Landscape Architectural

Inquiries received after 5:00 p.m. on May 29, 2019, will not be responded to.

## **F. SUBMISSION OF PROPOSALS**

### **1. Date and Time**

Proposals must be received in the Authority's office at or before 2:00 p.m. on June 11, 2019.

Proposals received after the above-specified date and time will be returned to Offerors unopened.

### **2. Address**

Proposals delivered in person or by a means other than the U.S. Postal Service shall be submitted to the following:

**Orange County Transportation Authority  
Contracts Administration and Materials Management (CAMM)  
600 South Main Street, (Lobby Receptionist)  
Orange, California 92868  
Attention: Robert Webb, Senior Contract Administrator**

Or proposals delivered using the U.S. Postal Services shall be addressed as follows:

**Orange County Transportation Authority  
Contracts Administration and Materials Management (CAMM)  
P.O. Box 14184  
Orange, California 92863-1584  
Attention: Robert Webb, Senior Contract Administrator**

**3. Identification of Proposals**

Offeror shall submit an **original and 7 copies** of its proposal in a sealed package, addressed as shown above in F.2. The outer envelope must show the Offeror's name and address and clearly marked with RFP number. In addition to the above, Proposers shall also include one (1) electronic copy of their entire RFP submittal package in "PDF" format, on a CD, DVD, or flash drive.

**4. Acceptance of Proposals**

- a. The Authority reserves the right to accept or reject any and all proposals, or any item or part thereof, or to waive any informalities or irregularities in proposals.
- b. The Authority reserves the right to withdraw or cancel this RFP at any time without prior notice and the Authority makes no representations that any contract will be awarded to any Offeror responding to this RFP.
- c. The Authority reserves the right to issue a new RFP for the project.
- d. The Authority reserves the right to postpone proposal openings for its own convenience.
- e. Each proposal will be received with the understanding that acceptance by the Authority of the proposal to provide the services described herein shall constitute a contract between the Offeror and Authority which shall bind the Offeror on its part to furnish and deliver at the prices given and in accordance with conditions of said accepted proposal and specifications.
- f. The Authority reserves the right to investigate the qualifications of any Offeror, and/or require additional evidence of qualifications to perform the work.
- g. Submitted proposals are not to be copyrighted.

**G. PRE-CONTRACTUAL EXPENSES**

The Authority shall not, in any event, be liable for any pre-contractual expenses incurred by Offeror in the preparation of its proposal. Offeror shall not include any such expenses as part of its proposal.

Pre-contractual expenses are defined as expenses incurred by Offeror in:

1. Preparing its proposal in response to this RFP;
2. Submitting that proposal to the Authority;
3. Negotiating with the Authority any matter related to this proposal; or
4. Any other expenses incurred by Offeror prior to date of award, if any, of the Agreement.

**H. JOINT OFFERS**

Where two or more firms desire to submit a single proposal in response to this RFP, they should do so on a prime-subcontractor basis rather than as a joint venture. The Authority intends to contract with a single firm and not with multiple firms doing business as a joint venture.

**I. TAXES**

Offerors' proposals are subject to State and Local sales taxes. However, the Authority is exempt from the payment of Federal Excise and Transportation Taxes. Offeror is responsible for payment of all taxes for any goods, services, processes and operations incidental to or involved in the contract.

**J. PROTEST PROCEDURES**

The Authority has on file a set of written protest procedures applicable to this solicitation that may be obtained by contacting the Contract Administrator responsible for this procurement. Any protests filed by an Offeror in connection with this RFP must be submitted in accordance with the Authority's written procedures.

**K. CONTRACT TYPE**

It is anticipated that the Agreement resulting from this solicitation, if awarded, will be a firm-fixed price contract specifying firm-fixed prices for individual tasks specified in the Scope of Work, included in this RFP as Exhibit A.

**L. PREVAILING WAGES**

Certain labor categories under this project are subject to prevailing wages as identified in the State of California Labor Code commencing in Section 1770 et.seq. The proposer to whom a contract for the work is awarded by the Authority shall comply with the provision of the California Labor Code, including, without limitation, the obligation to pay the general prevailing rates of wages in the locality

in which the work is to be performed in accordance with, without limitation, Sections 1773.1, 1774, 1775 and 1776 of the California Labor Code governing employment of apprentices. Copies of the prevailing rates of per diem wages are on file at the Authority's principal office at 550 S. Main Street, Orange, CA 92868 and are available to any interested party on request.

**M. CONFLICT OF INTEREST**

All Offerors responding to this RFP must avoid organizational conflicts of interest which would restrict full and open competition in this procurement. An organizational conflict of interest means that due to other activities, relationships or contracts, an Offeror is unable, or potentially unable to render impartial assistance or advice to the Authority; an Offeror's objectivity in performing the work identified in the Scope of Work is or might be otherwise impaired; or an Offeror has an unfair competitive advantage. Conflict of Interest issues must be fully disclosed in the Offeror's proposal.

All Offerors must disclose in their proposal and immediately throughout the course of the evaluation process if they have hired or retained an advocate to lobby AUTHORITY staff or the Board of Directors on their behalf.

Offerors hired to perform services for the AUTHORITY are prohibited from concurrently acting as an advocate for another firm who is competing for a contract with the AUTHORITY, either as a prime or subcontractor.

**N. CODE OF CONDUCT**

All Offerors agree to comply with the Authority's Code of Conduct as it relates to Third-Party contracts which is hereby referenced and by this reference is incorporated herein. All Offerors agree to include these requirements in all of its subcontracts.

**O. PROHIBITION**

The following restrictions apply to this procurement:

The prime consultant firm, including all subconsultants (at any tier) awarded this contract for consultant services to develop PS&E for the improvements to SR-91 between SR-55 and Lakeview Avenue Project will be ineligible to participate (at any tier) in any of the separate procurements for construction management services and construction services required for the delivery of improvements to SR-91 between SR-55 and Lakeview Avenue Project

**SECTION II: PROPOSAL CONTENT**

## **SECTION II. PROPOSAL CONTENT**

### **A. PROPOSAL FORMAT AND CONTENT**

#### **1. Format**

Proposals should be typed with a standard 12-point font, double-spaced and submitted on 8 1/2" x 11" size paper, using a single method of fastening. Charts and schedules may be included in 11"x17" format. Proposals should not include any unnecessarily elaborate or promotional materials. Proposals should not exceed fifty (50) pages in length, excluding any appendices, cover letters, resumes, or forms.

#### **2. Letter of Transmittal**

The Letter of Transmittal shall be addressed to Robert Webb, Senior Contract Administrator and must, at a minimum, contain the following:

- a. Identification of Offeror that will have contractual responsibility with the Authority. Identification shall include legal name of company, corporate address, telephone and fax number, and email address. Include name, title, address, email address and telephone number of the contact person identified during period of proposal evaluation.
- b. Identification of all proposed subcontractors including legal name of company, whether the firm is a Disadvantaged Business Enterprise (DBE), contact person's name and address, phone number and fax number, and email address; relationship between Offeror and subcontractors, if applicable.
- c. Acknowledgement of receipt of all RFP addenda, if any.
- d. A statement to the effect that the proposal shall remain valid for a period of not less than 180 days from the date of submittal.
- e. Signature of a person authorized to bind Offeror to the terms of the proposal.
- f. Signed statement attesting that all information submitted with the proposal is true and correct.

#### **3. Technical Proposal**

- a. Qualifications, Related Experience and References of Offeror

This section of the proposal should establish the ability of Offeror to satisfactorily perform the required work by reasons of: experience in

performing work of a similar nature; demonstrated competence in the services to be provided; strength and stability of the firm; staffing capability; work load; record of meeting schedules on similar projects; and supportive client references.

Offeror to:

- (1) Provide a brief profile of the firm, including the types of services offered; the year founded; form of the organization (corporation, partnership, sole proprietorship); number, size and location of offices; and number of employees.
- (2) Provide a general description of the firm's financial condition and identify any conditions (e.g., bankruptcy, pending litigation, planned office closures, impending merger) that may impede Offeror's ability to complete the project.
- (3) Describe the firm's experience in performing work of a similar nature to that solicited in this RFP, and highlight the participation in such work by the key personnel proposed for assignment to this project.
- (4) Identify subcontractors by company name, address, contact person, telephone number, email, and project function. Describe Offeror's experience working with each subcontractor.
- (5) Identify all firms hired or retained to provide lobbying or advocating services on behalf of the Offeror by company name, address, contact person, telephone number and email address. This information is required to be provided by the Offeror immediately during the evaluation process, if a lobbyist or advocate is hired or retained.
- (6) Provide as a minimum three (3) references for the projects cited as related experience, and furnish the name, title, address, telephone number, and email address of the person(s) at the client organization who is most knowledgeable about the work performed. Offeror may also supply references from other work not cited in this section as related experience.

**b. Proposed Staffing and Project Organization**

This section of the proposal should establish the method, which will be used by the Offeror to manage the project as well as identify key personnel assigned.

Offeror to:

- (1) Identify key personnel proposed to perform the work in the specified tasks and include major areas of subcontract work. Include the person's name, current location, proposed position for this project, current assignment, level of commitment to that assignment, availability for this assignment and how long each person has been with the firm.
- (2) Furnish brief resumes (not more than two [2] pages each) for the proposed Project Manager and other key personnel that includes education, experience, and applicable professional credentials.
- (3) Indicate adequacy of labor resources utilizing a table projecting the resource allocation to the project by individual task.
- (4) Include a project organization chart, which clearly delineates communication/reporting relationships among the project staff.
- (5) Include a statement that key personnel will be available to the extent proposed for the duration of the project acknowledging that no person designated as "key" to the project shall be removed or replaced without the prior written concurrence of the Authority.

c. Work Plan

Offeror should provide a narrative, which addresses the Scope of Work, and shows Offeror's understanding of Authority's needs and requirements.

Offeror to:

- (1) Describe the approach to completing the tasks specified in the Scope of Work. The approach to the work plan shall be of such detail to demonstrate the Offeror's ability to accomplish the project objectives and overall schedule.
- (2) Outline sequentially the activities that would be undertaken in completing the tasks and specify who would perform them.
- (3) Furnish a project schedule for completing the tasks in terms of elapsed weeks.
- (4) Identify methods that Offeror will use to ensure quality control as well as budget and schedule control for the project.



- (5) Identify any special issues or problems that are likely to be encountered in this project and how the Offeror would propose to address them.
- (6) Offeror is encouraged to propose enhancements or procedural or technical innovations to the Scope of Work that do not materially deviate from the objectives or required content of the project.

d. Exceptions/Deviations

State any technical and/or contractual exceptions and/or deviations from the requirements of this RFP, including the Authority's technical requirements and contractual terms and conditions set forth in the Scope of Work (Exhibit A) and Proposed Agreement (Exhibit B), using the form entitled "Proposal Exceptions and/or Deviations" included in this RFP. This Proposal Exceptions and/or Deviations form must be included in the original proposal submitted by the Offeror. If no technical or contractual exceptions and/or deviations are submitted as part of the original proposal, Offerors are deemed to have accepted the Authority's technical requirements and contractual terms and conditions set forth in the Scope of Work (Exhibit A) and Proposed Agreement (Exhibit B). Offerors will not be allowed to submit the Proposal Exceptions and/or Deviations form or any technical and/or contractual exceptions after the proposal submittal date identified in the RFP. Exceptions and/or deviations submitted after the proposal submittal date will not be reviewed by Authority.

All exceptions and/or deviations will be reviewed by the Authority and will be assigned a "pass" or "fail" status. Exceptions and deviations that "pass" do not mean that the Authority has accepted the change but that it is a potential negotiable issue. Exceptions and deviations that receive a "fail" status means that the requested change is not something that the Authority would consider a potential negotiable issue. Offerors that receive a "fail" status on their exceptions and/or deviations will be notified by the Authority and will be allowed to retract the exception and/or deviation and continue in the evaluation process. Any exceptions and/or deviation that receive a "fail" status and the Offeror cannot or does not retract the requested change may result in the firm being eliminated from further evaluation.

#### 4. Cost and Price Proposal

Offerors are asked to submit only the technical qualifications as requested in the RFP. No cost proposal or work hours are to be included in this phase of the RFP process. Upon completion of the initial evaluations and

interviews, if conducted, the highest ranked Offeror will be asked to submit a detailed cost proposal and negotiations will commence based on both the cost and technical proposals.

## 5. Appendices

Information considered by Offeror to be pertinent to this project and which has not been specifically solicited in any of the aforementioned sections may be placed in a separate appendix section. Offerors are cautioned, however, that this does not constitute an invitation to submit large amounts of extraneous materials. Appendices should be relevant and brief.

## B. FORMS

### 1. Campaign Contribution Disclosure Form

In conformance with the statutory requirements of the State of California Government Code Section 84308, part of the Political Reform Act and Title 2, California Code of Regulations 18438 through 18438.8, regarding campaign contributions to members of appointed Board of Directors, Offeror is required to complete and sign the Campaign Contribution Disclosure Form provided in this RFP and submit as part of the proposal.

This form **must** be completed regardless of whether a campaign contribution has been made or not and regardless of the amount of the contribution.

The prime contractor, subconsultants, lobbyists and agents are required to report all campaign contributions made from the proposal submittal date up to and until the Board of Directors makes a selection.

Offeror is required to submit only **one** copy of the completed form(s) as part of its proposal and it must be included in only the **original** proposal.

### 2. Status of Past and Present Contracts Form

Offeror shall complete and sign the form entitled "Status of Past and Present Contracts" provided in this RFP and submit as part of its proposal. Offeror shall identify the status of past and present contracts where the firm has either provided services as a prime vendor or a subcontractor during the past five (5) years in which the contract has been the subject of or may be involved in litigation with the contracting authority. This includes, but is not limited to, claims, settlement agreements, arbitrations, administrative proceedings, and investigations arising out of the contract. Offeror shall have an ongoing obligation to update the Authority with any changes to the identified contracts and any new litigation, claims, settlement agreements,

arbitrations, administrative proceedings, or investigations that arise subsequent to the submission of Offeror's proposal.

A separate form must be completed for each identified contract. Each form must be signed by the Offeror confirming that the information provided is true and accurate. Offeror is required to submit one copy of the completed form(s) as part of its proposals and it should be included in only the original proposal.

**3. Proposal Exceptions and/or Deviations Form**

Offerors shall complete the form entitled "Proposal Exceptions and/or Deviations" provided in this RFP and submit it as part of the original proposal. For each exception and/or deviation, a new form should be used, identifying the exception and/or deviation and the rationale for requesting the change. Exceptions and/or deviations submitted after the proposal submittal date will not be reviewed nor considered by the Authority.

**SECTION III: EVALUATION AND AWARD**

### **SECTION III. EVALUATION AND AWARD**

#### **A. EVALUATION CRITERIA**

The Authority will evaluate the offers received based on the following criteria:

1. **Qualifications of the Firm** **25%**  
  
Technical experience in performing work of a closely similar nature; strength and stability of the firm; strength, stability, experience and technical competence of subcontractors; assessment by client references.
2. **Staffing and Project Organization** **40%**  
  
Qualifications of project staff, particularly key personnel and especially the Project Manager; key personnel's level of involvement in performing related work cited in "Qualifications of the Firm" section; logic of project organization; adequacy of labor commitment; concurrence in the restrictions on changes in key personnel.
3. **Work Plan** **35%**  
  
Depth of Offeror's understanding of Authority's requirements and overall quality of work plan; logic, clarity and specificity of work plan; appropriateness of resource allocation among the tasks; reasonableness of proposed schedule; utility of suggested technical or procedural innovations.

#### **B. EVALUATION PROCEDURE**

An evaluation committee will be appointed to review all proposals received for this RFP. The committee is comprised of Authority staff and may include outside personnel. The committee members will evaluate the written proposals using criteria identified in Section III A. A list of top ranked proposals, firms within a competitive range, will be developed based upon the totals of each committee members' score for each proposal.

During the evaluation period, the Authority may interview some or all of the proposing firms. The Authority has established July 24, 2019, as the date to conduct interviews. All prospective Offerors are asked to keep this date available. No other interview dates will be provided, therefore, if an Offeror is unable to attend the interview on this date, its proposal may be eliminated from further discussion. The interview may consist of a short presentation by the Offeror after which the evaluation committee will ask questions related to the firm's proposal and qualifications.

At the conclusion of the evaluation process, the evaluation committee will rank proposals and will recommend to the Regional Planning and Highways (RP&H) Committee, the Offeror(s) with the highest ranking. The RP&H Committee will review the evaluation committee's recommendation and forward its recommendation to the Board of Directors for final action.

**C. AWARD**

The Evaluation Committee will select a firm to recommend to the Authority's Board of Directors. At the same time the recommended Offeror will be asked to submit a sealed price proposal. In conjunction with its action of selecting a firm, the Authority's Board of Directors will authorize staff to negotiate a contract price and other terms and conditions. The Board will also grant staff the ability to terminate negotiations with the selected Offeror if no satisfactory agreement can be reached and to begin negotiations with the next highest-ranked Offeror until a satisfactory agreement has been achieved.

The Authority reserves the right to award its total requirements to one Offeror or to apportion those requirements among several Offerors as the Authority may deem to be in its best interest. In addition, negotiations may or may not be conducted with Offerors; therefore, the proposal submitted should contain Offeror's most favorable terms and conditions, since the selection and award may be made without discussion with any Offeror.

The selected Offeror will be required to submit to an audit of its financial records to confirm its financial stability and the Offeror's accounting system.

**D. THE SELECTED OFFEROR WILL BE REQUIRED TO SUBMIT TO THE AUTHORITY'S ACCOUNTING DEPARTMENT A CURRENT IRS W-9 FORM PRIOR TO COMMENCING WORK.**

**E. NOTIFICATION OF AWARD AND DEBRIEFING**

Offerors who submit a proposal in response to this RFP shall be notified via CAMM NET of the contract award. Such notification shall be made within three (3) business days of the date the contract is awarded.

Offerors who were not awarded the contract may obtain a debriefing concerning the strengths and weaknesses of their proposal. Unsuccessful Offerors, who wish to be debriefed, must request the debriefing in writing or electronic mail and the Authority must receive it within three (3) business days of notification of the contract award.

**EXHIBIT A: SCOPE OF WORK**

**SCOPE OF WORK**

**PREPARATION OF PLANS, SPECIFICATIONS AND ESTIMATES (PS&E)**

**FOR**

**IMPROVEMENTS TO**

**STATE ROUTE 91 (SR-91)**

**BETWEEN**

**STATE ROUTE (SR-55)**

**AND**

**LAKEVIEW AVENUE**



## **SECTION 1**

### **DESCRIPTION OF PROJECT**

#### **1.1 PROJECT DESCRIPTION**

##### **1.1-1 Background**

The Orange County Transportation Authority (Authority), in cooperation with the California Department of Transportation (Caltrans), the City of Anaheim, the City of Fullerton, the City of Orange, and the City of Placentia, is issuing the Request for Proposals (RFP) for professional and technical consultant services for development of Plans, Specifications, and Estimates (PS&E) for the State Route 91 (SR-91) Improvement Project between State Route 55 (SR-55) and Lakeview Avenue (Segment 1).

The project is currently in the Project Approval/Environmental Document (PA/ED) phase. The Draft Environmental Document (DED) was circulated for public review in mid-November 2018. An alternative has been selected as the preferred alternative in late March 2019. For this Scope of Work, Build Alternative is being utilized.

Authority will be the implementing agency for plans, specifications, and estimate and right-of-way activities for the project. Caltrans will be the implementing agency for the construction phase, and will be responsible for the advertisement, bid opening, award, approval, and administration of the construction contract.

##### **1.1-2 General Project Description**

The proposed project will provide improvements along SR-91, primarily in the eastbound direction, from west of State College Boulevard to east of Lakeview Avenue. The project limits are SR-91 between PM 4.8 and PM R10.4 (from west of State College Boulevard to east of Lakeview Avenue), SR-57 from PM 15.6 to PM 16.1 (from just south of SR-91 to just north of SR-91), and SR-55 from PM 17.5 to PM R17.9 (from south of SR-91 to SR-91) in the cities of Anaheim, Fullerton, Orange, and Placentia in Orange County. Improvements along eastbound SR-91 would include construction of one 12-foot general purpose lane and one 10-foot outside shoulder between SR-57 and SR-55. The improvements would also restore auxiliary lanes. Eastbound SR-91 would be widened over the Santa Ana River (south side of the bridge). The project provides operational improvements in westbound direction between Acacia Street and La Palma Avenue, and between SR-55 and Lakeview Avenue. The proposed improvements for Build Alternative described in the Draft Project Report (EA 12-0K9800), dated November 19, 2018, shall be the basis of the work contained in this Scope of Work. The design of said improvements shall be in accordance with Caltrans and all other applicable standards. All pedestrian facilities, including curb ramps, within the

project limits must be in accordance with current Americans with Disabilities Act standards.

#### **1.1-3 Detailed Project Description**

In Segment 1, realign the existing westbound (WB) SR-91 on- and off-ramps to direct traffic to westbound SR-91, add new on-ramp from the Lakeview Bridge and connecting directly to southbound (SB) SR-55, and barrier separate WB SR-91 from SB SR-55.

##### *Lakeview Avenue OC (Bridge No. 55-0475)*

The existing Lakeview Avenue overcrossing bridge would be replaced with a new bridge that would include six lanes with shoulder and sidewalks.

#### **1.1-4 Location and Limits**

The project limits on SR-91 between Post Mile R9.2, SR-55 to Post Mile R10.8 Lakeview Avenue, and SR-55. The project is in the City of Anaheim and in the County of Orange.

#### **1.1-5 Statement of Intent**

It is the intent of the Authority to award a professional services contract to provide engineering services including supplemental environmental document as required, obtain environmental regulatory permits, preparation of PS&E, and right-of-way engineering for the SR-91 Improvement Project.

## **1.2 STANDARDS**

#### **1.2-1 Latest Editions**

CONSULTANT shall perform all services under the Agreement in conformance and in compliance with the latest Caltrans editions of applicable design and environmental standards.

#### **1.2-2 Conflicts**

In case of conflict, ambiguities, discrepancies, errors, or omissions among the reference materials obtained by CONSULTANT from other agencies, CONSULTANT shall submit the matter to Authority for clarification. Any work affected by such conflicts, ambiguities, discrepancies, errors or omissions which is performed by CONSULTANT prior to clarification by Authority shall be at CONSULTANT's risk and expense.

### 1.2-3 Roadway/Design

Roadway design shall be performed in accordance with all applicable Federal, State and local laws, rules, regulations, policies, procedures, manuals, standard plans and specifications, roadway maintenance and structure maintenance reports, and other standards that State would normally follow. Design Standard Decision Documents for non-standard features shall require approvals from Caltrans.

### 1.2-4 Drafting

Roadway and related plans shall be prepared in conformance with the latest versions of the Caltrans "Drafting and Plans Manual" and "CADD Manual." CONSULTANT is required to furnish .dgn files either at PS&E or as-built stage in the Microstation version currently in use by Caltrans at the time of submittal.

The size and clarity of lettering on plan sheets requires special attention, as final contract plans are half-size. Plans, which are illegible or otherwise difficult to read, are unacceptable.

### Plans, Specifications and Estimates (PS&E)

PS&E shall be prepared in English units and in conformance with the most recent versions of the Caltrans Guide for the Submittal of Plans, Specifications, Estimates, Standard Plans, and Standard Specifications. As part of the work involved in the preparation of the PS&E, CONSULTANT shall prepare Special Provisions pertaining to items of work included in the plans that are not addressed in the latest Caltrans Standard Specifications and Caltrans approved Standard Special Provisions. CONSULTANT shall furnish the Special Provisions to Caltrans. Non-standard Special Provisions shall be prepared by CONSULTANT and shall require approval by Caltrans. Reports and PS&E items related to structures shall be submitted through Caltrans Office of Special Funded Projects (OSFP) as indicated in the OSFP Information and Procedures Guide and at the direction of the District 12 OSFP Liaison Engineer.

### 1.2-5 Reference Material

CONSULTANT shall utilize the following documents. Please note it is not the Authority's intent to provide a comprehensive list of resources; therefore, CONSULTANT shall also be responsible for ensuring they are using the most recent version of all reference material, including and addenda and errata.

- A Policy on Geometric Design of Highways and Streets (AASHTO)
- Southern California Regional Rail Authority Engineering Standards, Guidelines, and Standard Specifications

- American Railway Engineering and Maintenance of Way Association (AREMA) Standards
- Caltrans Highway Design Manual including Design Information Bulletins, and Design Memorandums
- Manual of Uniform Traffic Control Devices (MUTCD)
- California MUTCD
- Caltrans Division of Engineering Services Structures Manuals, including Information and Procedures Guide, Design Details, Aids, Practice and Memo to Designers Manuals
- Caltrans Project Development Procedures Manual
- Caltrans Environmental Guidelines & Manuals
- Caltrans Plans Preparation Manual
- Caltrans CADD User's Manual
- Caltrans Highway Planting and Irrigation Manual
- Caltrans Guide for Submittal of PS&E
- Caltrans RTL Guide
- Caltrans Standard Plans and Standard Specifications
- Caltrans Storm Water Quality Handbooks
- Orange County Hydrology Manual
- Caltrans Right of Way (R/W) Engineering Procedures Handbook
- Caltrans R/W Manual
- Caltrans High Occupancy Vehicle Guidelines
- Caltrans Local Assistance Procedures Manual
- Caltrans Survey Manual
- Caltrans District 12 R/W Engineering Requirements for the Preparation of Documents and Maps
- Applicable Local Codes and Manuals
- Construction Best Management Practices (BMPs)
- Caltrans Signal and Lighting Guidelines, Changeable Message Sign Guidelines, Ramp Metering Guidelines, Communications Systems Guidelines and National Electrical Code.

### **1.3 DESIGN CRITERIA**

The following is a general listing of specific criteria which shall be adhered to. This list is by no means comprehensive and other standards may apply.

#### **1.3-1 Roadway**

Design speed and other design criteria shall follow the latest Caltrans Highway Design Manual (HDM) guidelines as well as pertinent city standards.

**1.3-2 Bridge & Retaining Walls**

Design: AASHTO LRFD Design Specifications 6<sup>th</sup> Edition and the California Amendments, Seismic Design Criteria (SDC) latest edition.  
Caltrans Bridge Design Memo to Designers, latest edition.

**1.3-3 Surveys**

CONSULTANT shall conduct all surveys in conformance with the Land Surveyor's Act and Caltrans Survey Manual for PS&E. Topographic mapping will be provided to CONSULTANT, only design level survey will be required.

**1.3-4 Material Report**

CONSULTANT shall conform to the guidelines established by Caltrans Office of Materials Engineering and Testing Services (METS).

**1.3-5 Drainage**

Q25 for Design on-site drainage  
Q100 for Design off-site drainage  
Q50 for Design for bridge Deck Drain

## **SECTION 2**

### **GENERAL CONDITIONS AND REQUIREMENTS**

#### **2.1 SCOPE OF WORK GENERAL CONDITIONS AND REQUIREMENTS**

- 2.1-1** CONSULTANT shall carry out the instructions as received from Authority Project Manager and shall cooperate with Caltrans, the City of Anaheim, the City of Fullerton, the City of Orange, and the City of Placentia, and any other consultants working on this project.
- 2.1-2** It is not the intent of the foregoing paragraph to relieve CONSULTANT of his professional responsibility during the performance of this contract. In those instances where CONSULTANT believes a better design or solution to a problem is possible, CONSULTANT shall promptly notify Authority/Caltrans Project Managers of these concerns, together with the reasons therefore.
- 2.1-3** CONSULTANT is responsible for the accuracy and completeness of PS&E prepared for this project and shall check such material accordingly. While Caltrans will review the data and plans for conformity with Caltrans Design Standards, as well as conformance with California Environmental Quality Act (CEQA) and National Environmental Policy Act (NEPA) requirements, the responsibility for accuracy and completeness lies with CONSULTANT.
- 2.1-4** Neither CONSULTANT nor its subcontractors shall incorporate materials, or equipment of single or sole source origin, other than those included in Caltrans Standards, into the design without the prior written approval of Caltrans.
- 2.1-5** The plans, specifications, designs, estimates, calculations, reports, and other documents furnished under this Scope of Work shall be of a quality acceptable to Caltrans and Authority. The minimum criteria for acceptance shall be a product of neat appearance that is well organized, technically and grammatically correct, and thoroughly checked in accordance with the Caltrans Quality Assurance/Quality Control (QA/QC) Procedures Manual. All work products shall clearly identify both the preparer and checker. The standards of appearance, organization, and contents of the drawings shall meet or exceed those of similar documents produced by Caltrans.
- 2.1-6** The page identifying preparers of engineering reports, the title for specifications and each sheet of plans, shall bear the professional seal, certificate number and expiration date, registration classification, and the signature of the professional engineer(s) responsible for their preparation.
- 2.1-7** To ensure the progress towards contract objectives and requirements, CONSULTANT will hold regular meetings with the Authority and Caltrans. If the original established schedule is insufficient, CONSULTANT will hold additional meetings as necessary. The primary purpose of these meetings

is to discuss work objectives, CONSULTANT's work schedule, the terms of the contract and other related issues. In addition, the meetings will serve as a forum for resolving any issues related to the PS&E development.

- 2.1-8** CONSULTANT may establish direct contact with governmental regulatory and resource agencies and others in order to obtain information, expertise, and assistance in developing baseline data and resource inventories. CONSULTANT shall maintain a record of such contacts and shall transmit copies of those records to Caltrans and Authority on a regular basis. At a minimum, these records shall be transmitted monthly or more frequently, when the content or extent of the records so warrants.
- 2.1-9** Caltrans and Authority will retain responsibility for final consultation, both informal and formal, with state and federal agencies regarding project mitigation and compensation proposals.
- 2.1-10** CONSULTANT shall comply with OSHA regulations regarding safety equipment and procedures, safety instructions issued by Caltrans, and the safety provisions included in the Caltrans Survey Manual. While working on the job site, CONSULTANT's personnel shall wear white hard hats, rubber soled shoes, and appropriate safety vests. In the case of a discrepancy between the Caltrans and OSHA requirements, the more stringent regulation shall apply.
- 2.1-11** CONSULTANT shall designate a Surveys Manager who will coordinate CONSULTANT's surveying operations. The Surveys Manager shall be responsible for all matters related to CONSULTANT's surveying operations, but shall coordinate with CONSULTANT's Project Manager.
- 2.1-12** Surveys performed by CONSULTANT shall conform to the requirements of the Land Surveyors Act and the Caltrans Surveys Manual. In accordance with the Act, "responsible charge" for the work shall reside with a pre-January 1, 1982, Registered Civil Engineer or a Licensed Land Surveyor, in the State of California.
- 2.1-13** CONSULTANT shall designate a Construction Lead, who is a qualified Construction Management professional, to lead constructability and biddability reviews.
- 2.1-14** In the case of conflicts between the instructions contained in this Scope of Work and those found in the Bridge Memos to Designers, the instructions in this Scope of Work take precedence.
- 2.1-15** Where this Scope of Work requires CONSULTANT to prepare and submit studies, reports, plans, etc., to Caltrans and Authority, these materials shall be submitted in draft as scheduled, and the opportunity provided for the Authority and Caltrans to direct revisions, prior to final submission.
- 2.1-16** Throughout the design of this project, CONSULTANT will consider least cost alternatives analysis for major project components, where appropriate.

**2.1-17** The CONSULTANT's team shall be responsible for supporting and assisting Authority staff in the Board of Directors (Board) approval process during the preparation of the PS&E. These may include but are not limited to: providing Project materials for Board packages, assisting and/or making Board presentations, researching/investigating of information requested by the Board, and attending additional meetings/workshops, as necessary. CONSULTANT's team shall also be responsible for supporting Authority with coordinating with corridor cities regarding various issues related to the Project.

**2.1-18** Authority Project Manager will administer CONSULTANT contract and provide general direction to CONSULTANT. Caltrans is responsible for providing Quality Assurance as well as final approval of the PS&E, required reports, and work product.

**2.1-18** Following material may be furnished by Caltrans/Authority (as available):

- Existing aerial photographs and negatives
- Existing survey control data and site survey information (hard copy and electronic files) including survey control maps, coordinate control maps, existing right-of-way maps, existing monument maps, existing land-net information and any pertinent records of information
- Existing Caltrans Detailed Seismic Revisions Data Sheets
- Existing maintenance reports
- Existing as-built Logs of Test Borings
- Existing noise data
- Existing Materials Data and Foundation Reports
- Approved Project Report
- Approved Environmental Document
- Pertinent correspondence
- Caltrans standard CADD cell library including bridge, geometric, landscape, project plans, RW, and traffic/electrical (hard copy and electronic files)
- Caltrans District CADD cell library (hard copy and electronic files)
- Caltrans Headquarters/District font library
- Caltrans CADD plotting pen tables
- Caltrans CADD seed file
- Available aerial mapping for the entire project limits (hard copy and electronic files) in proper format
- Current Standard Special Provisions (hard copy and electronic files)



- Monument disks, plugs, tags, and marker posts
- Current Traffic Counts and 2040 Traffic Projections

**2.1-19** Following is work which is to be performed by Caltrans:

- Communications with the Federal Highway Administration
- Process Exceptions to Policy
- Provide all Survey Controls
- Input Construction Cost Estimate into Basic Engineering Estimate System (BEES)
- Technical reviews of work and deliverables (technical and office engineers)
- Preparation and processing of request to the Caltrans Longitudinal Encroachment Committee for exceptions to policy, if needed
- Analysis and recommendations for rehabilitation work on existing ramps to be widened
- Perform Safety Review during design and construction
- Perform Constructability Review
- Perform Biddability Review
- Caltrans will be the lead agency for CEQA and NEPA

## SECTION 3

### STATEMENT OF WORK

#### 3.1 TASK 1 – PROJECT MANAGEMENT / COORDINATION / ADMINISTRATION

This task covers project management services including the requirements for meetings, schedules, progress reports, invoicing, and administration of CONSULTANT's work.

##### 3.1-1 Coordination/Administration

##### 3.1-1a Coordination and Meetings

Meetings with affected parties shall be held to discuss issues pertinent to analysis, design, and effects of the Project. During these meetings, Authority and Caltrans may provide direction for development of the PS&E.

CONSULTANT shall participate in the following meetings:

Project Development Team (PDT) Meetings with Authority and Caltrans shall be held on a monthly basis to discuss policy, procedural and freeway-specific issues. CONSULTANT shall bring progress plans and presentation materials as appropriate.

Agency Coordination/Technical Workshop Meetings shall be held as needed to discuss technical issues with specific agencies. CONSULTANT shall bring progress plans and presentation materials as appropriate.

Right-of-Way Coordination Meetings shall be held before starting work between CONSULTANT and the Chief of Caltrans District 12 R/W Engineering (CHIEF). Thereafter monthly progress meetings shall take place between CONSULTANT and the CHIEF at District 12 headquarters. An emergency meeting may be called at any time to address pressing problems.

Constructability Workshop Meetings shall be held with Authority and Caltrans to present, discuss and resolve constructability issues to minimize construction change orders. CONSULTANT shall present progress plans and specifications prior to the 65% and 95% submittals. Provide special presentation materials as needed to convey and resolve constructability issues.

Safety Review Meeting shall be held with AUTHORITY and Caltrans at the 95% submittal only.

##### ***Deliverables:***

Following are the meeting materials which CONSULTANT will be responsible for preparing and providing:

- Notices
- Agendas

- Handouts
- Minutes
- Progress plans

### **3.1-1b Administration**

Following are administrative duties which shall be performed by CONSULTANT:

- Supervise subcontractors, coordinate, and monitor work for conformance with Caltrans standards and policies.
- Apply for and obtain Caltrans encroachment permits necessary for CONSULTANT to be on the jobsite.
- Apply for and obtain City approvals and permits as required.
- Prepare, circulate, and file correspondence and memoranda as appropriate.
- Prepare and update Project Risk Register, including Risk Register Certification Form.
- Maintain Project files using the Caltrans Uniform File System.
- Thirty days after Notice to Proceed, CONSULTANT shall submit the Project Master Schedule to Authority and Caltrans Project Managers. Section 3.1-2 contains description of the Master Schedule.

### **3.1-2 Schedules**

CONSULTANT shall submit an initial Project Master Schedule. Following approval by Authority, this schedule will become the Project Schedule. The approved Project Schedule shall be displayed on the Project Master Schedule updates. The following elements must be included by CONSULTANT in the Schedule:

- Work items and deliverables identified in accordance with a Work Breakdown Structure (WBS) as developed by CONSULTANT and approved by Authority
- Work items of agencies and other third parties that may affect or be affected by CONSULTANT's activities
- Schedule shall provide adequate time for Authority and Caltrans review, based on standard practices.
- Resource loading of work items in work hours to show the effort required to perform the work. Resource loading shall be used to develop plan and actual progress curves

- The Project Master Schedule shall include all data necessary to represent the total Project and the critical path shall be clearly identified
- The order, sequence, and interdependence of significant work items shall be reflected on the Project Master Schedule
- The following list of major tasks shall be used to develop the Project Master Schedule:

Task 1 – Project Management/Coordination/Administration

Task 2 – 35 Percent PS&E

Task 3 – Unchecked Details PS&E (65 Percent) Submittal

Task 4 – Initial PS&E (95 Percent) Submittal

Task 5 – Final PS&E (100 Percent) Submittal

Task 6 – Construction Bidding Phase

Task 7 – Construction Support Phase

Task 8 – Project Closeout

Major tasks should be broken down into subtasks as warranted. Decision dates will be included in the schedule.

CONSULTANT shall submit a copy of the Project Master Schedule to the Authority Project Manager for review and approval and a copy to Caltrans for information. Monthly schedule updates will be part of the Progress Report and will be in accordance with the requirements shown in Section 3.1-3.

***Deliverables:***

- Project Master Schedule

**3.1-3 Progress Reports**

At the end of each month, CONSULTANT shall report the progress of the work. Progress shall be based on physical percent complete such as number of drawings or deliverables completed or estimated progress toward completion. Progress payments will be based upon percent complete of the major tasks identified.

CONSULTANT shall submit one copy of a monthly Progress Report to the Authority Project Manager consisting of a written narrative and an updated bar-chart format of the Project Master Schedule. This report shall be received no later than the tenth (10<sup>th</sup>) calendar day of the month.

The narrative portion of the monthly Progress Report shall describe overall progress of the work, discuss significant problems and present proposed corrective action and show the status of major changes.

All schedule tasks will be updated to reflect current percent complete. If the latest completion time for a significant work item does not fall within the time allowed by the original Project Master Schedule, the sequence of work and/or duration shall be revised by CONSULTANT through concurrent operations, additional staffing or

overtime, until the resultant schedule indicates that all significant project completion dates shall be met. If during the course of the work, CONSULTANT falls behind in overall performance in accordance with the current schedule, a project management meeting will be called to determine the cause. If cause is found to be due to CONSULTANT performance, payment to CONSULTANT may be withheld pending the submittal of an action plan outlining the steps which will be taken to correct the identified delay(s). The initial Project Master Schedule, referenced in Section 3.1-2, as agreed to by Authority shall become the project. The target schedule shall be displayed on the updated Project Master Schedule.

***Deliverables:***

- Monthly Progress Report

**3.1-4 Design Quality Management Plan**

CONSULTANT shall prepare, implement and maintain a Design Quality Management Plan (DQMP) throughout the services under this Agreement. The DQMP will establish Quality Assurance and Quality Control processes and procedures; describe how the quality of the work products will be managed to minimize or eliminate errors and omissions; ensure that all design reports, studies, plans, specifications, quantities, estimates and other design documents are complete, accurate, consistent, checked, and reviewed; and will be prepared to an acceptable quality of the Authority.

The Authority encourages a commitment to quality throughout the preparation of Plans, Specifications & Estimates (PS&E) for the project.

At a minimum, the DQMP shall address the following:

1. Quality Commitment: management commitment and message to achieve a quality culture and promote quality practices throughout the project delivery process.
2. Project Initiation and Early Activities: Ensure that the proper design criteria, guidelines, standards, specifications, directives, etc. are properly implemented throughout the entire Design Team at all times. Ensure that all field activities use equipment that is properly maintained and calibrated in accordance with the manufacturer's guidelines.
3. Constructability and Biddability: Commit a qualified Construction Management professional(s) to the project who will lead constructability and biddability reviews for the duration of the project including performing reviews at all milestone submittals.
4. QA Manager: Commit a QA Manager to the project who is qualified to implement the DQMP and oversee the DQMP compliance and conformance of the entire project team, conduct internal surveillances and audits of the entire design team, monitor quality performance, identify when and where corrective action is required, follow up on corrective action to ensure compliance, and actively engage in the Authority surveillances and audits. QA Manager shall identify critical reviews in the Project Master Schedule.

5. QC:

- a. Provide the QC Processes for checking and reviewing design documents. A discipline review shall precede the inter-discipline review but the constructability review maybe sequential with the inter-discipline review.
- b. Provide QC Procedures for complete and independent checking, back checking, correction and verification of all types of calculations, drawings, reports, specifications, quantities and estimates. Establish an appropriate means to avoid conflicts and misalignments between existing facilities and proposed improvements. Provide checklists and ensure use when performing the quality control reviews.
- c. Maintain a communication plan to adequately and consistently interface with the internal development of the design within all disciplines of work and all external stakeholders.
- d. Maintain a review comment tracking system that encourages complete resolution of all comments and prevents any review comment from not being resolved.
- e. Maintain and Action Item Register from the beginning of the project throughout the completion of the approved final design.
- f. Maintain a Risk Identification, assessment and mitigation log from the beginning of the project. Note all design assumptions as a risk on the log and consider each risks as part of the contingency planning.

6. QA:

- a. Each deliverable shall be verified and certified by the QA Manager and Project Manager as being prepared and checked in accordance with the approved DQMP. A QA Certification shall accompany each submittal.
- b. Identify critical reviews in the Project Master Schedule.
- c. The QA Manager shall demonstrate that he/she is qualified to implement the DQMP.

7. Document Control:

- a. Establish an electronic Document Management System that will be used to maintain and store project files and quality records.
- b. Drawing quality records shall be marked clearly as being checked, signifying that the preparation of the work products followed the DQMP established for the project.
- c. Quality records and documentation shall be maintained and provided to Authority upon request.
- d. Maintain interface documentation, meeting notes and correspondence.

8. Demonstrate how Project Management, production and Quality Management will cooperate with and participate in QA surveillances, audits and other

monitoring performed by Authority. Provide documentation to Authority in advance of any planned QA surveillance or audit, as requested.

9. Implementation and Training: Ensure that CONSULTANT and subconsultant staff are trained to properly implement, execute and maintain the approved DQMP processes and procedures. Maintain a training log of materials and attendees.

Within 30 days of receiving the Notice to Proceed, CONSULTANT shall submit a complete Design Quality Management Plan for review and approval by the Authority and Caltrans. The DQMP must be approved prior to all submittals.

***Deliverables:***

- hard copies and an electronic copy of the DQMP

**3.1-5 Project Management Plan**

CONSULTANT shall prepare a Project Management Plan. Within thirty (30) days of receiving Notice to Proceed, CONSULTANT shall prepare a Project Management Plan for this PS&E, including a Communication Plan and a Risk Management Plan.

***Deliverables:***

- Project Management Plan

## **3.2 TASK 2 – 35% PS&E**

### **3.2-1 Data Collection**

CONSULTANT will collect existing topographic maps, as-built drawings, reports, and other available materials. CONSULTANT will request data from the cities of Anaheim, Fullerton, Orange, and Placentia, Caltrans, the County, and other agencies, as appropriate.

**Deliverables:**

- As-built drawings, reports, and other records

### **3.2-2 Permit Applications**

CONSULTANT will prepare permit applications and secure encroachment permits for surveying, geotechnical investigations, and construction. Possible permits required for this project include:

- City and State Encroachment Permit for Construction
- National Pollutant Discharge Elimination System (NPDES) General Construction Activity Stormwater Permit
- Environmental clearance permits for construction as needed per the Draft Project Report and Environmental Document. Although this project will award three separate contracts for three different segments, only one permit application will be submitted to each permitting agency.

***Deliverables:***

- Prepared Permit Applications
- Secure all required permits

### **3.2-3 Geometric Workshop**

CONSULTANT will refine the geometry to be provided in MicroStation format by Authority from the Final Project Report/Environmental Document. CONSULTANT assumes that major changes will not occur between the Draft Project Report/Environmental Document and the approval of the Final Project Report/Environmental Document.

CONSULTANT will conduct a workshop with Caltrans District 12 staff, the Caltrans Safety Review Committee representatives, the geometric reviewer, and City staff to present and obtain consensus on the geometrics for proposed project design for the assigned segment. CONSULTANT will identify and clarify any major non-standard features.

Overhead sign concepts will be evaluated in conjunction with the refined geometry and will be provided for review as part of geometric workshop.



***Deliverables:***

- Collateral Materials for Geometric Workshop

**3.2-4 Design Standard Decision Document (formerly Fact Sheet)**

CONSULTANT will prepare supplemental Design Standard Decision Document for non-standard design features not included in Design Standard Decision Document approved in the PA/ED phase of this project.

***Deliverables:***

- Supplemental Design Standard Decision Document(s)
- Project Engineer's reasoning for all permissive non-standard design items

**3.2-5 Design Surveys**

CONSULTANT will perform design surveys during this phase. Authority may provide recent photogrammetric mapping in English units. New mapping is anticipated CONSULTANT will obtain the necessary permits to perform aerial topographic mapping for the entire corridor that will be coordinated amongst all three segments. The aerial topographic mapping will cover all areas of the proposed improvements and also provide sufficient data to support preparation of the PS&E.

Topographic mapping will be provided from aerial photogrammetry. Design-level topography will be compiled at a scale of 1"= 50' with two (2) foot interval contours in accordance with Caltrans Photogrammetric Mapping standards. In accordance with the Department's "Required Materials to Review Consultant Photogrammetric Mapping" document (available at the Department's district office), submittals to the District Photogrammetry Coordinator at the Caltrans District Office for review and approval shall include but not be limited to: flight planning, ground control, aerotriangulation, final map compilation and photo index map delivery. Mapping will meet the latest requirements in "ASPRS Accuracy Standards for Large Scale Maps" and will be provided in Microstation format including a digital terrain model (DTM), and color digital ortho-rectified imagery with 0.5' pixel resolution. Field quality control surveys will be run and analyzed to demonstrate surveying and mapping conformance to Caltrans accuracy standards and specifications. Said quality control surveys shall be provided to the District photogrammetry coordinator for review.

Caltrans shall designate the existing horizontal and vertical control monuments that are to be the basis of CONSULTANT performed surveys. Caltrans shall provide the California Coordinate System values and/or elevation values for these monuments. CONSULTANT shall adjust CONSULTANT performed surveys to the designated control monuments and their values. No other control shall be used by CONSULTANT.

The limits of topographic mapping assumed for this scope of work extend from west of Acacia Street to east of Lakeview Avenue, to a width of 300 feet from the

R/W line in each direction. Similarly, topographic mapping will extend along the local streets and interchanges where improvements are included as depicted in the Project Report and Environmental Document for the project.

Upon receipt of the Survey Control Data from Caltrans, CONSULTANT shall verify the physical existence of the Monument Control Points and, if necessary, re-establish such Control Points.

CONSULTANT will perform detailed field surveys of existing street and drainage features. The Surveys Manager will coordinate with the Design Engineer to establish limits of work. Cross sections and tie-in surveys will ensure accurate design fit and smooth transitions from existing roadway and infrastructure features.

CONSULTANT will verify survey results and then transmit them in MicroStation 3D DGN and DTM formats, along with ASCII point and station-offset files of all field survey ties. All work and files will be based on project coordinate control and in accordance with Caltrans Surveys and Right-of-Way Manuals, and Caltrans District 12 R/W Engineering Requirements for the Preparation of Documents and Maps.

CONSULTANT will survey Geotechnical Boring locations to verify these locations (see Task 3.2-6 Geotechnical Exploration Plan).

CONSULTANT will survey locations of utility potholes (see Task 3.2-11 Utilities) and overhead utility lines that cross the improvements or near any pile construction locations.

***Deliverables:***

- Aerial Topographic Mapping Base File
- Design surveys

**3.2-6 Geotechnical Exploration**

CONSULTANT will prepare and submit a geotechnical review and exploration plan for the Authority and Caltrans review. CONSULTANT will obtain permits-to-enter prior to exploration. CONSULTANT will conduct subsurface investigation and evaluate the results in accordance with Caltrans testing criteria. CONSULTANT will analyze the results and present them in the geotechnical report (see Task 3.3-9a Geotechnical Design Report).

***Deliverables:***

- Geotechnical Exploration Plan
- Permits-to-enter

**3.2-7 Roadway Plans**

CONSULTANT will prepare 35 percent level layouts, profiles, superelevation diagrams, typical sections, and ROW requirements for the assigned segment.

***Deliverables:***

- 35% Roadway Plans – 10 sets
- Sign and lighting Concept strip map

**3.2-8 Preliminary Foundation Report**

To assist in Structure Type Selection, CONSULTANT will prepare a Preliminary Foundation Report, in accordance with Caltrans Office of Structural Foundations requirements. This report shall include a summary of the exploration program, description of the site geotechnical issues, and recommendations for foundation design and construction including retaining walls, if appropriate.

***Deliverables:***

- Preliminary Foundation Report

**3.2-9 Structure Type Selection**

CONSULTANT will prepare the Structure Type Selection documents and the Bridge General Plan to comply with the most current Caltrans guidelines.

The Type Selection Report will include a discussion of foundation and falsework requirements, seismic and aesthetic considerations, traffic handling requirements and alternatives, and construction cost and staging. In addition, CONSULTANT will develop an order-of-magnitude construction cost estimate. Anticipated construction methods will be identified in the Type Selection process and coordinated with the project geometry.

CONSULTANT will submit Type Selection documents to the Caltrans Office of Special Funded Projects (OSFP) for review and approval.

***Deliverables:***

- Bridge Type Selection Reports

**3.2-10 Bridge Type Selection Meeting and Approval**

CONSULTANT will attend a Type Selection review meeting at Caltrans Headquarters in Sacramento to finalize structure type, foundations, seismic design, aesthetics, and traffic handling plans.

CONSULTANT will summarize and submit meeting proceedings to the liaison engineer within one week for written Type Selection approval. The meeting summary may update or supplement the Type Selection Report.

***Deliverables:***

- Type Selection Meeting Minutes

### **3.2-11 Utilities**

CONSULTANT will coordinate and work closely with the cities and utility companies to determine the need to relocate impacted facilities, using Caltrans policy for high- and low-risk utilities. It is assumed the utility companies will perform relocation design for their own facilities. CONSULTANT will perform potholing of existing high- and low-risk utilities that are within fifty (50) feet of the proposed improvements or cross the improvements, and prepare and distribute utility base maps to affected utilities for confirmation and determination of any needs for relocations. If necessary, CONSULTANT will conduct a utility relocation feasibility study to evaluate existing systems and optimize relocations.

***Deliverables:***

- Utility base maps
- Utility relocation feasibility study, if needed
- Utility conflict maps with pothole information
- Utility conflict matrix
- Utility plan sheets

### **3.2-12 Hazardous Waste**

CONSULTANT shall address hazardous soil contaminants (aerially deposited lead [ADL]) and structural materials (polychlorinated biphenyls [PCBs], mercury, lead-based paint [LBP]) that may be encountered during project construction. Asbestos containing materials (ACM) related to buildings and private properties will be addressed by the Authority's right-of-way consultant. In addition, there is a potential that gasoline-impacted soil could be encountered during excavation activities near or at several properties throughout the project limits. Following the completion of Preliminary Site Investigations at these properties in the PA/ED phase, it is possible that Detailed Site Investigations will be required during the PS&E phase.

***Deliverables:***

- Work plan, report, plans and specification for handling of ADL soil.
- Work plan, report, and specifications for survey of PCB at transformers.
- Specification for the handling of potential contamination of PCB at transformers
- Work plan, report, and specification for handling asbestos, LBP, and PCB/mercury/chlorofluorocarbon (CFC) containing equipment on building structures that are located within parcels that will be acquitted
- Work plan, report, and specification for Detailed Site investigation at properties with potentially contaminated soil, if needed.

- Hazardous Materials Disclosure Document – Acquisition (Env-0001-A) Form and Request for Acquisition of Contaminated Property (Env-002) Form (if needed)

### **3.2-13 Aesthetics Plan**

CONSULTANT will prepare conceptual aesthetic treatment plan for retaining walls, structures, and any soundwalls.

***Deliverables:***

- Conceptual Aesthetics Treatment Plan

### **3.3 TASK 3 – DRAFT PS&E (65%) SUBMITTAL**

#### **3.3-1 Roadway Plans**

CONSULTANT will incorporate all reviewing agency comments from the 35% submittal into the roadway plans and estimates. Where it is not possible or desirable to incorporate certain comments, CONSULTANT will provide an explanation. Electronic copies will be included with the 65% submittal.

**Deliverables:**

- Title Sheet – 10 sets
- Typical Cross Sections - 10 sets
- Key Map and Line Index - 10 sets
- Layout Plans – 10 sets
- Profiles and Superelevation Diagrams – 10 sets
- Construction Details – 10 sets
- Contour Grading – 10 sets
- Summary of Quantities - 10 sets

#### **3.3-2 Drainage Plans**

CONSULTANT will prepare a drainage report to address the existing drainage condition and the proposed mitigation and design. This report shall consider both onsite and offsite systems. CONSULTANT will prepare drainage plans, profiles, and quantities based on the drainage report. To address storm water quality (NPDES & Caltrans) requirements, consultant shall prepare a Storm Water Data Report (SWDR). The drainage, SWDR, temporary water pollution control, and erosion control plans will be prepared in accordance with Caltrans Standard Drainage Plans and Quality Sheets guidance. CONSULTANT shall also prepare temporary drainage plans where needed.

**Deliverables:**

- Drainage Report – 10 copies
- Drainage Plans, Profiles, Details, and Quantities – 10 sets
- Storm Water Data Report -10 copies
- Water Pollution Control Plans – 10 sets
- Temporary Drainage Plans – 10 sets
- Erosion Control Plans – 10 sets

### **3.3-3 Stage Construction, Traffic Handling, Detour, and Construction Area Sign Plans, and Transportation Management Plan (TMP)**

The objective of the TMP is to provide continuous traffic circulation and access, with adequate space for safe and efficient construction.

#### **Segment-specific TMP**

The CONSULTANT will develop a traffic management plan (TMP) that includes elements specific to the segment being designed and coordinated with the Concept TMP prepared by Segment 2 for the entire corridor for consistency. The TMP addresses traffic detours and traffic operations during the construction phase. The TMP will be coordinated with the impacted cities, Caltrans, and other stakeholders, including the California Highway Patrol. Stage Construction and Detour Plans will include construction detour routes. Traffic studies conducted as part of the final environmental document process should be reviewed in advance of developing the TMP to ensure that any specified mitigation is incorporated.

#### ***Deliverables:***

- Transportation Management Plan – 10 copies
- Stage construction and traffic handling/detour plans, profiles, details, and quantities – 10 sets
- Detour layouts, profiles, and super elevation diagrams – 10 sets, as required
- Construction area signs – 10 sets

### **3.3-4 Pavement Delineation Plans**

CONSULTANT will prepare pavement delineation plans to identify locations of painted and thermoplastic stripes and markings, pavement markers, and delineators.

#### ***Deliverables:***

- Pavement Delineation Plans, Details, and Quantities – 10 sets

### **3.3-5 Sign Plans**

CONSULTANT will prepare Sign Plans to show existing and proposed new signs. The plans will include sign details and quantity sheets. Overhead sign structures shall be designed based on the locations shown on the 35% Sign Concept Strip Maps.

#### ***Deliverables:***

- Sign Plans, Details, and Quantities – 10 sets

### **3.3-6 Electrical Lighting, Traffic Signal, Ramp Metering, Traffic Monitoring, and Communication System**

CONSULTANT will prepare plans for safety lighting (Caltrans and Cities), traffic signal, ramp metering, traffic monitoring stations, CCTV and communication systems. CONSULTANT will coordinate with Caltrans to ensure that ramp meter and electrical designs will accommodate future traffic monitoring features within the project limits. Freeway Lighting shall be designed based on the locations shown on the 35% Lighting Concept Strip Maps.

#### ***Deliverables:***

- Lighting Plans and Details – 10 sets
- Ramp Metering Plans and Details – 10 sets
- Traffic Signal Plans and Details -10 sets
- Traffic Monitoring System – 10 sets
- CCTV and Communication System – 10 sets
- Changeable Message Sign System – 10 sets
- Electrical Services (Irrigation) System – 10 sets

### **3.3-7 Planting and Irrigation Plans**

CONSULTANT will prepare planting and irrigation plans to include replacement planting and irrigation in those landscaped areas disturbed by construction. Specimen trees will replace any mature trees that are removed by the project. The determination of the size and quantity of the replacement trees will be by the District 12 Landscape Architect. If it is determined that the cost for highway planting and irrigation will exceed \$200,000, a separate highway planting contract for construction will be required. The contract documents will include all that is needed for a standalone PS&E for Caltrans to bid the highway planting as a separate contract.

#### ***Deliverables:***

- Highway Planting and Irrigation Plans and Details – 10 sets

### **3.3-8 R/W Engineering Services**

R/W Engineering Services will be required as described in the sections below.

#### ***3.3-8a Location***

Establishment of the existing R/W for SR-91 and Lakeview Avenue Interchange of the project as defined by the project limits. All boundary establishment shall be documented on a Before Condition Record of Survey per section 3.3-8c4 below.



Various Partial Fee, Permanent Easements and Temporary Construction Easements will be needed throughout the entire length of the project limits. All acquisitions - shall be documented on R/W Maps per section 3.3-8c-6 below.

**3.3-8b References**

- Ref 1. Caltrans R/W Manual (with special attention to Chapter 6 - R/W Engineering)
- Ref 2. Caltrans Surveys Manual
- Ref 3. Caltrans Drafting and Plans Manual
- Ref 4. Caltrans District 12 R/W Engineering Requirements for the Preparation of Documents and Maps (dated JAN-2007)
- Ref 5. Caltrans District 12 R/W Engineering CADD Standards (dated 2003)
- In the event of conflict between Ref 1, 2, 3 and Ref 4, 5 - the latter shall prevail.

**3.3-8c Activities**

In compliance with the above references and as project needs dictate, CONSULTANT shall perform the following:

**3.3-8c-1 Perform Record Data Search**

Search, acquisition, and analysis of appropriate deeds, field notes, and survey maps contained in State, County, and City files.

**3.3-8c-2 Acquire Title Reports**

Acquire title reports for all parcels impacted by proposed R/W fee, permanent and temporary construction easement takes (If applicable). Provide updated title reports prior to the approval of the R/W Appraisal mapping.

**3.3-8c-3 Perform Land Net Recovery and Field Ties**

Field and related survey effort necessary to search, recover, describe, and tie-in controlling land survey monuments. (See "State R/W Boundary Establishment" Ref 4)

### **3.3-8c-4 Prepare Land Net Map - "Before Condition" Record of Survey**

This activity is required by the Professional Land Surveyors Act and involves the production and filing of the "Before Condition" Record of Survey. (See "Records of Survey" Ref 4)

### **3.3-8c-5 Perform Monument Perpetuation Surveys**

This activity is required by the Professional Land Surveyors Act and includes:

- Preparation of lists of monuments threatened with destruction.
- Referencing threatened monuments with tie-outs for perpetuation through construction.
- Setting replacement monuments after construction to effect said perpetuation.

All reset replacement monuments shall meet the requirements described below under the activity "Final Monuments".

The "Before Condition" Record of Survey (See "Records of Survey" Ref 4) shall be the instrument on which tie-outs are documented prior to construction. In the cases where swing ties or tangent over ties are the method of tie-out, each monument tied out using these methods shall clearly be shown as a separate "Detail" on the "Before Condition" Record of Survey.

### **3.3-8c-6 Prepare Right of Way Maps**

Prepare various types of R/W Maps (See Ref 1 and Ref 3) as dictated by project need. (Also see "R/W Maps" Ref 4). Various types of R/W Maps may include but are not limited to:

- R/W Requirements Maps
- Appraisal Map
- Resolution of Necessity Map
- Director's Deed Map
- Relinquishment Map
- Vacation Map
- Transfer Control and Possession Map
- R/W Record Map

### **3.3-8c-7 Prepare Acquisition Documents**

Prepare property acquisition documents. (If required) -(See "Legal Descriptions & Exhibits" Ref 4). The documents include cut sheets for all impacted parcels and cover letters for - parcels impacted with – temporary construction easements, permanent easements and - replacement utility easements.

Prepare deeds for the conveyance of R/W to Caltrans, cities and utility companies for the closeout of the project.

Perform field staking of R/W impacts on properties upon request.

### **3.3-8c-8 Prepare Resolution of Necessity Legal Descriptions and Plats**

Prepare Resolution of Necessity documents and any additional information for the filing of the complaint, and the preparation of any attendant map or plat. (See "Legal Descriptions & Exhibits" Ref 4)

### **3.3-8c-9 Prepare Director's Deed and Plats**

Prepare Director's Deed and attendant maps or plats. (If required) (See "Legal Descriptions & Exhibits" Ref 4)

### **3.3-8c-10 Prepare Utility Legal Description and Plat**

Prepare legal description and plat to fulfill contract obligations with utility entities including Joint Use Agreement and Consent to Common Use Agreement. (See "Legal Descriptions & Exhibits" Ref 4)

### **3.3-8c-11 Prepare Parcel Files**

For each R/W fee of easement take, prepare a parcel file. (If required) (See "Parcel Files" Ref 4).

## **3.3-9 Geotechnical and Foundation Reports**

### **3.3-9a Geotechnical Design Report (GDR)**

CONSULTANT will prepare a report discussing the geotechnical design basis of the project and recommendations for design and construction of earth retaining structures, cut, and fill slopes, pavement, and drainage facilities. This report will be submitted to Caltrans for review. CONSULTANT will address any comments stemming from this review and prepare a final draft. All calculations supporting the design recommendations will be included as an appendix to the GDR.

#### ***Deliverables:***

- Draft/Final Geotechnical Design Reports

### **3.3-9b Foundation Reports for Bridges, Retaining Walls, and Soundwalls**

CONSULTANT will prepare a Foundation Report based upon Type Selection comments and additional information from the GDR analyses. Logs of test borings will be included as 11-inch by 17-inch plans. A Foundation Report will be prepared for non-standard retaining walls and stand-alone overhead sign structures.

***Deliverables:***

- Draft/Final Foundation Reports

### **3.3-9c Materials Report**

CONSULTANT shall prepare a report discussing the pavement structure recommendations and/or pavement studies for the project. This report shall be submitted to Caltrans for review. CONSULTANT shall address any comments stemming from this review and prepare a final draft. All calculations supporting the recommendations shall be included as an appendix to the Materials Report.

***Deliverables:***

- Draft/Final Materials Reports

### **3.3-10 Bridge Plans (Unchecked Details)**

CONSULTANT will prepare layout plans and structural details for the modification of Bridges and tie-back walls. CONSULTANT will also prepare draft technical special provisions for the bridges.

Bridge design will be in accordance with Caltrans Seismic Design Criteria, Bridge Design Specifications, Memos to Designers and Bridge Design Details Manual. Details and construction specifications will be prepared in accordance with Caltrans Standard Plans, Standard Specifications, and Standard Special Provisions.

CONSULTANT will update the bridge General Plan estimate to verify its ongoing validity.

***Deliverables:***

- Unchecked structure plans –10 reduced sets
- Electronic copy of Unchecked Structures Plans
- Draft Structures Special Provisions
- Updated Structures Cost Estimate

### **3.3-11 Retaining Wall Plans**

CONSULTANT will prepare retaining wall layout plans, profiles and structural details for the walls specified along the project route. Plans will incorporate aesthetic details consistent with the Conceptual Aesthetics Treatment Plan.

CONSULTANT will prepare draft technical special provisions for the retaining walls.

***Deliverables:***

- Retaining Wall Plans, Details, and Quantities – 10 reduced sets

### **3.3-12 Soundwall Plans**

CONSULTANT will prepare soundwall plans and details for proposed soundwalls (if any) specified along the assigned segment. Coordination with the adjacent segments is a requirement. CONSULTANT will prepare draft technical special provisions for the soundwalls.

***Deliverables:***

- Soundwall Plans, Details and Quantities – 10 reduced sets

### **3.3-13 Utility Plans**

CONSULTANT will prepare and update the utility conflict maps as a result of the coordination, reviews and potholing done during the 35% PS&E. Again, it is assumed the utility companies will perform relocation design for their own facilities.

CONSULTANT shall review relocation plans prepared by utility owners to verify compatibility with the project, as well as other utility plans. CONSULTANT shall respond in writing to Authority either confirming approval or non-approval of the relocation plans to the project and reasons therefore. CONSULTANT shall update the utility plan sheets to show the disposition of each utility on the project. Disposition shall include the utility company name, facility type, original location and proposed location for each utility.

***Deliverables:***

- Updated Utility conflict maps with pothole information
- Updated Utility Conflict Matrix
- Updated Utility Plan Sheets

### **3.4 TASK 4- INITIAL PS&E (95%) SUBMITTAL**

#### **3.4-1 Roadway Plans**

This submittal will include comments, reviews, coordination efforts, and updated information. CONSULTANT will update all Roadway Plans, and will provide Quantity Sheets with updated Special Provisions and BEES estimate. Any Revised and/or New Standard Plans developed by Caltrans shall be included with CONSULTANT's Roadway Plan submittal. Response and resolution of all review comments for each deliverable from 65% submittal will take place prior to 95% submittal. All roadway quantities shall be independently checked and all issues raised by independent quantity checker(s) will be resolved prior to the submittal. The estimate will reflect checked and resolved quantities.

CONSULTANT shall review unit price cost assumptions which comprise project cost estimate with Authority. Any discrepancies in unit price costs between Authority and CONSULTANT shall be resolved through a joint review meeting.

***Deliverables:***

- 95 percent Roadway PS&E – 10 sets plus two electronic copies
- 95 Percent Quantities and Independent Check Calculations – 2 sets

#### **3.4-2 Bridge and Specialty Retaining Wall Plans**

CONSULTANT will independently review the unchecked plans, draft special provisions, quantities, and construction cost estimate for the Bridges and retaining walls. CONSULTANT's independent review team will analyze the structures, verify member capacities, review the special provisions, and prepare independent quantity calculations. All issues raised by the checkers will be resolved with the structural designers. The final design will reflect agreement among the designers and independent checkers.

***Deliverables:***

- Checked structure plans, reduced size – 10 sets
- Edited structures special provisions – 2 copies
- Design calculations – 1 set
- Design Independent check calculations – 1 set
- Quantities and check calculations – 2 sets

#### **3.4-3 Construction Schedule**

CONSULTANT will prepare a Critical Path Method (CPM) construction schedule in consultation with the Authority Construction Manager and Caltrans based on the estimated required working days for project construction.

***Deliverables:***

- CPM Schedule Printout and electronic copy

### **3.4-4 Utility and ROW Update**

CONSULTANT will verify and update utility and ROW engineering data.

***Deliverables:***

- Report containing all updated utility and ROW engineering data with changes clearly identified

### **3.4-5 Update SWDR**

CONSULTANT will update the Storm Water Data Report (SWDR) and water pollution control plans based on comments received from Caltrans.

***Deliverables:***

- Final SWDR – 10 copies
- Updated Water Pollution Control Plans – 10 sets

### **3.4-6 Planting and Irrigation Plans**

CONSULTANT shall prepare planting and irrigation plans to include replacement planting and irrigation in those landscaped areas disturbed by construction. Specimen trees will replace any mature trees that are removed by the project. The determination of the size and quantity of the replacement trees will be by the District 12 Landscape Architect.

***Deliverables:***

- Separate Highway Planting and Irrigation PS&E – 10 sets

### **3.4-7 Environmental Commitment Record (ECR)**

CONSULTANT shall update the ECR based on changes during final design provided by the project engineer and ensure that all measures are incorporated in the final PS&E package. If there are any changes to the project design, appropriate environmental revalidation shall be prepared pursuant to NEPA and CEQA requirements.

***Deliverables:***

- Environmental commitment tracking system
- Updated ECR
- Draft and Final report on project compliance

### **3.4-8 Update TMP**

CONSULTANT will update the TMP based on comments received from Caltrans.

***Deliverables:***

- Transportation Management Plan – 10 copies

### **3.5 TASK 5 – FINAL PS&E (100 PERCENT) SUBMITTAL**

#### **3.5-1 Roadway Plans, Bridge Plans, Special Provisions, Cost Estimates, and Working Day Schedules**

CONSULTANT will submit the Final PS&E package to Caltrans District Office Engineer and Office of Special Funded Projects (OSFP) for final approval. The submittal will incorporate review comments from all involved agencies and include all completed forms in the Ready To List (RTL) Guide.

##### ***Deliverables:***

- Final Roadway PS&E – 10 sets and 2 electronic files
- Final Quantities and Independent Check Calculations – 2 sets
- Full-size reproducible final structure plans – 1 set
- Final structures special provisions – 4 sets
- Prints of final structure plans – 4 sets; Cost estimates – 2 copies
- Working day schedules – 2 copies
- Original/checked quantity calculations – 2 copies

##### ***Deliverables to Office of Special Funded Projects (OSFP):***

- Full-size reproducible final structure plans – 1 set
- Final structures special provisions – 4 sets
- Prints of final structure plans, reduced size – 4 sets

In addition, CONSULTANT will provide electronic version of all plans, special provisions, estimates and schedules. The final BEES will be provided as a Microsoft Excel file.

#### **3.5-2 Resident Engineer File**

CONSULTANT will meet with the Resident Engineer (RE) and functional units and provide the following information for the RE file. This list is not comprehensive and CONSULTANT shall provide additional information as appropriate:

- Permits
- Surveying Notes
- Geotechnical (GDR) and Foundation (FDR) Reports
- Hydrology/Hydraulics Report and calculations
- Relevant correspondence and memoranda
- Engineering calculations (horizontal and vertical alignments, earthwork quantities, etc.)



- Environmental Agreements and Reports
- Summary and discussion of Environmental issues
- Transportation Management Plan and supplements
- Material Handouts
- Storm Water Data Report
- Right-of-Way Maps & Agreements
- Utility Relocation Plans and Agreements
- Safety Review Report
- List of Project Personnel
- Cooperative Agreements
- Working Cross Sections
- Bridge four-scale plans – 3 sets

***Deliverables:***

- Resident Engineer (RE) file

CONSULTANT will provide an electronic version of all RE file information.

**3.5-3 Materials Handouts**

CONSULTANT will prepare materials handout information per Caltrans HDM, Section 111.3 Materials Information Furnished to Prospective Bidders

***Deliverables:***

- Material Handouts

**3.5-4 Paleontological Mitigation Plan (PMP)**

CONSULTANT will prepare a Paleontological Mitigation Plan consistent with Caltrans and County requirements. The PMP will be implemented during excavation activities.

***Deliverables:***

- Paleontological Mitigation Plan (PMP)

### **3.6 TASK 6 – CONSTRUCTION BIDDING PHASE**

Bidding procedures will be the responsibility of Caltrans. In addition, Caltrans will:

- Advise the CONSULTANT of listing dates.
- Inform CONSULTANT of all issues and inquiries list and responses.
- Provide CONSULTANT with bid results and summary sheets for their review.

During bid advertisement of the project, CONSULTANT will refer all questions concerning the intent to Caltrans for resolution. In the event that items requiring interpretation of the drawings or specifications are discovered during the bidding period, CONSULTANT will inform Caltrans. Caltrans will advise CONSULTANT regarding the proper procedure required for analysis of said items. Any necessary corrective action will either be in the form of an addendum prepared by CONSULTANT and issued by Caltrans, or via a covering change order after the award of the construction contract.

#### **3.6-1 Pre-Bid Meeting**

CONSULTANT will attend the pre-bid meeting.

#### **3.6-2 Respond to Inquiries**

CONSULTANT will draft responses to bidders' inquiries as requested by the District Office Engineer. All such responses will be routed through the District Engineer.

##### ***Deliverables:***

- Draft Bidder Inquiry Responses (hard copy and electronic in ms word)

#### **3.6-3 Addenda**

CONSULTANT will prepare addenda as requested by District Engineer.

##### ***Deliverables:***

- Copies of Addenda

### **3.7 TASK 7 – CONSTRUCTION SUPPORT PHASE**

Construction of the project will be the responsibility of Caltrans. During the construction phase, CONSULTANT shall work closely with Resident Engineer (RE) within the budget allotted to assist and advise the RE in order to minimize construction conflicts and to expedite project completion.

#### **3.7-1 Pre-Construction Meeting**

CONSULTANT will attend the pre-construction meeting.

#### **3.7-2 Partnering Workshop**

CONSULTANT will attend a partnering workshop as requested by Caltrans.

#### **3.7-3 Additional Drawings Due to CONSULTANT Error, Omission, or Revision**

In the case of errors and/or omissions, CONSULTANT shall furnish additional and/or revised drawings necessary for corrections and change orders. Caltrans will provide a written request for such drawings and CONSULTANT will provide said drawings at no additional cost to Caltrans or Authority. CONSULTANT will also provide the original tracings of the drawings and contract wording for related change orders to Caltrans at no additional cost.

#### **3.7-4 Shop Drawing and Submittal Review**

CONSULTANT will review all submittals and shop drawings. The review of shop drawings shall include bridge working drawing submittals, construction contractor's submittals for substitutions, construction contractor's alternative construction approval, steel layout for structures, independent check of construction contractor's falsework submittal and others as requested by the Resident Engineer.

#### **3.7-5 Additional Drawings at Caltrans Request**

If requested by Caltrans, CONSULTANT will prepare additional drawings and change order-supporting documents. Any such additional drawings constitute extra work; therefore, prior approval from Authority is required. Any such additional engineering services, drawings, or change order documentation prepared prior to receiving the required approval will be at CONSULTANT's risk and expense.

#### **3.7-6 Site Visits**

CONSULTANT will visit the job site as requested by Authority.

### **3.7-7 Respond to Inquiries/RFIs**

CONSULTANT will draft responses to contractor inquiries and RFIs as requested by the Resident Engineer.

### **3.7-8 Change Order Preparation and Review, CRIP Reviews**

CONSULTANT will review proposed change orders, draft change order language and make recommendations as requested by Resident Engineer. If said changes are necessary as a direct result of design errors and omissions, CONSULTANT shall prepare and/or review contract change orders at no additional cost.

Caltrans Responsibility

- Provide advice on any issues raised and inquiries made by Resident Engineer
- Inform Design Consultants of all field changes and Contract Change Orders (CCOs)
- Prepare and maintain as-built mark-ups in the field

### **3.7-9 As-Builts**

CONSULTANT will be responsible for preparing as-builts plans, signed and stamped by CONSULTANT and submitted to Caltrans.

#### ***Deliverables:***

- As-Built plans, hard copy and electronic DGN format – 1 set

### **3.8 TASK 8 – PROJECT CLOSEOUT**

After construction, CONSULTANT will provide all final construction project records in accordance with Section 5-104 of the Caltrans Construction Manual and all other Caltrans requirements. Records shall include, but not necessarily be limited to design survey records, including legible hard copies and electronic files, recorded monumentations, and post audits. CONSULTANT shall maintain all project records in accordance with the Caltrans Uniform filing system.

#### **3.8-1 Develop Final Record Drawing Plans**

While Caltrans is responsible for maintaining field as-built plans, CONSULTANT shall keep a similar set of plans, noting any variation between the plans and the actual construction. These marked up plans will form the basis for the development of the Final record drawing PS&E. In developing the Final record drawing PS&E, CONSULTANT shall follow all requirements specified in Sections 5-104D (1) and (2) of the Caltrans Construction Manual and submit to Caltrans no later than 60 days after construction contract acceptance by Caltrans.

#### **3.8-2 Deliver Project Files**

CONSULTANT will provide all pertinent project records to Caltrans. Documents shall be organized in accordance with the Caltrans Uniform Filing System.

#### **3.8-3 Post Audits**

CONSULTANT will assist Caltrans with the post audits, as required and requested by Caltrans.

**3.9 PROJECT SCHEDULE**

Activity	Proposed Date
A. Begin Work	February 2020
B. Draft PS&E	October 2020
B.1 Submit 35% PS&E	
B.2 Submit Unchecked Details (65%) PS&E	August 2021
B.3 Submit Initial (95%) PS&E	February 2022
C. Submit Final PS&E (100%) to Caltrans	October 2022
D. Advertise	October 2023
E. Award	November 2023
F. Begin Construction	December 2023
G. Completion of Construction	June 2027
H. Project Close Out	June 2028

**END OF SCOPE OF WORK**

**EXHIBIT B: PROPOSED AGREEMENT**

1 **PRPROPOSED AGREEMENT NO. C-9-1160**

2 **BETWEEN**

3 **ORANGE COUNTY TRANSPORTATION AUTHORITY**

4 **AND**

5  
6 **THIS AGREEMENT** is effective as of this \_\_\_\_ day of \_\_\_\_\_, 201\_  
7 ("Effective Date"), by and between the Orange County Transportation Authority, 550 South Main Street,  
8 P.O. Box 14184, Orange, CA 92863-1584, a public corporation of the State of California (hereinafter  
9 referred to as "AUTHORITY"), and , , , (hereinafter referred to as "CONSULTANT").

10 **WITNESSETH:**

11 **WHEREAS**, AUTHORITY requires assistance from CONSULTANT to provide design and  
12 construction support services for the preparation of plans, specifications and estimates (PS&E) for  
13 proposed improvements to State Route 91 (SR-91) between State Route 55 (SR-55) and Lakeview  
14 Avenue; and

15 **WHEREAS**, said work cannot be performed by the regular employees of AUTHORITY; and

16 **WHEREAS**, CONSULTANT has represented that it has the requisite personnel and experience,  
17 and is capable of performing such services; and

18 **WHEREAS**, CONSULTANT wishes to perform these services; and

19 **WHEREAS**, the AUTHORITY's Board of Directors authorized this Agreement on \_\_\_\_\_;

20 **NOW, THEREFORE**, it is mutually understood and agreed by AUTHORITY and CONSULTANT  
21 as follows:

22 **ARTICLE 1. COMPLETE AGREEMENT**

23 A. This Agreement, including all exhibits and documents incorporated herein and made  
24 applicable by reference, constitutes the complete and exclusive statement of the terms and conditions of  
25 the agreement between AUTHORITY and CONSULTANT and it supersedes all prior

26 /



representations, understandings and communications. The invalidity in whole or in part of any term or condition of this Agreement shall not affect the validity of other terms or conditions.

B. AUTHORITY's failure to insist in any one or more instances upon the performance of any terms or conditions of this Agreement shall not be construed as a waiver or relinquishment of AUTHORITY's right to such performance by CONSULTANT or to future performance of such terms or conditions and CONSULTANT obligation in respect thereto shall continue in full force and effect. Changes to any portion of this Agreement shall not be binding upon AUTHORITY except when specifically confirmed in writing by an authorized representative of AUTHORITY by way of a written Amendment to this Agreement and issued in accordance with the provisions of this Agreement.

## **ARTICLE 2. AUTHORITY DESIGNEE**

The Chief Executive Officer of AUTHORITY, or designee, shall have the authority to act for and exercise any of the rights of AUTHORITY as set forth in this Agreement.

## **ARTICLE 3. SCOPE OF WORK**

A. CONSULTANT shall perform the work necessary to complete in a manner satisfactory to AUTHORITY the services set forth in Exhibit A, entitled "Scope of Work," which is attached to and, by this reference, incorporated in and made a part of this Agreement. All services shall be provided at the times and places designated by AUTHORITY.

B. CONSULTANT shall provide the personnel listed below to perform the above-specified services, which persons are hereby designated as key personnel under this Agreement.

### **Names**

### **Functions**

C. No person named in paragraph B of this Article, or his/her successor approved by AUTHORITY, shall be removed or replaced by CONSULTANT, nor shall his/her agreed-upon function or

level of commitment hereunder be changed, without the prior written consent of AUTHORITY. Should the services of any key person become no longer available to CONSULTANT, the resume and qualifications of the proposed replacement shall be submitted to AUTHORITY for approval as soon as possible, but in no event later than seven (7) calendar days prior to the departure of the incumbent key person, unless CONSULTANT is not provided with such notice by the departing employee. AUTHORITY shall respond to CONSULTANT within seven (7) calendar days following receipt of these qualifications concerning acceptance of the candidate for replacement.

#### **ARTICLE 4. TERM OF AGREEMENT**

This Agreement shall commence upon the effective date of this Agreement, and shall continue in full force and effect through June 20, 2028, unless earlier terminated as provided hereunder.

#### **ARTICLE 5. PAYMENT**

A. For CONSULTANT's full and complete performance of its obligations under this Agreement and subject to the maximum cumulative payment obligation provision set forth in Article 6, AUTHORITY shall pay CONSULTANT on a firm fixed price basis in accordance with the following provisions.

B. The following schedule shall establish the firm fixed payment to CONSULTANT by AUTHORITY for each work task set forth in the Scope of Work.

<u>Task</u>	<u>Description</u>	<u>Firm Fixed Price</u>
		.00
		.00
		.00
<b>TOTAL FIRM FIXED PRICE PAYMENT</b>		<b>.00</b>

C. CONSULTANT shall invoice AUTHORITY on a monthly basis for payments corresponding to the work actually completed by CONSULTANT. Percentage of work completed shall be documented in a monthly progress report prepared by CONSULTANT, which shall accompany each invoice submitted by CONSULTANT. CONSULTANT shall also furnish such other information as may be requested by AUTHORITY to substantiate the validity of an invoice. At its sole discretion, AUTHORITY may decline to

1 make full payment for any task listed in paragraph B of this Article until such time as CONSULTANT has  
2 documented to AUTHORITY's satisfaction, that CONSULTANT has fully completed all work required  
3 under the task. AUTHORITY's payment in full for any task completed shall not constitute AUTHORITY's  
4 final acceptance of CONSULTANT's work under such task; final acceptance shall occur only when  
5 AUTHORITY's release of the retention described in paragraph D.

6 D. As partial security against CONSULTANT's failure to satisfactorily fulfill all of its obligations  
7 under this Agreement, AUTHORITY shall retain ten percent (10%) of the amount of each invoice  
8 submitted for payment by CONSULTANT. All retained funds shall be released by AUTHORITY and shall  
9 be paid to CONSULTANT within sixty (60) calendar days of payment of final invoice, unless AUTHORITY  
10 elects to audit CONSULTANT's records in accordance with Article 16 of this Agreement. If AUTHORITY  
11 elects to audit, retained funds shall be paid to CONSULTANT within thirty (30) calendar days of  
12 completion of such audit in an amount reflecting any adjustment required by such audit. During the term  
13 of the Agreement, at its sole discretion, AUTHORITY reserves the right to release all or a portion of the  
14 retained amount based on CONSULTANT's satisfactory completion of certain milestones.  
15 CONSULTANT shall invoice AUTHORITY for the release of the retention in accordance with Article 5.

16 E. Invoices shall be submitted by CONSULTANT on a monthly basis and shall be submitted in  
17 duplicate to AUTHORITY's Accounts Payable office. CONSULTANT may also submit invoices  
18 electronically to AUTHORITY's Accounts Payable Department at [vendorinvoices@octa.net](mailto:vendorinvoices@octa.net). Each invoice  
19 shall be accompanied by the monthly progress report specified in paragraph C of this Article.  
20 AUTHORITY shall remit payment within thirty (30) calendar days of the receipt and approval of each  
21 invoice. Each invoice shall include the following information:

- 22 1. Agreement No. C-9-1160;
- 23 2. Specify the task number for which payment is being requested;
- 24 3. The time period covered by the invoice;
- 25 4. Total monthly invoice (including project-to-date cumulative invoice amount); and

26 retention;

5. Monthly Progress Report;

6. Weekly certified payroll for personnel subject to prevailing wage requirements;

7. Certificate signed by the CONSULTANT or his/her designated alternate that a) The invoice is a true, complete and correct statement of reimbursable costs and progress; b) The invoice is a true, complete and correct statement of reimbursable costs; c) The backup information included with the invoice is true, complete and correct in all material respects; d) All payments due and owing to subcontractors and suppliers have been made; e) Timely payments will be made to subcontractors and suppliers from the proceeds of the payments covered by the certification and; f) The invoice does not include any amount which CONSULTANT intends to withhold or retain from a subcontractor or supplier unless so identified on the invoice.

8. Any other information as agreed or otherwise requested by AUTHORITY to substantiate the validity of an invoice.

#### **ARTICLE 6. MAXIMUM OBLIGATION**

Notwithstanding any provisions of this Agreement to the contrary, AUTHORITY and CONSULTANT mutually agree that AUTHORITY's maximum cumulative payment obligation (including obligation for CONSULTANT's profit) shall be Dollars (\$ .00) which shall include all amounts payable to CONSULTANT for its subcontracts, leases, materials and costs arising from, or due to termination of, this Agreement.

#### **ARTICLE 7. NOTICES**

All notices hereunder and communications regarding the interpretation of the terms of this Agreement, or changes thereto, shall be effected by delivery of said notices in person or by depositing said notices in the U.S. mail, registered or certified mail, returned receipt requested, postage prepaid and addressed as follows:

/

/

/

To CONSULTANT:

To AUTHORITY:

Orange County Transportation Authority

550 South Main Street

P.O. Box 14184

Orange, CA 92863-1584

ATTENTION:

ATTENTION: Bob Webb

Senior Contract Administrator

(714) 560 - 5743, [rwebb@octa.net](mailto:rwebb@octa.net)

ATTENTION: Jeannie Lee

Project Manager

(714) 560-5735, [jlee@octa.net](mailto:jlee@octa.net)

**ARTICLE 8. INDEPENDENT CONTRACTOR**

CONSULTANT's relationship to AUTHORITY in the performance of this Agreement is that of an independent CONTRACTOR. CONSULTANT's personnel performing services under this Agreement shall at all times be under CONSULTANT's exclusive direction and control and shall be employees of CONSULTANT and not employees of AUTHORITY. CONSULTANT shall pay all wages, salaries and other amounts due its employees in connection with this Agreement and shall be responsible for all reports and obligations respecting them, such as social security, income tax withholding, unemployment compensation, workers' compensation and similar matters.

**ARTICLE 9. INSURANCE**

A. CONSULTANT shall procure and maintain insurance coverage during the entire term of this Agreement. Coverage shall be full coverage and not subject to self-insurance provisions. CONSULTANT shall provide the following insurance coverage:

1. Commercial General Liability, to include Products/Completed Operations, Independent Contractors', Contractual Liability, and Personal Injury Liability, and Property Damage with a minimum limit of \$1,000,000.00 per occurrence and \$2,000,000.00 general aggregate;

2. Automobile Liability Insurance to include owned, hired and non-owned autos with a combined single limit of \$1,000,000.00 each accident;

3. Workers' Compensation with limits as required by the State of California including a waiver of subrogation in favor of AUTHORITY, its officers, directors, employees or agents;

4. Employers' Liability with minimum limits of \$1,000,000.00; and

5. Professional Liability with minimum limits of \$1,000,000.00 per claim.

B. Proof of such coverage, in the form of a certificate of insurance, with the AUTHORITY, its officers, directors, employees and agents, designated as additional insureds as required by contract. In addition, provide an insurance policy blanket additional insured endorsement. Both documents must be received by AUTHORITY prior to commencement of any work. Proof of insurance coverage must be received by AUTHORITY within ten (10) calendar days from the effective date of this Agreement. Such insurance shall be primary and non-contributive to any insurance or self-insurance maintained by the AUTHORITY. Furthermore, AUTHORITY reserves the right to request certified copies of all related insurance policies.

C. CONSULTANT shall include on the face of the certificate of insurance the Agreement Number C-9-1160; and, the Contract Administrator's Name, Bob Webb.

D. CONSULTANT shall also include in each subcontract the stipulation that subcontractors shall maintain insurance coverage in the amounts required from CONSULTANT as provided in this Agreement.

E. CONSULTANT shall be required to immediately notify AUTHORITY of any modifications or cancellation of any required insurance policies.

#### **ARTICLE 10. ORDER OF PRECEDENCE**

Conflicting provisions hereof, if any, shall prevail in the following descending order of precedence:

(1) the provisions of this Agreement, including all exhibits; (2) the provisions of RFP 9-1160; (3) CONSULTANT's technical proposal dated , CONSULTANT's cost proposal dated , and (4) all other documents, if any, cited herein or incorporated by reference.

/

**ARTICLE 11. CHANGES**

By written notice or order, AUTHORITY may, from time to time, order work suspension and/or make changes in the general scope of this Agreement, including, but not limited to, the services furnished to AUTHORITY by CONSULTANT as described in the Scope of Work. If any such work suspension or change causes an increase or decrease in the price of this Agreement or in the time required for its performance, CONSULTANT shall promptly notify AUTHORITY thereof and assert its claim for adjustment within ten (10) days after the change or work suspension is ordered, and an equitable adjustment shall be negotiated. However, nothing in this clause shall excuse CONSULTANT from proceeding immediately with the Agreement as changed.

**ARTICLE 12. DISPUTES**

A. Except as otherwise provided in this Agreement, any dispute concerning a question of fact arising under this Agreement which is not disposed of by supplemental agreement shall be decided by AUTHORITY's Director, Contracts Administration and Materials Management (Camm), who shall reduce the decision to writing and mail or otherwise furnish a copy thereof to CONSULTANT. The decision of the Director, Camm, shall be final and conclusive.

B. Pending final decision of a dispute hereunder, CONSULTANT shall proceed diligently with the performance of this Agreement and in accordance with the decision of AUTHORITY's Director, Camm. This "Disputes" clause does not preclude consideration of questions of law in connection with decisions provided for above. Nothing in this Agreement, however, shall be construed as making final the decision of any AUTHORITY official or representative on a question of law, which questions shall be settled in accordance with the laws of the State of California.

**ARTICLE 13. TERMINATION**

A. AUTHORITY may terminate this Agreement for its convenience at any time, in whole or part, by giving CONSULTANT written notice thereof. Upon said notice, AUTHORITY shall pay CONSULTANT its allowable costs incurred to date of termination and those allowable costs determined

/

by AUTHORITY to be reasonably necessary to effect such termination. Thereafter, CONSULTANT shall have no further claims against AUTHORITY under this Agreement.

B. In the event either Party defaults in the performance of any of their obligations under this Agreement or breaches any of the provisions of this Agreement, the non-defaulting Party shall have the option to terminate this Agreement upon thirty (30) days' prior written notice to the other Party. Upon receipt of such notice, CONSULTANT shall immediately cease work, unless the notice from AUTHORITY provides otherwise. Upon receipt of the notice from AUTHORITY, CONSULTANT shall submit an invoice for work and/or services performed prior to the date of termination. AUTHORITY shall pay CONSULTANT for work and/or services satisfactorily provided to the date of termination in compliance with this Agreement. Thereafter, CONSULTANT shall have no further claims against AUTHORITY under this Agreement. AUTHORITY shall not be liable for any claim of lost profits or damages for such termination.

#### **ARTICLE 14. INDEMNIFICATION**

CONSULTANT shall indemnify, defend and hold harmless AUTHORITY, its officers, directors, employees and agents from and against any and all claims (including attorneys' fees and reasonable expenses for litigation or settlement) for any loss or damages, bodily injuries, including death, damage to or loss of use of property caused by the negligent acts, omissions or willful misconduct by CONSULTANT, its officers, directors, employees, agents, subcontractors or suppliers in connection with or arising out of the performance of this Agreement.

#### **ARTICLE 15. ASSIGNMENTS AND SUBCONTRACTS**

A. Neither this Agreement nor any interest herein nor claim hereunder may be assigned by CONSULTANT either voluntarily or by operation of law, nor may all or any part of this Agreement be subcontracted by CONSULTANT, without the prior written consent of AUTHORITY. Consent by AUTHORITY shall not be deemed to relieve CONSULTANT of its obligations to comply fully with all terms and conditions of this Agreement.

/



B. AUTHORITY hereby consents to CONSULTANT's subcontracting of portions of the Scope of Work to the parties identified below for the functions described in CONSULTANT's proposal. CONSULTANT shall include in the subcontract agreement the stipulation that CONSULTANT, not AUTHORITY, is solely responsible for payment to the subcontractor for the amounts owing and that the subcontractor shall have no claim, and shall take no action, against AUTHORITY, its officers, directors, employees or sureties for nonpayment by CONSULTANT.

<u>Subcontractor Name/Address</u>	<u>Subcontractor Amounts</u>
1.	.00
2.	.00

#### **ARTICLE 16. AUDIT AND INSPECTION OF RECORDS**

CONSULTANT shall provide AUTHORITY, or other agents of AUTHORITY, such access to CONSULTANT's accounting books, records, work data, documents and facilities, as AUTHORITY deems necessary. CONSULTANT shall maintain such books, records, data and documents in accordance with generally accepted accounting principles and shall clearly identify and make such items readily accessible to such parties during CONSULTANT's performance hereunder and for a period of four (4) years from the date of final payment by AUTHORITY. AUTHORITY's right to audit books and records directly related to this Agreement shall also extend to all first-tier subcontractors identified in Article 15 of this Agreement. CONSULTANT shall permit any of the foregoing parties to reproduce documents by any means whatsoever or to copy excerpts and transcriptions as reasonably necessary.

#### **ARTICLE 17. FEDERAL, STATE AND LOCAL LAWS**

CONSULTANT warrants that in the performance of this Agreement, it shall comply with all applicable federal, state and local laws, statutes and ordinances and all lawful orders, rules and regulations promulgated thereunder.

/

/

**ARTICLE 18. EQUAL EMPLOYMENT OPPORTUNITY**

In connection with its performance under this Agreement, CONSULTANT shall not discriminate against any employee or applicant for employment because of race, religion, color, sex, age or national origin. CONSULTANT shall take affirmative action to ensure that applicants are employed, and that employees are treated during their employment, without regard to their race, religion, color, sex, age or national origin. Such actions shall include, but not be limited to, the following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship.

**ARTICLE 19. PROHIBITED INTERESTS**

CONSULTANT covenants that, for the term of this Agreement, no director, member, officer or employee of AUTHORITY during his/her tenure in office/employment or for one (1) year thereafter shall have any interest, direct or indirect, in this Agreement or the proceeds thereof.

**ARTICLE 20. OWNERSHIP OF REPORTS AND DOCUMENTS**

A. The originals of all letters, documents, reports and other products and data produced under this Agreement shall be delivered to, and become the property of AUTHORITY. Copies may be made for CONSULTANT's records but shall not be furnished to others without written authorization from AUTHORITY. Such deliverables shall be deemed works made for hire and all rights in copyright therein shall be retained by AUTHORITY.

B. All ideas, memoranda, specifications, plans, manufacturing, procedures, drawings, descriptions, and all other written information submitted to CONSULTANT in connection with the performance of this Agreement shall not, without prior written approval of AUTHORITY, be used for any purposes other than the performance for this project, nor be disclosed to an entity not connected with the performance of the project. CONSULTANT shall comply with AUTHORITY's policies regarding such material. Nothing furnished to CONSULTANT, which is otherwise known to CONSULTANT or becomes generally known to the related industry shall be deemed confidential. CONSULTANT shall not use AUTHORITY's name, photographs of the project, or any other publicity pertaining to the project in any

professional publication, magazine, trade paper, newspaper, seminar or other medium without the express written consent of AUTHORITY.

C. No copies, sketches, computer graphics or graphs, including graphic art work, are to be released by CONSULTANT to any other person or agency except after prior written approval by AUTHORITY, except as necessary for the performance of services under this Agreement. All press releases, including graphic display information to be published in newspapers, magazines, etc., are to be handled only by AUTHORITY unless otherwise agreed to by CONSULTANT and AUTHORITY.

#### **ARTICLE 21. PATENT AND COPYRIGHT INFRINGEMENT**

A. In lieu of any other warranty by AUTHORITY or CONSULTANT against patent or copyright infringement, statutory or otherwise, it is agreed that CONSULTANT shall defend at its expense any claim or suit against AUTHORITY on account of any allegation that any item furnished under this Agreement or the normal use or sale thereof arising out of the performance of this Agreement, infringes upon any presently existing U.S. letters patent or copyright and CONSULTANT shall pay all costs and damages finally awarded in any such suit or claim, provided that CONSULTANT is promptly notified in writing of the suit or claim and given authority, information and assistance at CONSULTANT's expense for the defense of same. However, CONSULTANT will not indemnify AUTHORITY if the suit or claim results from: (1) AUTHORITY's alteration of a deliverable, such that said deliverable in its altered form infringes upon any presently existing U.S. letters patent or copyright; or (2) the use of a deliverable in combination with other material not provided by CONSULTANT when such use in combination infringes upon an existing U.S. letters patent or copyright.

B. CONSULTANT shall have sole control of the defense of any such claim or suit and all negotiations for settlement thereof. CONSULTANT shall not be obligated to indemnify AUTHORITY under any settlement made without CONSULTANT's consent or in the event AUTHORITY fails to cooperate fully in the defense of any suit or claim, provided, however, that said defense shall be at CONSULTANT's expense. If the use or sale of said item is enjoined as a result of such suit or claim, CONSULTANT, at no expense to AUTHORITY, shall obtain for AUTHORITY the right to use and sell

1 said item, or shall substitute an equivalent item acceptable to AUTHORITY and extend this patent and  
2 copyright indemnity thereto.

3 **ARTICLE 22. DESIGN WITHIN FUNDING LIMITATIONS**

4 A. In order to ensure the accuracy of the construction budget for the benefit of the public works  
5 bidders and AUTHORITY's budget process, CONSULTANT shall accomplish the design services  
6 required under this Agreement so as to permit the award of a contract, for the construction of the facilities  
7 designed at a price that does not exceed the estimated construction contract price as set forth by  
8 AUTHORITY. When bids or proposals for the construction contract are received that exceed the  
9 estimated price, CONSULTANT shall perform such redesign and other services as are necessary to  
10 permit contract award within the funding limitation. These additional services shall be performed at no  
11 increase in the price for which the services were specified. However, CONSULTANT shall not be required  
12 to perform such additional services at no cost to AUTHORITY if the unfavorable bids or proposals are the  
13 result of conditions beyond its reasonable control.

14 B. CONSULTANT will promptly advise AUTHORITY if it finds that the project being designed will  
15 exceed or is likely to exceed the funding limitations and it is unable to design a usable facility within these  
16 limitations. Upon receipt of such information, AUTHORITY will review CONSULTANT's revised estimate  
17 of construction cost. AUTHORITY may, if it determines that the estimated construction contract price is  
18 so low that award of a construction contract not in excess of such estimate is improbable, authorize a  
19 change in scope or materials as required to reduce the estimated construction cost to an amount within  
20 the estimated construction contract price set forth by AUTHORITY, or AUTHORITY may adjust such  
21 estimated construction contract price. When bids or proposals are not solicited or are unreasonably  
22 delayed, AUTHORITY shall prepare an estimate of constructing the design submitted and such estimate  
23 shall be used in lieu of bids or proposals to determine compliance within the funding limitation.

24 **ARTICLE 23. REQUIREMENTS FOR REGISTRATION OF DESIGNERS**

25 All design and engineering work furnished by CONSULTANT shall be performed by or under the  
26 supervision of persons licensed to practice architecture, engineering or surveying (as applicable) in the

State of California, by personnel who are careful, skilled, experienced and competent in their respective trades or professions, who are professionally qualified to perform the work in accordance with the contract documents and who shall assume professional responsibility for the accuracy and completeness of the design documents and construction documents prepared or checked by them.

**ARTICLE 24. FINISHED AND PRELIMINARY DATA**

A. All of CONSULTANT's finished technical data, including but not limited to illustrations, photographs, tapes, software, software design documents, including without limitation source code, binary code, all media, technical documentation and user documentation, photoprints and other graphic information required to be furnished under this Agreement, shall be AUTHORITY's property upon payment and shall be furnished with unlimited rights and, as such, shall be free from proprietary restriction except as elsewhere authorized in this Agreement. CONSULTANT further agrees that it shall have no interest or claim to such finished, AUTHORITY-owned, technical data; furthermore, said data is subject to the provisions of the Freedom of Information Act, 5 USC 552.

B. It is expressly understood that any title to preliminary technical data is not passed to AUTHORITY but is retained by CONSULTANT. Preliminary data includes roughs, visualizations, software design documents, layouts and comprehensives prepared by CONSULTANT solely for the purpose of demonstrating an idea or message for AUTHORITY's acceptance before approval is given for preparation of finished artwork. Preliminary data title and right thereto shall be made available to AUTHORITY if CONSULTANT causes AUTHORITY to exercise ARTICLE 11, and a price shall be negotiated for all preliminary data.

**ARTICLE 25. GENERAL WAGE RATES**

A. CONSULTANT warrants that all mechanics, laborers, journeypersons, workpersons, craftspersons or apprentices employed by CONSULTANT or subcontractor at any tier for any work hereunder, shall be paid unconditionally and not less often than once a week and without any subsequent deduction or rebate on any account (except such payroll deductions as are permitted or required by federal, state or local law, regulation or ordinance), the full amounts due at the time of payment, computed

at a wage rate and per diem rate not less than the aggregate of the highest of the two basic hourly rates and rates of payments, contributions or costs for any fringe benefits contained in the current general prevailing wage rate(s) and per diem rate(s), established by the Director of the Department of Industrial Relations of the State of California, (as set forth in the Labor Code of the State of California, commencing at Section 1770 et. seq.), or as established by the Secretary of Labor (as set forth in Davis-Bacon Act, 40 U.S.C. 267a, et. seq.), regardless of any contractual relationship which may be alleged to exist between CONSULTANT or subcontractor and their respective mechanics, laborers, journeypersons, workpersons, craftspersons or apprentices. Copies of the current General Prevailing Wage Determinations and Per Diem Rates are on file at AUTHORITY's offices and will be made available to CONSULTANT upon request. CONSULTANT shall post a copy thereof at each job site at which work hereunder is performed.

B. In addition to the foregoing, CONSULTANT agrees to comply with all other provisions of the Labor Code of the State of California, which is incorporated herein by reference, pertaining to workers performing work hereunder including, but not limited to, those provisions for work hours, payroll records and apprenticeship employment and regulation program. CONSULTANT agrees to insert or cause to be inserted the preceding clause in all subcontracts which provide for workers to perform work hereunder regardless of the subcontractor tier.

#### **ARTICLE 26. CONTRACTOR PURCHASED EQUIPMENT**

A. If during the course of this Agreement, additional equipment is required, which will be paid for by the AUTHORITY, CONSULTANT must request prior written authorization from the AUTHORITY's project manager before making any purchase. As part of this purchase request, CONSULTANT shall provide a justification for the necessity of the equipment or supply and submit copies of three (3) competitive quotations. If competitive quotations are not obtained, CONSULTANT must provide the justification for the sole source.

B. CONSULTANT shall maintain an inventory record for each piece of equipment purchased that will be paid for by the AUTHORITY. The inventory record shall include the date acquired, total cost, /

1 serial number, model identification, and any other information or description necessary to identify said  
2 equipment or supply. A copy of the inventory record shall be submitted to the AUTHORITY upon request.

3 C. At the expiration or termination of this Agreement, CONSULTANT may keep the equipment  
4 and credit AUTHORITY in an amount equal to its fair market value. Fair market value shall be determined,  
5 at CONSULTANT's expense, on the basis of an independent appraisal. CONSULTANT may sell the  
6 equipment at the best price obtainable and credit AUTHORITY in an amount equal to the sales price. If  
7 the equipment is to be sold, then the terms and conditions of the sale must be approved in advance by  
8 AUTHORITY's project manager.

9 D. Any subconsultant agreement entered into as a result of this Agreement shall contain all  
10 provisions of this clause.

11 **ARTICLE 27. FORCE MAJEURE**

12 Either party shall be excused from performing its obligations under this Agreement during the time  
13 and to the extent that it is prevented from performing by an unforeseeable cause beyond its control,  
14 including but not limited to: any incidence of fire, flood; acts of God; commandeering of material, products,  
15 plants or facilities by the federal, state or local government; national fuel shortage; or a material act or  
16 omission by the other party; when satisfactory evidence of such cause is presented to the other party,  
17 and provided further that such nonperformance is unforeseeable, beyond the control and is not due to  
18 the fault or negligence of the party not performing.

19 **ARTICLE 28. CONFLICT OF INTEREST**

20 CONSULTANT agrees to avoid organizational conflicts of interest. An organizational conflict  
21 of interest means that due to other activities, relationships or contracts, the CONSULTANT is unable,  
22 or potentially unable to render impartial assistance or advice to the AUTHORITY; CONSULTANT's  
23 objectivity in performing the work identified in the Scope of Work is or might be otherwise impaired; or  
24 the CONSULTANT has an unfair competitive advantage. CONSULTANT is obligated to fully disclose  
25 to the AUTHORITY in writing Conflict of Interest issues as soon as they are known to the  
26 /

CONSULTANT. All disclosures must be submitted in writing to AUTHORITY pursuant to the Notice provision herein. This disclosure requirement is for the entire term of this Agreement.

**ARTICLE 29. CODE OF CONDUCT**

CONSULTANT agrees to comply with the AUTHORITY's Code of Conduct as it relates to Third-Party contracts which is hereby referenced and by this reference is incorporated herein. CONSULTANT agrees to include these requirements in all of its subcontracts.

**ARTICLE 30. PROHIBITION ON PROVIDING ADVOCACY SERVICES**

CONSULTANT and all subconsultants performing work under this Agreement, shall be prohibited from concurrently representing or lobbying for any other party competing for a contract with AUTHORITY, either as a prime consultant or subconsultant. Failure to refrain from such representation may result in termination of this Agreement.

**ARTICLE 31. HEALTH AND SAFETY REQUIREMENTS**

CONSULTANT shall comply with all the requirements set forth in EXHIBIT B, Level 1 SAFETY SPECIFICATIONS. As used therein, "Contractor" shall mean "Consultant," and "Subcontractor" shall mean "Sub-consultant."

**ARTICLE 32. PROHIBITION**

CONSULTANT, including all subconsultants (at any tier) regardless of the level of services provided by said subconsultants (s), that is awarded this contract for PS&E for the improvements for the SR-91 between SR-55 and Lakeview Avenue Project is prohibited from participation (at any tier) on any team pertaining to construction management services or construction services for the delivery of the improvements for the SR-91 between SR-55 and Lakeview Avenue Project.

/

/

/

/

/



This Agreement shall be made effective upon execution by both parties.

**IN WITNESS WHEREOF**, the parties hereto have caused this Agreement No. C-9-1160 to be executed as of the date of the last signature below.

**ORANGE COUNTY TRANSPORTATION AUTHORITY**

By: \_\_\_\_\_

By: \_\_\_\_\_

Darrell E. Johnson  
Chief Executive Officer

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**APPROVED AS TO FORM:**

By: \_\_\_\_\_

James M. Donich  
General Counsel

Date: \_\_\_\_\_

**APPROVED:**

By: \_\_\_\_\_

James G. Beil, P.E.  
Executive Director, Capital Programs

Date: \_\_\_\_\_

**EXHIBIT C: FORMS**

**CAMPAIGN CONTRIBUTION DISCLOSURE FORM**

**Information Sheet**

**ORANGE COUNTY TRANSPORTATION AUTHORITY**

The attached Campaign Contribution Disclosure Form must be completed by applicants for, or persons who are the subject of, any proceeding involving a license, permit, or other entitlement for use pending before the Board of Directors of the OCTA or any of its affiliated agencies. (Please see next page for definitions of these terms.)

**IMPORTANT NOTICE**

**Basic Provisions of Government Code Section 84308**

- A. If you are an applicant for, or the subject of, any proceeding involving a license, permit, or other entitlement for use, you are prohibited from making a campaign contribution of more than \$250 to any board member or his or her alternate. This prohibition begins on the date your application is filed or the proceeding is otherwise initiated, and the prohibition ends three months after a final decision is rendered by the Board of Directors. In addition, no board member or alternate may solicit or accept a campaign contribution of more than \$250 from you during this period.
- B. These prohibitions also apply to your agents, and, if you are a closely held corporation, to your majority shareholder as well. These prohibitions also apply to your subcontractor(s), joint venturer(s), and partner(s) in this proceeding. Also included are parent companies and subsidiary companies directed and controlled by you, and political action committees directed and controlled by you.
- C. You must file the attached disclosure form and disclose whether you or your agent(s) have in the aggregate contributed more than \$250 to any board member or his or her alternate during the 12-month period preceding the filing of the application or the initiation of the proceeding.
- D. If you or your agent have in the aggregate contributed more than \$250 to any individual board member or his/or her alternate during the 12 months preceding the decision on the application or proceeding, that board member or alternate must disqualify himself or herself from the decision. However, disqualification is not required if the board member or alternate returns the campaign contribution within 30 days from the time the director knows, or should have known, about both the contribution and the fact that you are a party in the proceeding. The Campaign Contribution Disclosure Form should be completed and filed with your proposal, or with the first written document you file or submit after the proceeding commences.

1. A proceeding involving "a license, permit, or other entitlement for use" includes all business, professional, trade and land use licenses and permits, and all other entitlements for use, including all entitlements for land use, all contracts (other than competitively bid, labor or personal employment contracts), and all franchises.
2. Your "agent" is someone who represents you in connection with a proceeding involving a license, permit or other entitlement for use. If an individual acting as an agent is also acting in his or her capacity as an employee or member of a law, architectural, engineering, consulting firm, or similar business entity, both the business entity and the individual are "agents."
3. To determine whether a campaign contribution of more than \$250 has been made by you, campaign contributions made by you within the preceding 12 months must be aggregated with those made by your agent within the preceding 12 months or the period of the agency, whichever is shorter. Contributions made by your majority shareholder (if a closely held corporation), your subcontractor(s), your joint venturer(s), and your partner(s) in this proceeding must also be included as part of the aggregation. Campaign contributions made to different directors or their alternates are not aggregated.
4. A list of the members and alternates of the Board of Directors is attached.

This notice summarizes the major requirements of Government Code Section 84308 of the Political Reform Act and California Code of Regulations, Title 2 Sections 18438-18438.8.

ORANGE COUNTY TRANSPORTATION AUTHORITY  
CAMPAIGN CONTRIBUTION DISCLOSURE FORM

RFP Number: \_\_\_\_\_ RFP Title: \_\_\_\_\_

Was a campaign contribution made to any OCTA Board Member within the preceding 12 months, regardless of dollar amount of the contribution by either the proposing firm, proposed subconsultants and/or agent/lobbyist? Yes \_\_\_\_\_ No \_\_\_\_\_

**If no**, please sign and date below.

**If yes**, please provide the following information:

Prime Contractor Firm Name: \_\_\_\_\_

Contributor or Contributor Firm's Name: \_\_\_\_\_

Contributor or Contributor Firm's Address: \_\_\_\_\_

Is Contributor:

- |   |           |          |
|---|-----------|----------|
| <input type="radio"/> The Prime Contractor  | Yes _____ | No _____ |
| <input type="radio"/> Subconsultant   | Yes _____ | No _____ |
| <input type="radio"/> Agent/Lobbyist hired by Prime<br>to represent the Prime in this RFP | Yes _____ | No _____ |

Note: Under the State of California Government Code section 84308 and California Code of Regulations, Title 2, Section 18438, campaign contributions made by the Prime Contractor and the Prime Contractor's agent/lobbyist who is representing the Prime Contractor in this RFP must be aggregated together to determine the total campaign contribution made by the Prime Contractor.

Identify the Board Member(s) to whom you, your subconsultants, and/or agent/lobbyist made campaign contributions, the name of the contributor, the dates of contribution(s) in the preceding 12 months and dollar amount of the contribution. Each date must include the exact month, day, and year of the contribution.

Name of Board Member: \_\_\_\_\_

Name of Contributor: \_\_\_\_\_

Date(s) of Contribution(s): \_\_\_\_\_

Amount(s): \_\_\_\_\_

Name of Board Member: \_\_\_\_\_

Name of Contributor: \_\_\_\_\_

Date(s) of Contribution(s): \_\_\_\_\_

Amount(s): \_\_\_\_\_

Date: \_\_\_\_\_

\_\_\_\_\_  
Signature of Contributor

\_\_\_\_\_  
Print Firm Name

\_\_\_\_\_  
Print Name of Contributor

**ORANGE COUNTY TRANSPORTATION AUTHORITY  
AND AFFILIATED AGENCIES**

**Board of Directors**

**Tim Shaw, Chairman**  
**Steve Jones, Vice Chairman**  
**Lisa A. Bartlett, Director**  
**Doug Chaffee, Director**  
**Laurie Davies, Director**  
**Barbara Delgleize, Director**  
**Andrew Do, Director**  
**Michael Hennessey, Director**  
**Gene Hernandez, Director**  
**Jose F. Moreno, Director**  
**Joseph Muller, Director**  
**Mark A. Murphy, Director**  
**Richard Murphy, Director**  
**Miguel Pulido, Director**  
**Michelle Steel, Director**  
**Donald P. Wagner, Director**  
**Greg Winterbottom, Director**

**STATUS OF PAST AND PRESENT CONTRACTS FORM**

On the form provided below, Offeror/Bidder shall list the status of past and present contracts where the firm has either provided services as a prime vendor or a subcontractor during the past five (5) years in which the contract has been the subject of or may be involved in litigation with the contracting authority. This includes, but is not limited to, claims, settlement agreements, arbitrations, administrative proceedings, and investigations arising out of the contract.

A separate form must be completed for each contract. Offeror/Bidder shall provide an accurate contact name and telephone number for each contract and indicate the term of the contract and the original contract value. Offeror/Bidder shall also provide a brief summary and the current status of the litigation, claims, settlement agreements, arbitrations, administrative proceedings, or investigations. If the contract was terminated, list the reason for termination.

Offeror/Bidder shall have an ongoing obligation to update the Authority with any changes to the identified contracts and any new litigation, claims, settlement agreements, arbitrations, administrative proceedings, or investigations that arise subsequent to the submission of the bid. Each form must be signed by an officer of the Offeror/Bidder confirming that the information provided is true and accurate.

<b>Project city/agency/other:</b>	
<b>Contact Name:</b>	<b>Phone:</b>
<b>Project Award Date:</b>	<b>Original Contract Value:</b>
<b>Term of Contract:</b>	
<b>(1) Litigation, claims, settlements, arbitrations, or investigations associated with contract:</b>	
<b>(2) Summary and Status of contract:</b>	
<b>(3) Summary and Status of action identified in (1):</b>	
<b>(4) Reason for termination, if applicable:</b>	

By signing this Form entitled "Status of Past and Present Contracts," I am affirming that all of the information provided is true and accurate.

\_\_\_\_\_  
Name

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**PROPOSAL EXCEPTIONS AND/OR DEVIATIONS**

The following form shall be completed for each technical and/or contractual exception or deviation that is submitted by Offeror for review and consideration by Authority. The exception and/or deviation must be clearly stated along with the rationale for requesting the exception and/or deviation. If no technical or contractual exceptions or deviations are submitted as part of the original proposal, Offerors are deemed to have accepted Authority's technical requirements and contractual terms and conditions set forth in the Scope of Work (Exhibit A) and Proposed Agreement (Exhibit B). Offerors will not be allowed to submit this form or any contractual exceptions and/or deviation after the proposal submittal date identified in the RFP. Exceptions and/or deviations submitted after the proposal submittal date will not be reviewed by Authority.

Offeror: \_\_\_\_\_

RFP No.: \_\_\_\_\_ RFP Title: \_\_\_\_\_

Deviation or Exception No. : \_\_\_\_\_

*Check one:*

- Scope of Work (Technical) \_\_\_\_\_
- Proposed Agreement (Contractual) \_\_\_\_\_

Reference Section/Exhibit: \_\_\_\_\_ Page/Article No. \_\_\_\_\_

Complete Description of Deviation or Exception:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Rationale for Requesting Deviation or Exception:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**Area Below Reserved for Authority Use Only:**

_____ _____ _____
-------------------------



**EXHIBIT D: SAFETY SPECIFICATIONS**

## **LEVEL 1 HEALTH, SAFETY AND ENVIRONMENTAL SPECIFICATIONS**

### **PART I – GENERAL**

#### **1.1 GENERAL HEALTH, SAFETY & ENVIRONMENTAL REQUIREMENTS**

- A. The Contractor, its subcontractors, suppliers, and employees have the obligation to comply with all Authority health, safety and environmental compliance department (HSEC) requirements of this safety specification, project site requirements, bus yard safety rules, as well as all federal, state, and local regulations pertaining to scope of work, contracts or agreements with the Authority. Additionally, manufacturer requirements are considered incorporated by reference as applicable to this scope of work.
- B. Observance of repeated unsafe acts or conditions, serious violation of safety standards, non-conformance of Authority health, safety and environmental compliance department (HSEC) requirements, or disregard for the intent of these safety specifications to protect people and property, by Contractor or its subcontractors may be cause for termination of scope or agreements with the Authority, at the sole discretion of the Authority.
- C. The health, safety, and environmental requirements, and references contained within this scope of work shall not be considered all-inclusive as to the hazards that might be encountered. Safe work practices shall be planned and performed, and safe conditions shall be maintained during this work scope.
- D. The Authority Project Manager shall be responsible to ensure a safety orientation is conducted of known potential hazards and emergency procedures for all Contractor personnel, subcontractors, suppliers, vendors, and new employees assigned to the project prior to commencement of the project.
- E. The Contractor shall ensure that all Contractor vehicles, including those of its subcontractors, suppliers, vendors and employees are parked in designated parking areas, and comply with traffic routes, and posted traffic signs in areas other than the employee parking lots.
- F. California Code of Regulations (CCR) Title 8 Standards are minimum requirements; each Contractor is encouraged to exceed minimum requirements. When the Contractor's safety requirements exceed statutory standards, the more stringent requirements shall be applied for the safeguard of public and employees.

#### **1.2 REGULATORY**

- A. Injury/Illness Prevention Program  
The Contractor shall comply with CCR Title 8, Section with California Code of Regulations (CCR) Title 8, Section 3203. The intent and elements of the IIPP shall be implemented and enforced by the Contractor and its sub-tier contractors, suppliers, and vendors. The program shall be provided to the Authority's Project Manager, upon request, within 72 hours.
- B. Substance Abuse Prevention Program

Contractor shall comply with the Policy or Program of the Company's Substance Abuse Prevention Policy that complies with the most recent Drug Free Workplace Act. The program shall be provided to the Authority's Project Manager, upon request, within 72 hours.

**C. Heat Illness Prevention Program**

Contractor shall comply with CCR Title 8, Section, Section 3395, Heat Illness Prevention. The program shall be provided to the Authority's Project Manager, upon request, within 72 hours.

**D. Hazard Communication Program**

Contractor shall comply with CCR Title 8, Section 5194 Hazard Communication Standard. Prior to use on Authority property and/or project work areas Contractor shall provide the Authority Project Manager copies of SDS for all applicable chemical products used, if any. The program shall be provided to the Authority's Project Manager, upon request, within 72 hours.

- a. All chemicals including paint, solvents, detergents and similar substances shall comply with South Coast Air Quality Management District (SCAQMD) rules 103, 1113, and 1171.

**E. Storm Water Pollution Prevention Plan**

The Contractor shall protect property and water resources from fuels and similar products throughout the duration of the contract. Contractor shall comply with Storm Water Pollution Prevention Plan (SWPPP) requirements.

**1.3 INCIDENT NOTIFICATION AND INVESTIGATION**

**A. The Authority shall be promptly notified of any of the following types of incidents including but not limited to:**

1. Damage incidents of property (incidents involving third party, contractor or Authority property damage);
2. Reportable and/or Recordable injuries (as defined by the U. S. Occupational Safety and Health Administration), a minor injury, and near miss incidents;
3. Incidents impacting the environment, i.e. spills or releases on Authority projects or property.
4. Outside Agency Inspections; agencies such as Cal/OSHA, DTSC, SCAQMD, State Water Resources Control Board, FTA, CPUC, EPA, USACE and similar agencies.

**B. Notifications shall be made to Authority representatives, employees and/or agents. This includes incidents occurring to contractors, vendors, visitors, or members of the public that arise from the performance of Authority contract work. An immediate verbal notice followed by an initial written incident investigation report shall be submitted to the Authority's Project Manager within 24 hours of the incident.**

**C. A final written incident investigative report shall be submitted within seven (7) calendar days and include the following information. The Current Status of anyone injured, photos**

of the incident area, detailed description of what happened, the contributing factors that lead to the incident occurrence, a copy of the company policy or procedure associated with the incident and evaluation of effectiveness, copy of task planning documentation, copy of the Physician's first report of injury and corrective actions initiated to prevent recurrence. This information shall be considered the minimum elements required for a comprehensive incident report provided to OCTA.

#### **1.4 DESIGNATED HEALTH AND SAFETY REPRESENTATIVE**

- A. Upon contract award, the contractor within 10 business days shall designate an on-site health and safety representative and provide a resume and qualifications to the Authority project manager, upon request, within 72 hours.
- B. This person shall be a competent or qualified individual as defined by the Occupational, Safety, and Health Administration (OSHA), familiar with applicable CCR Title 8 Standards (Cal/OSHA) and has the authority to affect changes in work procedures that may have associated cost, schedule and budget impacts.

#### **1.5 PERSONAL PROTECTIVE EQUIPMENT**

- A. The Contractor, its subcontractors, suppliers, and employees are required to comply with applicable personal protective equipment (PPE) requirements while performing work at any Authority project or property. Generally minimum PPE requirements include eye protection; hearing protection, head protection, class 2 safety reflective vests, and appropriate footwear.
- B. The Contractor, its subcontractors, suppliers, and employees are required to provide their own PPE, including eye, head, foot, and hand protection, safety vests, or other PPE required to perform their work safely on Authority projects or property. The Authority requires eye protection on construction projects and work areas that meet ANSI Z-87.1 Standards.

#### **1.6 REFERENCES**

- A. CCR Title 8 Standards (Cal/OSHA)
- B. FCR Including 1910 and 1926 Standards
- C. NFPA, NEC, ANSI, NIOSH Standards
- D. OCTA Yard Safety Rules

**END OF SECTION**