

State and Federal Grant Programs Project Status

2012 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Costa Mesa	Bike Racks at City Facilities	C	\$ 33,974	\$ 5,076	\$ 39,050	Started
Costa Mesa	Placentia Avenue Bicycle Signal	C	\$ 212,531	\$ 31,757	\$ 244,288	Started
Irvine	Peters Canyon Off-Street Bikeway Lighting Improvements	E,C	\$ 746,460	\$ 111,540	\$ 858,000	Completed - E Started - C
2012 BCIP Phases Completed		21	\$ 5,912,195	\$ 1,234,532	\$ 7,146,727	
2012 BCIP Phases In Progress		3	\$ 899,005	\$ 134,333	\$ 1,033,338	
2012 BCIP Total Program ¹		24	\$ 6,811,200	\$ 1,368,865	\$ 8,180,065	

2014 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
County of Orange	Lambert Road Bikeway Project ²	C	\$ 40,800	\$ 312,200	\$ 353,000	Completed
Huntington Beach	Utica Avenue Bicycle Boulevard	C	\$ 682,260	\$ 170,570	\$ 852,830	Started
La Habra	La Habra Union Pacific Rail Line Bikeway ²	R	\$ 91,760	\$ 708,240	\$ 800,000	Started
2014 BCIP Phases Completed		4	\$ 418,476	\$ 3,940,884	\$ 4,359,360	
2014 BCIP Phases In Progress		2	\$ 774,020	\$ 878,810	\$ 1,652,830	
2014 BCIP Total Program ¹		6	\$ 1,192,496	\$ 4,819,694	\$ 6,012,190	

2016 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Anaheim	Nohl Ranch Open Space Trail	E,R	\$ 650,400	\$ 162,600	\$ 813,000	Started - E Planned - R
County of Orange	Peters Canyon Bikeway Extension	E	\$ 883,520	\$ 120,480	\$ 1,004,000	Planned
County of Orange	OC Loop Carbon Creek Channel (Segment D) Bikeway Gap Closure	E,R	\$ 1,551,440	\$ 211,560	\$ 1,763,000	Started - E Planned - R
County of Orange	OC Loop El Cajon Bikeway Gap Closure (Segment H)	E,C	\$ 2,107,054	\$ 287,326	\$ 2,394,380	Started - E Planned - C
Fullerton	Citywide Bicycle and Pedestrian Improvement Project	C	\$ 578,886	\$ 78,939	\$ 657,825	Started

Notes:

1. Total does not include cancelled projects.
2. Mobile Air Pollution Reduction Committee County Transportation Commission funds.

State and Federal Grant Programs Project Status

2016 BCIP (continued)						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Fullerton	Wilshire Avenue Bicycle Boulevard	C	\$ 2,220,267	\$ 302,764	\$ 2,523,031	Started
Garden Grove	City of Garden Grove, Bicycle Corridor Improvements	E,C	\$ 1,094,357	\$ 149,230	\$ 1,243,587	Started - E Planned - C
Irvine	Jeffrey Road Open Space Trail and Interstate 5 Bicycle and Pedestrian Bridge Project	E	\$ 1,056,000	\$ 144,000	\$ 1,200,000	Started
Newport Beach	Newport Beach Bicycle and Pedestrian Bridge Project	C	\$ 2,349,600	\$ 587,400	\$ 2,937,000	Planned
Santa Ana	Bristol Street Protected Bicycle Lanes	E,C	\$ 2,271,006	\$ 309,681	\$ 2,580,687	Completed - E Started - C
Santa Ana	Bristol Street - Edinger Avenue Class II Bike Lanes	E,C	\$ 735,703	\$ 100,326	\$ 836,029	Completed - E Started - C
Santa Ana	Hazard Avenue Protected Bike Lanes	E,C	\$ 1,035,242	\$ 141,173	\$ 1,176,415	Completed - E Started - C
Santa Ana	Citywide Bike Racks	E,C	\$ 1,100,000	\$ 150,000	\$ 1,250,000	Completed - E Started - C
Tustin	Main Street/El Camino Real Improvements	C	\$ 2,213,613	\$ 301,856	\$ 2,515,469	Started
2016 BCIP Phases Completed		4	\$ 531,023	\$ 72,419	\$ 603,442	
2016 BCIP Phases In Progress		18	\$ 19,316,065	\$ 2,974,916	\$ 22,290,981	
2016 BCIP Total Program ¹		22	\$ 19,847,088	\$ 3,047,335	\$ 22,894,423	

2019 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Brea	OC Loop Brea Gap Closure	E, R, C	\$ 6,047,538	\$ 2,967,750	\$ 9,015,288	Planned - E Planned - R Planned - C
Buena Park	Valley View Street and the Southern California Edison SCE Trail Crossing Bicycle/ Pedestrian Traffic Signal	C	\$ 508,279	\$ 90,886	\$ 599,165	Planned
Costa Mesa	Adams Avenue and Pinecreek Drive Intersection Project	E, C	\$ 620,336	\$ 316,659	\$ 936,995	Planned - E Planned - C
County of Orange	Santa Ana Gardens Channel Bikeway Extension Project	C	\$ 1,308,572	\$ 823,992	\$ 2,132,564	Planned
County of Orange	OC Loop Carbon Canyon (Segment D) Bikeway Gap Closure Project	C	\$ 4,000,000	\$ 1,685,383	\$ 5,685,383	Planned
Irvine	JOST Interstate 5 Bicycle Pedestrian Bridge	C	\$ 4,000,000	\$ 8,426,028	\$ 12,426,028	Planned

State and Federal Grant Programs Project Status

2019 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
La Habra	La Habra Union Pacific Rail Line Bikeway	R	\$ 1,948,800	\$ 487,200	\$ 2,436,000	Planned
Mission Viejo	District 5 Regional Bikeways - Mission Viejo N/S Corridor & Jeronimo/ Chrisanta Trail	E	\$ 220,000	\$ 30,000	\$ 250,000	Planned
Orange	Santiago Creek Multipurpose Extension Project	E	\$ 345,794	\$ 97,532	\$ 443,326	Planned
Placentia	Atwood Multipurpose Trail	E	\$ 280,000	\$ 70,000	\$ 350,000	Planned
San Clemente	S. El Camino Real Lane Reconfiguration and Buffered Bike Lane Project ³	C	\$ 1,075,115	\$ 400,650	\$ 1,475,765	Planned
Santa Ana	Bristol Street Protected Bike Lanes - Phase II Warner Avenue to St. Andrew Place ³	C	\$ 1,508,045	\$ 347,393	\$ 1,855,438	Planned
Santa Ana	Bristol Street Protected Bike Lanes - Phase III St. Andrew Place to Edinger Avenue ³	E, C	\$ 743,274	\$ 598,356	\$ 1,341,630	Planned - E Planned - C
Santa Ana	Bristol Street Protected Bike Lanes - Phase IV Civic Center Drive to Washington Avenue ³	C	\$ 793,760	\$ 229,490	\$ 1,023,250	Planned
Santa Ana	Bristol Street Protected Bike Lanes - Phase V 1st Street to Civic Center Drive ³	E, C	\$ 1,320,320	\$ 598,273	\$ 1,918,593	Planned - E Planned - C
Santa Ana	Warner Avenue Protected Bike Lanes	E, C	\$ 1,116,126	\$ 326,079	\$ 1,442,205	Planned - E Planned - C
2019 BCIP Phases Completed		0	\$ -	\$ -	\$ -	
2019 BCIP Phases In Progress		22	\$ 25,835,959	\$ 17,495,671	\$ 43,331,630	
2019 BCIP Total Program		22	\$ 25,835,959	\$ 17,495,671	\$ 43,331,630	

Notes:

3. Project was conditionally awarded. Fiscal year will be determined once the project has met the conditions of award.

2014 APM Program						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Anaheim	Lincoln Avenue - Brookhurst Street to Euclid Street	C	\$ 835,347	\$ 1,215,550	\$ 2,050,897	Completed
Brea	Kraemer Boulevard - Lambert Road to Golden Avenue	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Completed
Brea	Lambert Road - Delta Avenue to West City Limit and Lambert Road - Wildcat Way to East City Limit	C	\$ 500,000	\$ 758,527	\$ 1,258,527	Completed
Costa Mesa	Bristol Street - I-405 to Randolph Avenue	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
Costa Mesa	Bear Street - Wakeham Place to I-405	C	\$ 300,000	\$ 300,000	\$ 600,000	Started

State and Federal Grant Programs Project Status

2014 APM Program (continued)						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
County of Orange	Foothill Boulevard - Newport Avenue to Hewes Street	C	\$ 500,000	\$ 513,730	\$ 1,013,730	Completed
County of Orange	Crown Valley Parkway and Oso Parkway	C	\$ 500,000	\$ 563,950	\$ 1,063,950	Started
Fullerton	Chapman Avenue - Berkeley Avenue to Raymond Avenue	C	\$ 402,234	\$ 402,234	\$ 804,468	Completed
Lake Forest	Portola Parkway - Alton Parkway to El Toro Road	C	\$ 500,000	\$ 568,698	\$ 1,068,698	Completed
Mission Viejo	Trabuco Road and Marguerite Parkway	C	\$ 500,000	\$ 1,273,780	\$ 1,773,780	Completed
Placentia	Placentia Avenue - Chapman Avenue to Ruby Drive	C	\$ 500,000	\$ 1,003,318	\$ 1,503,318	Started
Rancho Santa Margarita	Santa Margarita Parkway - Buena Suerte to Plano Trabuco Road and Antonio Parkway - Tijeras Creek to Via Ladera	C	\$ 500,000	\$ 759,377	\$ 1,259,377	Completed
Santa Ana	Warner Avenue - West City Limit to Grand Avenue	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
Santa Ana	First Street - Harbor Boulevard to Grand Avenue	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
Santa Ana	Fairview Street - Segerstrom Avenue to North City Limit	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
Seal Beach	Westminster Boulevard - West City Limit to Seal Beach Boulevard	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Completed
Villa Park	Taft Avenue - Santiago Boulevard to Lemon Street	C	\$ 385,997	\$ 385,997	\$ 771,994	Started
Yorba Linda	La Palma Avenue - West City Limit to Camino de Bryant	C	\$ 500,000	\$ 2,171,143	\$ 2,671,143	Completed
2014 APM Phases Completed		33	\$ 15,678,981	\$ 23,176,543	\$ 38,855,524	
2014 APM Phases In Progress		9	\$ 4,185,997	\$ 7,781,793	\$ 11,967,790	
2014 APM Phase Sub-totals			\$ 19,864,978	\$ 30,958,336	\$ 50,823,314	
APM Available from Savings⁴			\$ -	\$ -	\$ 2,134,000	
2014 APM Total Program		42	\$ 19,864,978	\$ 30,958,336	\$ 52,957,314	

Notes:

4. Includes savings from deobligations of completed projects.

State and Federal Grant Programs Project Status

2010 TE Program - 28 Completed Projects			
	Allocation	Match	Total Project Cost
2010 TE Phases Completed	\$ 11,464,709	\$ 9,736,895	\$ 21,201,604
2010 TE Total Program	\$ 11,464,709	\$ 9,736,895	\$ 21,201,604

SLPP - 51 Completed Projects			
	Allocation	Match	Total Project Cost
SLPP Phases Completed	\$ 24,528,000	\$ 28,219,918	\$ 52,747,918
SLPP Total Program	\$ 24,528,000	\$ 28,219,918	\$ 52,747,918

C - Construction
 E - Engineering
 R - Right-of-Way
 I-405 - Interstate 405
 BCIP - Bicycle Corridor Improvement Program
 APM - Arterial Pavement Management
 TE - Transportation Enhancement

Completed - Completed indicates that the project work is complete.
 Planned - Planned indicates that the funds have not been obligated and/or pending contract award.
 Started - Started indicates that the project is underway and funds are obligated.