

**Walsh Construction Company II, LLC
Agreement No. C-7-1904
Contract Change Order (CCO) Log**

CCO No.	Title	Status	Date Executed	Cost	Remarks
1	Demolition, Removals, and Disposal at the Maintenance and Storage Facility (MSF) Property	Approved	6-20-19	\$199,749	
1.1	Demolition, Removals, and Disposal at the MSF Property Additional Funding	Approved	6-25-19	\$113,884	
2	Removal and Disposal of Contaminated Materials at the MSF Property	Approved	6-25-19	\$200,000	
2.1	Removal and Disposal of Contaminated Materials at the MSF Property Additional Funding	Approved	8-15-19	\$160,000	
3	Removal and Disposal of Contaminated Materials within the Orange County Transit District-Owned Pacific Electric Right-of-Way	Approved	9-12-19	\$1,600,000	
3.1	Contract Change Order for Removal and Disposal of Contaminated Materials Within the Orange County Transit District-Owned Pacific Electric Right of Way and Other Project Areas for the OC Streetcar Project	Pending		\$7,278,795	
4	Required Work to Address Utility Conflicts	Approved	8-27-19	\$200,000	
4.1	Required Work to Address Utility Conflicts Additional Funding	Approved	Pending	\$833,300	

Subtotal Executed CCOs	\$2,473,633
Subtotal Pending CCOs	\$8,112,095
TOTAL CCOs	\$10,585,728
ORIGINAL VALUE	\$220,538,649
PROPOSED REVISED VALUE	\$231,124,377