




RIVERSIDE
COUNTY
TRANSPORTATION
COMMISSION

91 CORRIDOR OPERATIONS PROJECT

Project Status Update

Project Overview

- Outside pavement widening
- Widening one undercrossing
- New retaining walls
- Reconstructing a portion of Green River Road
- Replacing overhead signs
- Adding high mast lighting



Background

- March 2017, SR-91 Corridor Improvement Project opened
- December 2017-April 2018 staff developed options to address areas of recurring congestion
- May 2018, Commission authorized scoping, environmental and final design activities for the 91 COP
- December 2018, Commission authorized construction phase

Project Funding

- Fully-funded project
- \$15.0 million: OCTA 91 Express Lanes surplus toll revenue
- \$2.0 million: RCTC 91 Express Lanes surplus toll revenue
- \$23.6 million: RCTC federal grant funds

Project Schedule

- Construction management contract award: May 2020
- Construction contract award: September 2020
- Start construction activities in corridor: October 2020
- Lane opening: late-2021
- Construction contract closeout: early 2022



RIVERSIDE
COUNTY
TRANSPORTATION
COMMISSION

QUESTIONS?

