

State and Federal Grant Programs Project Status
As of January 4, 2021

2012 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Costa Mesa	Bicycle Racks at City Facilities	C	\$ 33,974	\$ 5,076	\$ 39,050	Completed
Costa Mesa	Placentia Avenue Bicycle Signal	C	\$ 212,531	\$ 31,757	\$ 244,288	Completed
Irvine	Peters Canyon Off-Street Bikeway Lighting Improvements	C	\$ 652,500	\$ 97,500	\$ 750,000	Started
	2012 BCIP Phases Completed	23	\$ 6,158,700	\$ 1,271,365	\$ 7,430,065	
	2012 BCIP Phases In Progress	1	\$ 652,500	\$ 97,500	\$ 750,000	
	2012 BCIP Total Program¹	24	\$ 6,811,200	\$ 1,368,865	\$ 8,180,065	

2014 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Huntington Beach	Utica Avenue Bicycle Boulevard	C	\$ 682,260	\$ 170,570	\$ 852,830	Planned
La Habra	La Habra Union Pacific Rail Line Bikeway ²	R	\$ 91,760	\$ 708,240	\$ 800,000	Planned
	2014 BCIP Phases Completed	4	\$ 418,476	\$ 3,940,884	\$ 4,359,360	
	2014 BCIP Phases In Progress	2	\$ 774,020	\$ 878,810	\$ 1,652,830	
	2014 BCIP Total Program¹	6	\$ 1,192,496	\$ 4,819,694	\$ 6,012,190	

2016 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Anaheim	Nohl Ranch Open Space Trail	E,R	\$ 650,400	\$ 162,600	\$ 813,000	Started - E Planned - R
County of Orange	Peters Canyon Bikeway Extension	E	\$ 883,520	\$ 120,480	\$ 1,004,000	Planned
County of Orange	OC Loop Carbon Creek Channel (Segment D) Bikeway Gap Closure	E,R	\$ 1,551,440	\$ 211,560	\$ 1,763,000	Started - E Started - R
County of Orange	OC Loop El Cajon Bikeway Gap Closure (Segment H)	E,C	\$ 2,107,054	\$ 287,326	\$ 2,394,380	Started - E Started - C
Fullerton	Citywide Bicycle and Pedestrian Improvement Project	C	\$ 578,886	\$ 78,939	\$ 657,825	Completed

Notes:

1. Total does not include cancelled projects.
2. Mobile Air Pollution Reduction Committee County Transportation Commission funds.

**State and Federal Grant Programs Project Status
As of January 4, 2021**

2016 BCIP (continued)						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Fullerton	Wilshire Avenue Bicycle Boulevard	C	\$ 2,220,267	\$ 302,764	\$ 2,523,031	Completed
Garden Grove	City of Garden Grove, Bicycle Corridor Improvements	E,C	\$ 1,094,357	\$ 149,230	\$ 1,243,587	Started - E Planned - C
Irvine	Jeffrey Open Space Trail and I-5 Bicycle and Pedestrian Bridge Project	E	\$ 1,056,000	\$ 144,000	\$ 1,200,000	Started
Newport Beach	Newport Beach Bicycle and Pedestrian Bridge Project	C	\$ 2,349,600	\$ 587,400	\$ 2,937,000	Planned
Santa Ana	Bristol Street Protected Bicycle Lanes	E,C	\$ 2,271,006	\$ 309,681	\$ 2,580,687	Completed - E Started - C
Santa Ana	Bristol Street - Edinger Avenue Class II Bicycle Lanes	E,C	\$ 735,703	\$ 100,326	\$ 836,029	Completed - E Started - C
Santa Ana	Hazard Avenue Protected Bicycle Lanes	E,C	\$ 1,035,242	\$ 141,173	\$ 1,176,415	Completed - E Started - C
Santa Ana	Citywide Bicycle Racks	E,C	\$ 1,100,000	\$ 150,000	\$ 1,250,000	Completed - E Started - C
Tustin	Main Street/El Camino Real Improvements	C	\$ 2,213,613	\$ 301,856	\$ 2,515,469	Cancelled
2016 BCIP Phases Completed		6	\$ 3,330,176	\$ 454,122	\$ 3,784,298	
2016 BCIP Phases In Progress		15	\$ 14,303,299	\$ 2,291,357	\$ 16,594,656	
2016 BCIP Total Program¹		21	\$ 17,633,475	\$ 2,745,479	\$ 20,378,954	

2016 BCIP from Savings and Cancellations	\$	2,213,613
---	-----------	------------------

2019 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Brea	OC Loop Brea Gap Closure	E, R , C	\$ 6,047,538	\$ 2,967,750	\$ 9,015,288	Planned - E Planned - R Planned - C
Buena Park	Valley View Street and SCE Trail Crossing Bicycle/ Pedestrian Traffic Signal	C	\$ 508,279	\$ 90,886	\$ 599,165	Cancelled
Costa Mesa	Adams Avenue and Pinecreek Drive Intersection Project	E, C	\$ 620,336	\$ 316,659	\$ 936,995	Started - E Planned - C
County of Orange	Santa Ana Gardens Channel Bikeway Extension Project	C	\$ 1,308,572	\$ 823,992	\$ 2,132,564	Planned
County of Orange	OC Loop Carbon Canyon (Segment D) Bikeway Gap Closure Project	C	\$ 4,000,000	\$ 1,685,383	\$ 5,685,383	Planned
Irvine	JOST I-5 Bicycle Pedestrian Bridge	C	\$ 4,000,000	\$ 8,426,028	\$ 12,426,028	Planned

**State and Federal Grant Programs Project Status
As of January 4, 2021**

2019 BCIP						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
La Habra	La Habra Union Pacific Rail Line Bikeway	R	\$ 1,948,800	\$ 487,200	\$ 2,436,000	Planned
Mission Viejo	District 5 Regional Bikeways - Mission Viejo N/S Corridor and Jeronimo/Chrisanta Trail	E	\$ 220,000	\$ 30,000	\$ 250,000	Started
Orange	Santiago Creek Multipurpose Extension Project	E	\$ 345,794	\$ 97,532	\$ 443,326	Started
Placentia	Atwood Multipurpose Trail	E	\$ 280,000	\$ 70,000	\$ 350,000	Started
San Clemente	S. El Camino Real Lane Reconfiguration and Buffered Bike Lane Project ³	C	\$ 1,075,115	\$ 400,650	\$ 1,475,765	Planned
Santa Ana	Bristol Street Protected Bicycle Lanes - Phase II Warner to St. Andrew ³	C	\$ 1,508,045	\$ 347,393	\$ 1,855,438	Planned
Santa Ana	Bristol Street Protected Bicycle Lanes - Phase III St. Andrew to Edinger ³	E, C	\$ 743,274	\$ 598,356	\$ 1,341,630	Planned - E Planned - C
Santa Ana	Bristol Street Protected Bicycle Lanes - Phase IV Civic Center Drive to Washington ³	C	\$ 793,760	\$ 229,490	\$ 1,023,250	Planned
Santa Ana	Bristol Street Protected Bicycle Lanes - Phase V 1st Street to Civic Center Drive ³	E, C	\$ 1,320,320	\$ 598,273	\$ 1,918,593	Planned - E Planned - C
Santa Ana	Warner Avenue Protected Bicycle Lanes	E, C	\$ 1,116,126	\$ 326,079	\$ 1,442,205	Started - E Planned - C
2019 BCIP Phases Completed		0	\$ -	\$ -	\$ -	
2019 BCIP Phases In Progress		21	\$ 25,327,680	\$ 17,404,785	\$ 42,732,465	
2019 BCIP Total Program¹		21	\$ 25,327,680	\$ 17,404,785	\$ 42,732,465	

2019 BCIP from Savings and Cancellations	\$	508,279
---	-----------	----------------

Notes:

3. Project was conditionally awarded.

2014 APM Program						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Costa Mesa	Bristol Street - I-405 to Randolph Avenue	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
Costa Mesa	Bear Street - Wakeham Place to I-405	C	\$ 300,000	\$ 300,000	\$ 600,000	Started
County of Orange	Crown Valley Parkway and Oso Parkway	C	\$ 500,000	\$ 563,950	\$ 1,063,950	Completed
Placentia	Placentia Avenue - Chapman Avenue to Ruby	C	\$ 500,000	\$ 1,003,318	\$ 1,503,318	Completed
Santa Ana	Warner Avenue - West City Limit to Grand Avenue	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
Santa Ana	First Street - Harbor Boulevard to Grand Avenue	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started

**State and Federal Grant Programs Project Status
As of January 4, 2021**

2014 APM Program (continued)						
Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
Santa Ana	Fairview Street - Segerstrom Avenue to North City Limit	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
Villa Park	Taft Avenue - Santiago Boulevard to Lemon Street	C	\$ 385,997	\$ 385,997	\$ 771,994	Completed
2014 APM Phases Completed		37	\$ 17,564,978	\$ 26,408,336	\$ 43,973,314	
2014 APM Phases In Progress		5	\$ 2,300,000	\$ 4,550,000	\$ 6,850,000	
2014 APM Phase Subtotals			\$ 19,864,978	\$ 30,958,336	\$ 50,823,314	
APM Available from Savings⁴			\$ -	\$ -	\$ 2,508,000	
2014 APM Total Program		42	\$ 19,864,978	\$ 30,958,336	\$ 53,331,314	

Notes:

4. Includes savings from deobligations of completed projects.

SLPP - 51 Completed Projects			
	Allocation	Match	Total Project Cost
SLPP Phases Completed	\$ 24,528,000	\$ 28,219,918	\$ 52,747,918
SLPP Total Program	\$ 24,528,000	\$ 28,219,918	\$ 52,747,918

APM - Arterial Pavement Management
 BCIP - Bicycle Corridor Improvement Program
 C - Construction
 E - Engineering
 I-405 - Interstate 405
 I-5 - Interstate 5
 N/S - North/South
 R - Right-of-Way
 SCE - Southern California Edison
 SLPP - State-Local Partnership Program

Planned - Indicates that the funds for this phase have not been obligated.
 Started - Indicates that the funds for this phase have been obligated.
 Completed - Indicates that the work related to this phase is complete.