

**PGH Wong Engineering, Inc.
Agreement No. C-6-0926 Fact Sheet**

1. July 25, 2016, Agreement No. C-6-0926, in the amount of \$10,752,136, approved by the Board of Directors (Board).
 - The agreement was executed on December 6, 2016, for construction management services to support the OC Streetcar project for a five-year term.
2. November 12, 2018, Amendment No. 1 to Agreement No. C-6-0926, \$153,972, approved by the Contracts Administration and Materials Management (CAMM) Department.
 - Increase maximum obligation to add subconsultant Gonzales-White Consulting Services, to perform labor compliance support.
 - Modify the key personnel for prime consultant PGH Wong Engineering, Inc., (PGH Wong) and subconsultant MARRS Services, Inc. (MARRS).
 - Add subconsultant Safework, Inc.
 - Modify hourly rate and other direct costs schedules for all firms.
 - Incorporate revised health, safety, and environmental specifications.
3. June 27, 2019, Amendment No. 2 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify payment article.
 - Modify hourly rates and other direct costs schedules for prime consultant PGH Wong and subconsultants MARRS, Towill, Inc., and UltraSystems Environmental, Inc. (UltraSystems).
4. February 10, 2020, Amendment No. 3 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify hourly rates schedule for prime consultant PGH Wong and subconsultants AP Engineering and Testing, Inc., (AP Engineering) and UltraSystems.
5. March 24, 2020, Amendment No. 4 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify hourly rates and other direct costs schedules for UltraSystems.

6. April 2, 2020, Amendment No. 5 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify hourly rate schedules for prime consultant PGH Wong and subconsultants Consultant Engineering, Inc., and Inspection Services, Inc. Modify other direct costs schedule for subconsultant AP Engineering
7. July 8, 2020, Amendment No. 6 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify hourly rates and other direct costs schedules for prime consultant PGH Wong.
8. September 18, 2020, Amendment No. 7 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify hourly rates and other direct costs schedules for prime consultant PGH Wong and subconsultants AP Engineering and UltraSystems.
9. October 21, 2020, Amendment No. 8 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Add subconsultant PaleoWest, LLC, to provide cultural support services.
10. November 6, 2020, Amendment No. 9 to Agreement No. C-6-0926, \$0, approved by the CAMM Department.
 - Modify hourly rates and other direct costs schedules for subconsultants AP Engineering and UltraSystems.
11. February 1, 2021, Amendment No. 10 to Agreement No. C-6-0926, \$247,504, approved by the CAMM Department.
 - Modify hourly rates and other direct costs schedules for prime PGH Wong.
 - Increase maximum cumulative obligation for additional tribal monitoring services.
12. March 22, 2021, Amendment No. 11 to Agreement No. C-6-0926, \$6,829,862, pending Board approval.
 - Increase maximum cumulative obligation for additional construction management services to support the OC Streetcar project and extend the contract term by five months to November 30, 2021.

Total funds committed to PGH Wong Engineering, Inc. after approval of Amendment No. 11 to Agreement No. C-6-0926: \$17,983,474.