



September 13, 2021

To: Members of the Board of Directors

Andrea West, Interim Clerk of the Board North From:

Subject: Contract Change Orders for the Interstate 405 Improvement

Project from State Route 73 to Interstate 605

Regional Planning and Highways Committee Meeting of September 2, 2021

Present: Directors Chaffee, Delgleize, Harper, Hernandez, Muller,

Murphy, and Sarmiento

Director Bartlett Absent:

Committee Vote

Following the roll call vote, this item was declared passed 7-0 by the Members present.

Committee Recommendations

- Authorize the Chief Executive Officer to negotiate and execute Α. Contract Change Order No. 101 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$230,838, to remove an encroaching building overhang adjacent to the Magnolia Street northbound on-ramp.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 106 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$925,000, to provide bridge lighting on seven overcrossing bridges.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 107 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$420,000, to provide conduit extensions and pull boxes for future bridge lighting on nine overcrossing bridges.





Committee Recommendations (Continued)

D. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 109 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$410,000, to provide full pavement reconstruction to part of the Harbor Boulevard northbound on-ramp.