



COMMITTEE TRANSMITTAL

October 25, 2021

To: Members of the Board of Directors

From: Andrea West, Interim Clerk of the Board *Andrea West*

Subject: Contract Change Orders for Construction of the OC Streetcar Project

Transit Committee Meeting of October 14, 2021

Present: Directors Chaffee, Do, Jones, Nguyen, Sarmiento, and Shaw
Absent: Director Sidhu

Committee Vote

Following the roll call vote, this item was declared passed 6-0 by the Members present.

Committee Recommendations

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 4.4 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$3,500,000, to address utility conflicts.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 54 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,200,000, for traction power substation site plan revisions.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 64.2 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,200,000, for Southern California Edison metering switchgears.
- D. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 69 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$600,000, for optical backbone network system redundancy.
- E. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 79 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$3,000,000, for maintenance and storage facility permit drawings and revisions.