



# Orange County Transportation Authority

## Legislation Details (With Text)

<b>File #:</b>	19-1644		
<b>Type:</b>	Orange County Local Transportation Authority Item	<b>Status:</b>	Committee Ready - Consent
<b>File created:</b>	12/21/2018	<b>In control:</b>	Regional Transportation Planning Committee
<b>On agenda:</b>	2/4/2019	<b>Final action:</b>	2/11/2019
<b>Title:</b>	Contract Change Order for Additional Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605		
<b>Sponsors:</b>	Jeff Mills, James G. Beil		
<b>Indexes:</b>	CONTRACT, M2		
<b>Code sections:</b>			
<b>Attachments:</b>	1. Transmittal, 2. Staff Report, 3. Attachment A		

Date	Ver.	Action By	Action	Result
2/11/2019	1	Board		
2/4/2019	1	Regional Transportation Planning Committee		

### **Contract Change Order for Additional Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605**

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project between State Route 73 and Interstate 605. A contract change order is needed to incorporate polymer fibers in all concrete bridge decks on the project to comply with current California Department of Transportation standards.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 21 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$1,463,020, to incorporate polymer fibers in all concrete bridge decks on the Interstate 405 Improvement Project to comply with revised California Department of Transportation standards.