



Orange County Transportation Authority

Legislation Details (With Text)

File #: 19-2191

Type: Orange County Local Transportation Authority Item **Status:** Passed

File created: 10/17/2019 **In control:** Transit Committee

On agenda: 11/14/2019 **Final action:** 11/25/2019

Title: Contract Change Order for Utility Conflicts for the Construction of the OC Streetcar Project

Sponsors: Mary Shavaliier, James G. Beil

Indexes:

Code sections:

Attachments: 1. Transmittal, 2. Staff Report, 3. Attachment A

Date	Ver.	Action By	Action	Result
11/25/2019	1	Board		
11/14/2019	1	Transit Committee		

Contract Change Order for Utility Conflicts for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required for the work to address utility conflicts.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 4.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$833,300, for work to address utility conflicts for the construction of the OC Streetcar project.