



# Orange County Transportation Authority

## Legislation Details (With Text)

---

**File #:** 20-2728

**Type:** Orange County Local Transportation Authority Item      **Status:** Passed

**File created:** 5/27/2020      **In control:** Board

**On agenda:** 6/22/2020      **Final action:** 6/22/2020

**Title:** Contract Change Order for Hand Digging of Overhead Contact System, Traffic Signal, and Streetlight Pole Foundations for the Construction of the OC Streetcar Project

**Sponsors:** Mary Shavalier, James G. Beil

**Indexes:**

**Code sections:**

**Attachments:** 1. Staff Report, 2. Attachment A

Date	Ver.	Action By	Action	Result
6/22/2020	1	Board		

### **Contract Change Order for Hand Digging of Overhead Contact System, Traffic Signal, and Streetlight Pole Foundations for the Construction of the OC Streetcar Project**

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required to undertake hand digging of the overhead contact system, traffic signal, and streetlight pole foundations.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 16.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,400,000, for hand digging of the overhead contact system, traffic signal, and streetlight pole foundations for the construction of the OC Streetcar project.