



# Orange County Transportation Authority

## Legislation Details (With Text)

**File #:** 20-2882

**Type:** Orange County Local Transportation Authority Item **Status:** Passed

**File created:** 8/5/2020 **In control:** Transit Committee

**On agenda:** 9/10/2020 **Final action:** 9/10/2020

**Title:** Contract Change Order for Vapor Barrier Installation for the Construction of the OC Streetcar Project

**Sponsors:** Mary Shavaliier, James G. Beil

**Indexes:**

**Code sections:**

**Attachments:** 1. Transmittal, 2. Staff Report, 3. Attachment A

Date	Ver.	Action By	Action	Result
9/14/2020	1	Board		
9/10/2020	1	Transit Committee	approved and passed	Pass

### Contract Change Order for Vapor Barrier Installation for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required to install a vapor barrier under the foundation of the maintenance and storage facility.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 9 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$395,717, for installation of a vapor barrier under the maintenance and storage facility.