



Orange County Transportation Authority

Legislation Details (With Text)

File #: 20-2951
Type: Orange County Local Transportation Authority Item
Status: Passed
File created: 9/15/2020
In control: Transit Committee
On agenda: 10/8/2020
Final action: 10/8/2020
Title: Contract Change Orders for the Construction of the OC Streetcar Project
Sponsors: Mary Shavaliar, James G. Beil
Indexes:
Code sections:
Attachments: 1. Transmittal, 2. Staff Report, 3. Attachment A - Revised

Date	Ver.	Action By	Action	Result
10/12/2020	1	Board		
10/8/2020	1	Transit Committee	approved and passed	Pass

Contract Change Orders for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC for construction of the OC Streetcar project. Contract change orders are required to increase the allowance for removal of buried man-made objects, modify the traction power and overhead contact system to enable a single track operation in the Pacific Electric Right-of-Way, and allow adjacent tracks to be de-energized for maintenance or emergencies and conduct electrical continuity testing.

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 18 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$300,000, to increase the allowance for removal of man-made objects.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 24.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$845,985, for overhead contact system sectionalization.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 30.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$320,164, to conduct electrical continuity testing.