



Orange County Transportation Authority

Legislation Details (With Text)

File #: 20-3017
Type: Orange County Local Transportation Authority Item
Status: Passed
File created: 10/19/2020
In control: Transit Committee
On agenda: 1/14/2021
Final action: 1/14/2021
Title: Contract Change Orders for the Construction of the OC Streetcar Project
Sponsors: Mary Shavaliar, James G. Beil
Indexes:
Code sections:
Attachments: 1. Transmittal, 2. Staff Report, 3. Attachment A

Date	Ver.	Action By	Action	Result
1/25/2021	1	Board		
1/14/2021	1	Transit Committee	approved and passed	Pass

Contract Change Orders for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. Contract change orders are required for acquisition of updated communication equipment, removal of thicker asphalt concrete pavement due to differing site conditions in City of Santa Ana streets, and continued hand digging of pole foundations.

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 43 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$372,136, for the acquisition of updated communications equipment.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 48 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,177,362, for removal of thicker asphalt concrete pavement from City of Santa Ana streets.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 16.2 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,400,000, for additional hand digging of overhead contact system, traffic signal, and streetlight pole foundations.