



Orange County Transportation Authority

Legislation Details (With Text)

File #: 21-3430

Type: Orange County Local Transportation Authority Item **Status:** Passed

File created: 5/4/2021 **In control:** Transit Committee

On agenda: 7/8/2021 **Final action:** 7/12/2021

Title: Contract Change Order for Exploratory Potholing Allowance for the Construction of the OC Streetcar Project

Sponsors: Ross Lew, James G. Beil

Indexes:

Code sections:

Attachments: 1. Transmittal, 2. Staff Report, 3. Attachment A, 4. Attachment B

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------|---------|--------|
| 7/12/2021 | 1 | Board | adopted | Pass |

Contract Change Order for Exploratory Potholing Allowance for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required for work to address exploratory potholing.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 56.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,100,000, for additional exploratory potholing allowance for the construction of the OC Streetcar project.