



File #: 17-851, **Version:** 1

Measure M2 Updated Next 10 Delivery Plan

The Measure M2 Next 10 Delivery Plan was approved on November 14, 2016, incorporating the 2016 revenue forecast with a plan for continued acceleration of the delivery of Measure M2 freeway, streets and roads, transit, and environmental projects through the year 2026. In response to the lower 2017 revenue forecast, staff reviewed the Next 10 Delivery Plan and updated the revenue, bonding assumptions, project costs and schedules, and identified adjustments needed to ensure continued delivery of the Measure M2 projects and programs as outlined. The status of this effort is presented to the Board of Directors.

- A. Adopt the Measure M2 updated Next 10 Delivery Plan with revised financial assumptions.
- B. Direct staff to identify cost-effective alternatives that meet the intent of the Measure M2 scope as projects advance through project development for Board of Directors consideration.