



Orange County Transportation Authority

Legislation Text

File #: 19-1864, Version: 1

Contract Change Order for Demolition, Removal, and Disposal at the Maintenance and Storage Facility Property for the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required for the demolition, removal, and disposal of materials at the maintenance and storage facility property.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 1.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$113,884, for the demolition and removal of materials at the maintenance and storage facility property for the OC Streetcar project.