



Orange County Transportation Authority

Legislation Text

File #: 19-2191, **Version:** 1

Contract Change Order for Utility Conflicts for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required for the work to address utility conflicts.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 4.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$833,300, for work to address utility conflicts for the construction of the OC Streetcar project.