



Orange County Transportation Authority

Legislation Text

File #: 20-2882, Version: 1

Contract Change Order for Vapor Barrier Installation for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required to install a vapor barrier under the foundation of the maintenance and storage facility.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 9 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$395,717, for installation of a vapor barrier under the maintenance and storage facility.