



File #: 21-3394, Version: 1

Contract Change Orders for Over-Excavation of Unsuitable Soils and Utility Conflicts for the Construction of the OC Streetcar Project

On September 24, 2018, the Orange County Transportation Authority Board of Directors approved Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. Contract change orders are required for work to address over-excavation of unsuitable soils and utility conflicts.

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 52.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$540,000, for over-excavation of unsuitable soils for the construction of the OC Streetcar project.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 4.3 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$2,000,000, for work to address utility conflicts for the construction of the OC Streetcar project.