



COMMITTEE TRANSMITTAL

November 24, 2025

To: Members of the Board of Directors

From: Andrea West, Clerk of the Board *Andrea West*

Subject: Contract Change Orders for Construction of the OC Streetcar Project

Transit Committee Meeting of November 13, 2025

Present: Directors Amezcua, Jung, Klopfenstein, Leon, Janet Nguyen, and Sarmiento

Absent: Tam T. Nguyen

Committee Vote

This item was passed by the Members present.

Director Janet Nguyen voted in opposition to this item.

Committee Recommendation(s)

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 77.5 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$250,000, for pavement modifications and restoration.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 189.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$50,000, for maintenance and storage facility electrical grounding modifications.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 238 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$600,000, for special trackwork bonding.
- D. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 296.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$800,000, for emergency walkway modifications.



COMMITTEE TRANSMITTAL

- E. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 302 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,603,812, for earthwork inefficiencies caused by differing site conditions.