

**Condon-Johnson & Associates, Inc.
Agreement No. C-5-4033
Contract Change Order (CCO) Log**

CCO No.	Title	Status	Date Executed	Cost
1	Change of key personnel to update the project manager	Approved	2/11/2026	\$0.00
2	Steal beam material delay	Pending		\$0.00
3	Temporary sewer bypass for City of San Clemente sewer line repair	Pending		\$690,911.00

Subtotal Executed CCOs	\$0.00
Subtotal Pending CCOs	\$690,911.00
TOTAL CCOs	\$690,911.00
ORIGINAL VALUE	\$46,196,198.00
PROPOSED REVISED VALUE	\$46,887,109.00