



COMMITTEE TRANSMITTAL

January 8, 2024

To: Members of the Board of Directors
From: Andrea West, Clerk of the Board *Andrea West*
Subject: Contract Change Orders for the Construction of the OC Streetcar Project

Transit Committee Meeting of December 14, 2023

Present: Directors Do, Jones, Jung, Lopez, Nguyen, and Sarmiento
Absent: None

Committee Vote

This item was passed by the Members present.

Committee Recommendations

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 77.3 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,300,000, for pavement modifications and restoration along embedded tracks and grade crossings.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 150.2 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$250,000, for Fourth Street extended work hours additional funding.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 173.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$123,643, for buried overhead contact system pole grounding.
- D. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 195.3 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$535,000, for schedule impacts associated with time impact evaluation 12.



- E. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 196 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$600,000, for shore power at the maintenance and storage facility.

- F. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 201.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$123,039, for intumescent fireproof coating on structural steel at the maintenance and storage facility.