



COMMITTEE TRANSMITTAL

October 13, 2025

To: Members of the Board of Directors

From: Andrea West, Clerk of the Board *Andrea West*

Subject: Contract Change Orders for Construction of the OC Streetcar Project

Transit Committee Meeting of October 9, 2025

Present: Directors Jung, Amezcua, Klopfenstein, Leon, Janet Nguyen, and Tam T. Nguyen

Absent: Director Sarmiento

Committee Vote

This item was passed by the Members present.

Director Janet Nguyen voted in opposition to this item.

Director Leon was not present to vote on this item.

Committee Recommendation(s)

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 89.2 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$350,000, for maintenance and storage facility access control system installation support.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 248 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$350,000, for maintenance and storage facility service and inspection pit safety enhancements.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 251.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,100,000, for additional work to implement an accelerated schedule.



COMMITTEE TRANSMITTAL

Page Two

- D. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 252.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$250,000, for public conveyance and safety enhancements.
- E. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 255.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$350,000, for overhead contact system modifications.
- F. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 266.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$250,000, for modifications to miscellaneous maintenance and storage facility systems.
- G. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 277 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$425,000, for maintenance and storage facility mezzanine fall protection modifications.
- H. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 291.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$160,000, for overhead contact system span wire to contact wire changes.
- I. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 301 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,000,000, for train signal control modifications.