



COMMITTEE TRANSMITTAL

June 23, 2025

To: Members of the Board of Directors

From: Andrea West, Clerk of the Board *Andrea West*

Subject: Contract Change Orders for Construction of the OC Streetcar Project

Transit Committee Meeting of June 18, 2025

Present: Directors Amezcua, Jung, Janet Nguyen, and Tam T. Nguyen
Absent: Directors Leon, Klopfenstein, and Sarmiento

Committee Vote

This item was passed by the Members present.

Committee Recommendation(s)

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 93.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$97,000, for modifications to cranes at the maintenance and storage facility.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 175.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$200,000, for additional work for fencing to minimize trespassing in the Pacific Electric Right-of-Way.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 250.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$50,000, for additional work to connect pumps to the appropriate systems in the maintenance and storage facility.
- D. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 268.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$70,000, for additional work to install alternative anchorage equipment to support various systems housed on the roof of the maintenance and storage facility.