

**Jacobs Project Management Co.  
Agreement No. C-4-1447 Fact Sheet**

1. June 8, 2015, Agreement No. C-4-1447, \$34,056,297, approved by the Board of Directors (Board).
  - Agreement was executed June 29, 2016, with Jacobs Project Management Co. (Prime) to provide construction management consulting services for the design-build Interstate 405 Improvement Project (Project).
2. August 23, 2018, Amendment No. 1 to Agreement No. C-4-1447, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
  - To revise key personnel for Prime and subconsultants Harris & Associates and MTGL, Inc.
3. March 25, 2019, Amendment No. 2 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
4. April 1, 2019, Amendment No. 3 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise other direct costs schedule for subconsultant Fountainhead Consulting Corporation (Fountainhead).
5. August 14, 2019, Amendment No. 4 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
6. October 25, 2019, Amendment No. 5 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
  - To add new personnel for subconsultants Harris & Associates and MTGL, Inc.
7. November 14, 2019, Amendment No. 6 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Prime.

8. February 12, 2020, Amendment No. 7 to Agreement No. C-4-1447, \$174,000, approved by the CAMM Department.
  - To add subconsultant Kizh Nation Resources Management to monitor archaeological discoveries on the Project.
9. April 2, 2020, Amendment No. 8 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Prime.
10. May 28, 2020, Amendment No. 9 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel to subconsultant Harris & Associates.
11. September 9, 2020, Amendment No. 10 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
12. March 7, 2022, Amendment No. 11 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add personnel for Prime and subconsultants Fountainhead, MTGL, Inc., and Wagner Engineering and Survey.
13. May 9, 2022, Amendment No. 12 to Agreement No. C-4-1447, \$13,584,158, approved by the Board.
  - To provide additional construction management consulting services through completion and closeout of Project.
  - To extend term of agreement by 17 months through May 31, 2024.
14. July 21, 2023, Amendment No. 13 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Prime.

15. April 8, 2024, Amendment No. 14 to Agreement No. C-4-1447, \$1,772,422 approved by the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project.
  - To extend the term of agreement by 13 months through June 30, 2025.
16. November 12, 2024, Amendment No. 15 to Agreement No. C-4-1447, \$2,598,765, approved by the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project.
17. May 6, 2025, Amendment No. 16 to Agreement No. C-4-1447, \$0, pending approval by the CAMM Department.
  - To extend the term of agreement by six months through December 31, 2025.
18. June 9, 2025, Amendment No. 17 to Agreement No. C-4-1447, \$2,948,765, pending approval of the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project and to extend the term of agreement by six months through June 30, 2026.

Total funds committed to Jacobs Project Management Co., after approval of Amendment No. 18 to Agreement No.C-4-1447: \$55,134,407.