

**HDR Engineering, Inc.
Agreement No. C-1-3643 Fact Sheet**

1. February 14, 2022, Agreement No. C-1-3643, \$9,110,101, approved by the Board of Directors (Board).
 - The agreement was executed on August 8, 2022, for the preparation of plans, specifications, and estimates for the State Route 55 Improvement Project between Interstate 5 and State Route 91.
2. August 30, 2024, Amendment No. 1 to Agreement No. C-1-3643, \$0, approved by the Contracts Administration and Materials Management Department.
 - To modify the key personnel for HDR Engineering, Inc.
 - To add subconsultant EGP Consulting, Inc., to provide environmental revalidation services and permits.
3. February 10, 2025, Amendment No. 2 to Agreement No. C-1-3643, \$1,238,501, approved by the Board.
 - For additional design services for right-of-way engineering services, new electrical components, new drainage system, overhead signage, retaining wall aesthetics, updated irrigation design, and additional reports based on the California Department of Transportation (Caltrans) requirements.
4. July 27, 2026, Amendment No. 3 to Agreement No. C-1-3643, \$1,071,679, pending approval by the Board.
 - For additional design services for right-of-way engineering services, updated planting, irrigation, and electrical designs, updated standard plans and standard specifications, and additional reports based on the Caltrans requirements.

Total funds committed to HDR Engineering, Inc., after approval of Amendment No. 3 to Agreement No. C-1-3643: \$11,420,281