

**Arcadis U.S., Incorporated
Agreement No. C-8-1969 Fact Sheet**

1. April 8, 2019, Agreement No. C-8-1969, \$10,974,923, approved by the Board of Directors (Board).
 - Agreement was executed December 1, 2019, with Arcadis U.S., Incorporated (Arcadis) to provide construction management support services for the Interstate 5 Improvement Project between State Route 73 to Oso Parkway.
2. December 9, 2020, Amendment No. 1 to Agreement No. C-8-1969, \$0, approved by Contracts Administration and Materials Management (CAMM) Department.
 - To modify hourly rate schedule for subconsultants Balk Biological, Inc., Dynamic Engineering Services, Inc., Ninyo and Moore, and Paleo Solutions.
 - To modify other direct costs schedule for Ninyo and Moore.
3. August 20, 2021, Amendment No. 2 to Agreement No. C-8-1969, \$0, approved by CAMM Department.
 - To modify hourly rate schedule, for Arcadis.
4. February 25, 2022, Amendment No. 3 to Agreement No. C-8-1969, \$0, approved by CAMM Department.
 - Modify subconsultant name Paleo Solutions Inc., to Stantec Consulting Services Inc., due to change in ownership.
5. April 1, 2023, Amendment No. 4 to Agreement No. C-8-1969, \$0, approved by CAMM Department.
 - To add personnel for Arcadis and for subconsultant Stantec Consulting Services Inc.
6. February 12, 2024, Amendment No. 5 to Agreement No. C-8-1969, \$2,230,587, pending approval by the Board.
 - To add additional construction management support services due to a variety of issues and increases in the construction scope of work that have impacted the construction schedule of the project.
 - Extend the term of the agreement through December 1, 2025.

Total funds committed to Arcadis after approval of Amendment No. 5 to Agreement No. C-8-1969: \$13,205,510.