

**Jacobs Project Management Co.  
Agreement No. C-4-1447 Fact Sheet**

1. June 8, 2015, Agreement No. C-4-1447, \$34,056,297, approved by the Board of Directors (Board).
  - Agreement was executed June 29, 2016, with Jacobs Project Management Co. (Prime) to provide construction management consulting services for the design-build Interstate 405 Improvement Project (Project).
2. August 23, 2018, Amendment No. 1 to Agreement No. C-4-1447, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
  - To revise key personnel for Prime and subconsultants Harris & Associates and MTGL, Inc.
3. March 25, 2019, Amendment No. 2 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
4. April 1, 2019, Amendment No. 3 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise Other Direct Costs schedule for subconsultant Fountainhead Corporation.
5. August 14, 2019, Amendment No. 4 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
6. October 25, 2019, Amendment No. 5 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
  - To add new personnel for subconsultants Harris & Associates and MTGL, Inc.
7. November 14, 2019, Amendment No. 6 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Prime.

8. February 12, 2020, Amendment No. 7 to Agreement No. C-4-1447, \$174,000, approved by the CAMM Department.
  - To add subconsultant Kizh Nation Resources Management to monitor archaeological discoveries on the Project.
9. April 2, 2020, Amendment No. 8 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Prime.
10. May 28, 2020, Amendment No. 9 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel to subconsultant Harris & Associates.
11. September 9, 2020, Amendment No. 10 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Prime.
12. March 7, 2022, Amendment No. 11 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add personnel for Prime and subconsultants Fountainhead Corporation, MTGL, Inc., and R&B Wagner, Inc.
13. May 9, 2022, Amendment No. 12 to Agreement No. C-4-1447, \$13,584,200, approved by the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project.
  - To extend the term of the agreement by 17 months through May 31, 2024.
14. July 21, 2023, Amendment No. 13 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Prime.

15. April 22, 2024, Amendment No. 14 to Agreement No. C-4-1447, \$1,773,118, approved by the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project.
  - To extend the term of the agreement by 13 months through June 30, 2025.
16. November 12, 2024, Amendment No. 15 to Agreement No. C-4-1447, \$2,600,000, pending approval by the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project.

Total funds committed to Jacobs Project Management Co., after approval of Amendment No. 15 to Agreement No.C-4-1447: \$52,187,573.