
State and Federal Grant Programs Project Status

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Anaheim Nohl Ranch Open Space Trail R 439,200$            109,800$           549,000$          Started

Newport Beach Newport Beach Bicycle and Pedestrian Bridge Project C 2,349,600$         587,400$           2,937,000$       Started
Santa Ana Citywide Bike Racks C 937,200$            127,800$           1,065,000$       Started

17 13,023,955$       1,799,999$        14,823,954$     
3 3,726,000$         825,000$           4,551,000$       
20 16,749,955$       2,624,999$        19,374,954$     

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

County of Orange Santa Ana Gardens Channel Bikeway Extension Project C 1,308,572$         823,992$           2,132,564$       Completed

Mission Viejo
District 5 Regional Bikeways - Mission Viejo North/South 
Corridor & Jeronimo/ Chrisanta Trail E 220,000$            30,000$             250,000$          Completed

Various Previously Reported Completed 2019 BCIP Phases Various 199,610$            27,220$             226,830$          Completed
4 1,728,182$         881,212$           2,609,394$       

Brea OC Loop Brea Gap Closure D,R,C 6,048,000$         6,980,000$        14,528,000$     

Started - D
Planned - R
Planned - C

Costa Mesa Adams Avenue and Pinecreek Drive Intersection Project C 514,736$            302,259$           816,995$          Started

County of Orange
OC Loop Carbon Canyon (Segment D) Bikeway Gap 
Closure Project C 4,000,000$         1,685,383$        5,685,383$       Started

Irvine
Jeffrey Open Space Trail and Interstate 5 Bicycle and 
Pedestrian Bridge Project C 4,000,000$         8,426,028$        12,426,028$     Started

La Habra La Habra Union Pacific Rail Line Bikeway R 1,948,800$         487,200$           2,436,000$       Planned
Orange Santiago Creek Multipurpose Extension Project E 345,794$            97,532$             443,326$          Started
Placentia Atwood Multipurpose Trail E 280,000$            70,000$             350,000$          Started

San Clemente
South El Camino Real Lane Reconfiguration and 
Buffered Bike Lane Project C 1,075,115$         400,650$           1,475,765$       Planned

Santa Ana
Bristol Street Protected Bike Lanes - Phase II
Warner to St. Andrew Place C 1,508,045$         347,393$           1,855,438$       Planned

Santa Ana
Bristol Street Protected Bike Lanes - Phase III
St. Andrew Place to Edinger Avenue D,C 743,274$            598,356$           1,341,630$       

Started - D
Planned - C

Santa Ana
Bristol Street Protected Bike Lanes - Phase IV
Civic Center Drive to Washington Avenue C 793,760$            229,490$           1,023,250$       Started

Notes:
1. Total does not include cancelled projects.

2016 BCIP

2016 BCIP Phases Completed
2016 BCIP Phases In Progress

2016 BCIP Total Program1

2019 BCIP

In Progress Project Phases

Newly Completed Project Phases

2019 BCIP Phases Completed

ATTACHMENT A
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State and Federal Grant Programs Project Status

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Santa Ana
Bristol Street Protected Bike Lanes - Phase V
1st Street to Civic Center Drive D,C 1,320,320$         598,273$           1,918,593$       

Started - D
Planned - C

Santa Ana Warner Avenue Protected Bike Lanes C 1,022,116$         313,259$           1,335,375$       Planned
17 23,599,960$       20,535,823$      45,635,783$     
21 25,328,142$       21,417,035$      48,245,177$     

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Garden Grove
Garden Grove Boulevard Rehabilitation from Harbor 
Boulevard to Fairview Street C 506,380$            -$                   880,000$          Completed

1 506,380$            -$                   880,000$          

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Aliso Viejo
Aliso Creek Road Rehabilitation from Enterprise to 
SR-73 Project C 200,000$            -$                   600,000$          Started

Anaheim
Knott Avenue Rehabilitation from Ball Road to Orange 
Avenue Project C 1,037,763$         -$                   1,100,000$       Started

Buena Park
Regio Avenue from Caballero Boulevard to Altura 
Boulevard C 239,650$            -$                   1,279,000$       Started

Costa Mesa
Fairview Road Improvement Project (from Adams 
Avenue to Wilson Street) C 331,116$            -$                   1,600,000$       Started

Cypress Street Rehabilitation Project - Overlay C 200,000$            -$                   440,000$          Started
Dana Point Stonehill Drive Slurry Seal Project C 200,000$            -$                   550,000$          Started

Fullerton
Associated Road - Yorba Linda Boulevard to 
Bastanchury Road C 409,362$            -$                   565,000$          Started

Huntington Beach

FY 2021-22 Arterial Rehabilitation - Edinger Avenue, 
Saybrook Lane, Warner Avenue, Springdale Street, 
Talbert Avenue, Newland Street, Brookhurst Avenue, 
Adams Avenue, and Banning Avenue C 578,011$            -$                   5,400,000$       Started

Irvine Irvine Center Drive Pavement Rehabilitation C 797,297$            -$                   3,750,000$       Started
La Habra Macy Street Rehabilitation Project - PMRF C 200,000$            -$                   300,000$          Started

La Palma
La Palma Avenue Pavement Preservation and 
Improvements Project C 200,000$            -$                   400,000$          Started

Laguna Beach Zone 3 Collector Road Improvements C 200,000$            -$                   780,000$          Started
Laguna Hills Arterial Pavement Rehabilitation Project C 200,000$            -$                   575,000$          Started

Laguna Niguel Local Roadway Pavement Rehabilitation Project C 200,000$            -$                   1,400,000$       Started

2019 BCIP (Continued)

2019 BCIP Phases In Progress
2019 BCIP Total Program1

2021 PMRF

In Progress Project Phases (Continued)

2021 PMRF
Newly Completed Project Phases

2021 PMRF Phases Completed

In Progress Project Phases
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State and Federal Grant Programs Project Status

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Laguna Woods
Pavement Management Project (Westbound El Toro 
Road between Calle Corta and City Limits) C 200,000$            -$  264,000$          Started

Lake Forest Arterial Slurry Seal - Jeronimo and Muirlands C 248,199$            -$  1,600,000$       Started

Los Alamitos
PMP Project (S/B Moulton Pkwy between Calle Cortez 
and City Limits) C 200,000$            -$  270,000$          Started

Mission Viejo
Melinda Road Rehabilitation from Olympiad Road to 
Santa Margarita Parkway C 276,328$            -$  690,000$          Started

Orange
Santiago Canyon Road Street Rehabilitation from 
Newport Boulevard to Jamboree Road C 403,299$            -$  980,000$          Started

Rancho Santa Margarita FY 22-23 Antonio Parkway Pavement Rehabilitation C 200,000$            -$  1,025,000$       Started

Santa Ana
Grand Avenue Roadway Rehabilitation from 1st Street to 
McFadden Avenue C 972,882$            -$  1,072,882$       Started

Seal Beach
Seal Beach Boulevard at North Gate Road Improvement 
Project C 200,000$            -$  275,000$          Started

Stanton Citywide Concrete Repair C 200,000$            -$  200,000$          Started
Villa Park Cerro Villa Drive Project C 200,000$            -$  505,000$          Started

Westminster
Magnolia Street Improvements from Edinger Avenue to 
Heil Avenue C 268,539$            -$  1,145,430$       Started

Yorba Linda
La Palma Avenue Improvement Project from West City 
Limit to 1,350' West of Old Village Road C 200,000$            -$  240,350$          Started

26 8,562,446$         -$  26,656,662$     
27 9,068,826$         -$  27,536,662$     

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

San Juan Capistrano Camino Capistrano Pavement Rehabilitation Project2 C 200,000$            -$  200,000$          Withdrawn
1 200,000$            -$  200,000$          

Notes:

2021 PMRF (Continued)

2021 PMRF Phases In Progress

2. The City of San Juan Capistrano obligated federal funds, but later declined to use them. The funds were deobligated in March 2024 and consistent with PMRF
Guidelines the funds were reprogrammed to the OCTA Cyprus Shore MP206.8 project.

2021 PMRF
 Newly Withdrawn Projects

2021 PMRF Phases Withdrawn

2021 PMRF Total Program1
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State and Federal Grant Programs Project Status

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Abrazar OC Equity Mobility Management OPS 315,000$            35,000$             350,000$          Started
Abrazar COVID-19 Restorative Assistance OPS 187,500$            62,500$             250,000$          Started

Access California 
Services OPS 250,000$            83,333$             333,333$          Started

Access California 
Services CAP 99,000$              11,000$             110,000$          Started

Access California 
Services CAP 70,200$              7,800$ 78,000$            Started

Access California 
Services CAP 4,467$ 496$ 4,963$              Planned

Age Well Senior 
Services, Inc. CAP 346,500$            38,500$             385,000$          Started

Age Well Senior 
Services, Inc. CAP 77,400$              8,600$ 86,000$            Started

Alzheimer's Family 
Services

AFC Mobility Management
OPS 134,964$            14,996$             149,960$          Started

Community SeniorServ 
Inc. (dba Meals on 

Wheels  Orange County)

Enhanced Transportation Initiative

OPS 139,451$            15,495$             154,946$          Started
North Orange Continuing 

Education
Mobility Training Program

OPS 594,000$            66,000$             660,000$          Started
Sally's Fund Senior Services Assistant OPS 61,350$              20,450$             81,800$            Started

0 -$  -$ -$  
12 2,279,832$               364,170$  2,644,002$             
12 2,279,832$               364,170$  2,644,002$             

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Anaheim Nohl Ranch Open Space Trail C 3,359,000$         459,000$           3,818,000$       Planned
Brea Tracks at Brea - Western Extension C 1,320,000$         180,000$           5,730,000$       Planned

Costa Mesa
Adams Avenue Bicycle Facility Project –Harbor 
Boulevard to Fairview Road C 1,760,000$         240,000$           2,000,000$       Planned

Costa Mesa
Fairview Road Active Transportation Improvements – 
Adams Avenue to Fair Drive D,C 1,935,000$         264,000$           2,199,000$       

Planned - D
Planned - C

Costa Mesa
Adams Avenue Active Transportation Project – 
Multipurpose Trails C 4,223,000$         1,677,000$        6,413,000$       Planned

Laguna Hills
Paseo De Valencia and Cabot Road Active 
Transportation Enhancements E,D,C 4,998,000$         695,000$           9,020,000$       

Planned - E
Planned - D
Planned - C

Orange PLAN - Citywide Active Transportation Plan PLAN 308,000$            42,000$             350,000$          Planned

2021 EMSD Phases Completed

2021 EMSD

AccessCal Transportation Program

Age Well Transportation Program

2021 EMSD Phases In Progress
2021 EMSD Total Program1

2023 OCCSP - Wave 1
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State and Federal Grant Programs Project Status

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Placentia Atwood Multi-Use Trail D,C 2,753,000$         377,000$           3,130,000$       
Planned - D
Planned - C

San Clemente Complete Streets Along Avenida Calafia E,D,C 968,000$            132,000$           1,100,000$       

Planned - E
Planned - D
Planned - C

Yorba Linda Connect Savi Ranch E,R,C 3,428,000$         467,000$           4,645,000$       

Planned - E
Planned - R
Planned - C

0 -$ -$  -$  
18 25,052,000$       4,533,000$        37,892,000$     
18 25,052,000$       4,533,000$        37,892,000$     

Agency Project Title Phase Award Matching Funds Total Project 
Cost Status

Buena Park
PLAN  - Orangethorpe Avenue Complete Streets 
Planning Study PLAN 308,000$            42,000$             350,000$          Planned

Fullerton
Harbor Boulevard Complete Streets Improvement 
Project E,D,C 4,854,000$         661,000$           5,868,000$       

Planned - E
Planned - D
Planned - C

Huntington Beach
Banning Avenue Roundabout & Southeast Corridors 
Complete Streets Improvements E,D,R,C 5,000,000$         731,000$           5,731,000$       

Planned - E
Planned - D
Planned - R
Planned - C

Irvine
Venta Spur Trail and Jeffrey Road Pedestrian and 
Bicycle Bridge C 5,000,000$         1,000,000$        6,000,000$       Planned

Irvine
Harvard Avenue Complete Streets and Safety 
Improvements E,D,C 4,312,000$         588,000$           4,900,000$       

Planned - E
Planned - D
Planned - C

Laguna Niguel
South Forbes Road/Oso Creek Trail Active 
Transportation Enhancements E,D,C 3,415,000$         465,000$           3,880,000$       

Planned - E
Planned - D
Planned - C

Mission Viejo Mission Viejo Quad Cities Trail E,D 4,787,000$         653,000$           5,440,000$       
Planned - E
Planned - D

Orange Riverdale Avenue Complete Street Improvements D,C 2,573,000$         351,000$           2,999,000$       
Planned - D
Planned - C

Tustin Main Street Enhancement Project C 3,172,000$         432,000$           3,604,000$       Planned
0 -$ -$  -$  

20 33,421,000$       4,923,000$        38,772,000$     
20 33,421,000$       4,923,000$        38,772,000$     

2023 OCCSP - Wave 1 (Continued)

2023 OCCSP W1 Phases Completed

2023 OCCSP W2 Total Program

2023 OCCSP W1 Phases in Progress
2023 OCCSP W1 Total Program

2023 OCCSP - Wave 2

2023 OCCSP W2 Phases Completed
2023 OCCSP W2 Phases in Progress
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State and Federal Grant Programs Project Status

Year Program
Completed 

Project 
Phases

Total Program 
Awards1

Total Program 
Match

Total Program 
Project Cost

2010 Transportation Enhancements 28 11,464,709$       9,736,895$        21,201,604$     
2012 State-Local Partnership 51 24,528,000$       28,219,918$      52,747,918$     
2012  BCIP 24 6,811,200$         1,368,865$        8,180,065$       
2014 BCIP 5 1,100,736$         4,111,454$        5,212,190$       
2014 Arterial Pavement Management 42 19,864,978$       30,958,336$      50,823,314$     

150 63,769,623$       74,395,468$      138,165,091$   

Year Program Project 
Phases

Total Program 
Awards1

Total Program 
Match

Total Program 
Project Cost

2016 BCIP 20 16,749,955$       2,624,999$        19,374,954$     
2019 BCIP 21 25,328,142$       21,417,035$      48,245,177$     
2021 PMRF 27 9,068,826$         -$  27,536,662$     
2021 EMSD 12 2,279,832$         364,170$           2,644,002$       
2023 OCCSP - Wave 1 18 25,052,000$       4,533,000$        37,892,000$     
2023 OCCSP - Wave 2 20 33,421,000$       4,923,000$        38,772,000$     

118 111,899,755$     33,862,204$      174,464,795$   

AFC - Alzheimer's Family Center PLAN - Plan
APM - Arterial Pavement Management PMRF - Pavement Management Relief Funding Program
ATP - Active Transportation Program R - Right-of-Way
BCIP - Bicycle Corridor Improvement Program S/B - Southbound
C - Construction SCCP - Solutions for Congested Corridors Program
CAP - Capital Planned - Indicates that the funds for this phase have not been obligated and/or allocated.
Caltrans - California Department of Transportation Started - Indicates that the fund for this phase have been obligated and/or allocated.
COVID-19 - Coronavirus Completed - Indicates that the work related to this phase is complete.
CRRSAA - Coronavirus Response and Relief Supplemental Appropriations Act
D - Design (includes PS&E)
E - Environmental (includes PA&ED)
EMSD - Enhanced Mobility for Seniors and Disabled
I-5 - Interstate 5
FY - Fiscal Year
MPO - Metropolitan Planning Organization
N/S - North/South
OCTA - Orange County Transportation Authority
OPS - Operations

Total:

Total:

Active Programs Summary

Completed Programs - For Reference
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