
 

ATTACHMENT A 
 
 

Siemens Mobility, Inc. 
Agreement No. C-6-1445 

Fact Sheet 
 
 

1. March 26, 2018, Agreement No. C-6-1445, $51,527,520 approved by the  
Board of Directors (Board). 

 

• The agreement was executed on July 24, 2018 for the contractor to 
manufacture and deliver eight streetcar vehicles for the OC Streetcar Project 
(Project).   

 
2. June 2, 2021, Amendment No. 1 to Agreement No. C-6-1445, $0, approved by the 

Contracts Administration and Materials Management (CAMM) Department. 
 

• Modify vehicle technical specifications to incorporate design modifications.  

• Modify key personnel.  
 
3. June 20, 2022, Amendment No. 2 to Agreement No. C-6-1445, $180,800, approved 

by the CAMM Department.  
 

• Provide extended spare parts, special tools, and test equipment (SPSTTE) 
storage. 

• Add vehicle storage protocol to the contract documents. 

• Exercise the vehicle storage option for short-term storage as a result of 
Project delay.  

 
4. October 12, 2022, Amendment No. 3 to Agreement No. C-6-1445, $179,600, 

approved by the CAMM Department.  
 

• Provide extended warranty on SPSTTE in storage at Siemens Mobility, Inc.  
 
5. April 24, 2023, Amendment No. 4 to Agreement No. C-6-1445, $509,013 approved 

by the Board.  
 

• Upgrade to Wi-Fi-dependent surveillance technology for compatibility with 
existing bus system.  

 
6. June 22, 2023, Amendment No. 5 to Agreement No. C-6-1445, $245,000, approved 

by the CAMM Department.  
 

• Extend storage for SPSTTE for an additional six months. 

• Extend warranty terms on SPSTTE for an additional six months. 
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7. November 1, 2023, Amendment No. 6 to Agreement No. C-6-1445, $191,300, 

approved by the CAMM Department. 
 

• Extend storage and warranty terms on SPSTTE for an additional three 
months. 

 
8. November 13, 2023, Amendment No. 7 to Agreement No. C-6-1445, $1,725,750, 

pending Board Approval. 
 

• Purchase additional streetcar SPSTTE.  
 
Total funds committed to Siemens Mobility, Inc. after approval of Amendment No. 7 to 
Agreement No. C-6-1445:  $ 54,558,983. 
 


