
ATTACHMENT B

CCO No. Title Status Date 
Executed Cost

1 Add Mike Rissi as Project Manager for Cordon-Johnson & Associates, Inc. Approved 2/11/2026 $0.00

2 Time Impact Analysis #1 - 32-day Contract Extension due to Material Procurement Approved 4/30/2026 $0.00

3 City of San Clemente Sewer Repair Approved 5/29/2026 $690,911.00

4 Landscape Architect/Revegetation Plan and Metrolink Support Costs Approved 6/9/2026 $95,617.00

5 Design Changes due to Inaccurate Survey Information Approved 8/14/2026 $144,000.00

6 Sewer Manhole Protection Approved 8/14/2026 $28,800.00

7 Cancelled Additive Alternatives Pending ($1,295,248.00)

8 Extended Field Office Overhead Daily Rate Pending $0.00

9 Coated Beams Extended Field Office Overhead Pending $111,587.00

10 Unforeseen Sub-Surface Conditions (Catchment Wall) Pending $383,503.00

11 Loading Requirements for the Construction of the Mariposa Pedestrian Bridge Pending $681,067.00

12 Hydrology and Catchment Wall Drainage Design Pending $130,500.00

13 Pedestrian Trail Fence Upgrade Pending $321,437.00

$959,328.00
$332,846.00

$1,292,174.00
$46,196,198.00
$47,488,372.00PROPOSED REVISED VALUE
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