
ATTACHMENT A 

Southern California Regional Rail Authority  
 Cooperative Agreement No. C-6-1574 Fact Sheet 

 
 

1. February 20, 2017, Cooperative Agreement No. C-6-1574, $49,500, approved 
by Contracts Administration and Materials Management (CAMM) Department. 

 
 Design review services for plans, specifications, and estimates for the 

Interstate 5 high-occupancy vehicle improvement project between  
State Route 55 and State Route 57.   

 
2. May 31, 2018, Amendment No. 1 to Cooperative Agreement No. C-6-1574, 

$0, approved by CAMM Department. 
 
 Allocate unused design funds for construction inspection of a proposed 

retaining wall.  
 

3. July 8, 2019, Amendment No. 2 to Cooperative Agreement No. C-6-1574, 
$40,425, pending Board of Directors’ approval. 
 
 To increase funding for construction railroad flagging and inspection 

services.       
 

 
Total committed to the Southern California Regional Rail Authority after approval of 
Amendment No. 2 to Cooperative Agreement No. C-6-1574:  $89,925. 
 


