
Interstate 405 Improvement Project Update



Project Location and Key Features
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Background
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Milestone Completion Date

Environmental clearance May 2015

Orange County Transportation Authority 
Board of Directors (Board) awards design-build (DB) 
contract to OC 405 Partners

November 2016

Notice to Proceed (NTP) No. 1 issued January 2017

TIFIA* loan executed July 2017

NTP No. 2 issued July 2017

Construction began March 2018

* Transportation Infrastructure Finance and Innovation Act



Project Update

• Construction over 30 percent complete

• Design-builder has approximately 700 workers involved in the 
I-405 Interstate Improvement Project (Project)

ConstructionConstruction

• Project design is substantially complete

• Future design refinements allowed in DB process
DesignDesign

• 288 properties impacted – on schedule overall

• 288 offers presented

• 283 properties in possession (98 percent of total parcels needed)

• 60 resolutions of necessity adopted by the Board

Right-of-Way Right-of-Way 
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Construction Update
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Concrete pavement construction



Construction Update

6Drainage and other roadway construction



Construction Update

7Wall construction



Construction Update
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Magnolia Street bridge demolition



Construction Update

9

Westminster Boulevard 
bridge construction

McFadden Avenue 
bridge construction



Look Ahead for Bridge Construction

• Bolsa Chica Road bridge (first half) opens to traffic

• Goldenwest Street bridge (first half) opens to traffic

July – December 
2020 

July – December 
2020 

• McFadden Avenue bridge fully opens to traffic

• Bushard Street fully opens to traffic

• Start Heil Avenue pedestrian overcrossing

• Westminster Boulevard bridge (first half) opens to traffic

• Fairview Road bridge (first half) opens to traffic

May – June 2020May – June 2020
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Bridge Construction Map
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Project Challenges

• Oversight and approvals from many different agencies and  
third parties

• Cost and availability of construction resources in this active 
construction market

• Change management

• Minimizing impacts and disruptions to the public

• Timely performance of third-party utility work

• Schedule impacts and mitigations
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Schedule Mitigations Implemented
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• Mitigations intended to minimize impacts to Project completion date

• To be balanced with minimizing traffic impacts

Previously Implemented

Slater Avenue bridge from 
two-stage to one-stage 
construction

Edwards Street bridge from 
two-stage to one-stage 
construction

Improvements to staging of 
Oceanview Channel 
construction

Long-term closure of one of 
two northbound off-ramps to 
Westminster Boulevard

Longer ramp closure 
durations

Extended and/or multiple 
night closures

Recently Implemented

Work-around to take area near 
archaeological discovery off the 
future schedule critical path

Daytime lane closures due to 
current lower traffic volumes



Community Engagement
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Category Average per month

Public comments, questions 130 constituents

Social media reach 186,359 users

Construction emails 12 (30 percent open rate)

Interactive map 968 users

Mobile app 272 users

Website closures list 353 downloads



Upcoming Outreach

• Virtual Neighborhood Meetings
• Bolsa Chica Road

• Goldenwest Street

• Almond Avenue Soundwalls

• North Gate Utility Relocations/
Soundwalls

• Long-Term Ramp Closures
• Seal Beach Boulevard

• South Coast Drive

• Edinger Avenue

• Key Stakeholder Briefings
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