










































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































Purpose

• Validate OCTA’s ability to deliver M2 
• Outline near-term workplan 
• Establish common understanding 

among stakeholders
• Set baseline upon which future 

changes are measured
• Provide basis for preparation of 

OCTA’s annual budgets for capital 
projects

Principles

• Confirm promised plan can be 
delivered

• Ensure financial sustainability
• Implement projects and 

programs expeditiously

M2 Delivery Plans

3Orange County Transportation Authority

M2- Measure M2 
OCTA - Orange County Transportation Authority



Freeways

 17 projects completed
 874,343 motorist assists/

lane clearances
 Environmental Mitigation Program 

(EMP) endowment established

Streets and Roads

 $1.3 billion distributed across three 
funding programs

 176 street capacity improvement 
projects

 143 signal synchronization 
projects

Transit

 Station, track, and grade crossing 
improvements

 Expanded Metrolink service
 OC Streetcar underway
 $151.7 million for expanded 

mobility choices for seniors and 
persons with disabilities

 36 community-based circulators
 112 bus stop enhancements

Environmental Cleanup

 267 water quality projects
 81.5 million gallons of trash 

collected

Accomplishments to Date

4Orange County Transportation Authority

Note: Figures reflect only active or completed projects



• Revenue

• $13.2 billion of M2 funds

• $4.4 billion of external funds

• Investment of $6.1 billion into local 
transportation system over the next ten years

• Conservative debt service coverage ratios

• No additional bond issuances

Updated Financial Framework

5Orange County Transportation Authority



Next 10 Delivery Plan Investments
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Freeways

• Deliver 11 freeway projects
• Fully fund EMP endowment

Streets and Roads

• Provide up to 32 percent to local 
agencies for transportation needs

• Provide annual grants to address 
street bottlenecks and gaps

• Fund ongoing coordination of 
2,000+ traffic signals

Transit

• Advance development of a rail station
• Support Metrolink operations
• Complete OC Streetcar construction and 

begin operating
• Offer enhanced mobility options for seniors 

and persons with disabilities
• Continue to support local transit circulators
• Continue to improve the top 100 busiest 

transit stops

Environmental Cleanup
• Provide ongoing grants for 

water cleanup

Next 10 Delivery Plan Deliverables Summary
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Economic

• Sales tax revenues
• Inflationary pressures

Regulatory

• New environmental requirements
• Project approvals

Potential Risks

8Orange County Transportation Authority

Climate

• Rail infrastructure 

Programmatic
• Metrolink operations



2025 Update – Key Takeaways
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• M2 plan remains deliverable

• Investment of $6.1 billion across all categories

• Anticipated uptick in inflationary environment 

• Need for a financially sustainable Metrolink 
service plan



Next Steps
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• Distribute the updated Next 10 Delivery Plan to local jurisdictions 
and stakeholders

• Work with transportation partners on delivery of the Next 10 Delivery 
Plan

• Monitor the risks and return to the OCTA Board of Directors with 
updates as appropriate



                                                                                       COMMITTEE TRANSMITTAL 

Orange County Transportation Authority 
550 South Main Street / P.O. Box 14184 / Orange / California 92863-1584 / (714) 560-OCTA (6282) 

 
December 8, 2025 
 
 
To: Members of the Board of Directors 

 
From: Andrea West, Clerk of the Board 

Subject: Measure M2 Ten-Year Review Update  

Executive Committee Meeting of December 1, 2025 
 
Present:  Chair Chaffee, Vice Chair Federico, Directors Hennessey, Jung, 

Klopfenstein, and Wagner 
Absent:  Director Tam T. Nguyen 
 
Committee Vote 
 
This item was passed by the Members present. 
 
Committee Recommendation(s) 
 
Direct staff to complete evaluation of Measure M2 program performance and 
proceed with development of an accompanying Action Plan for future Board of 
Directors’ consideration.    



 

Orange County Transportation Authority 
550 South Main Street / P.O. Box 14184 / Orange / California 92863-1584 / (714) 560-OCTA (6282) 

 
 
 
 

December 1, 2025 
 
 
To: Executive Committee 
 
From: Darrell E. Johnson, Chief Executive Officer   
 
Subject: Measure M2 Ten-Year Review Update 
 
 
Overview 
 
Ordinance No. 3 includes a provision to conduct a comprehensive review of the 
project and program elements of the Renewed Measure M Transportation 
Investment Plan at least every ten years. The results of the first ten-year review 
were presented to the Board of Directors on October 12, 2015. Efforts for the 
next review, consistent with the Board-approved framework, are underway. An 
update on progress - including analyses to date, outreach activities, and next 
steps - along with an accompanying draft Action Plan is presented to the Orange 
County Transportation Authority Board of Directors. 
 
Recommendation 
 
Direct staff to complete evaluation of Measure M2 program performance and 
proceed with development of an accompanying Action Plan for future Board of 
Directors’ consideration.   
 
Background 
 
On November 7, 2006, Orange County voters approved the Renewed Measure M 
(M2) Transportation Investment Plan (Plan). Effective in 2011, the Plan provides 
a 30-year program of investments across a broad range of transportation and 
environmental initiatives and a governing ordinance, Ordinance No. 3  
(M2 Ordinance), that defines the requirements for implementing the Plan. The 
M2 Ordinance designates the Orange County Transportation Authority (OCTA) 
as the responsible agency for administering the Plan and ensuring that OCTA’s 
contract with the voters is followed. The M2 Ordinance also requires OCTA to 
implement a number of transparency measures and safeguards to uphold the 
public’s trust in OCTA.  
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OCTA is committed to fulfilling the promises made to voters who approved the 
half-cent sales tax measure. This means not only completing the projects 
described in the Plan, but adhering to numerous specific requirements and high 
standards of quality called for in the M2 Ordinance. One such requirement is a 
provision to conduct a comprehensive review at least every ten years of all 
project and program elements included in the Plan. The Plan summary page is 
included as Attachment A.  
 
This requirement is found within Section 11 of the M2 Ordinance: 
 

TEN-YEAR COMPREHENSIVE PROGRAM REVIEW - At least every ten 
years the Authority shall conduct a comprehensive review of all projects 
and programs implemented under the Plan to evaluate the performance 
of the overall program and may revise the Plan to improve its 
performance. The review shall include consideration of changes to local, 
state and federal transportation plans and policies; changes in land use, 
travel and growth projections; changes in project cost estimates and 
revenue projections; right-of-way constraints and other project 
constraints; level of public support for the Plan; and the progress of the 
Authority and jurisdictions in implementing the Plan. The Authority may 
amend the Plan based on its comprehensive review, subject to the 
requirements of Section 12.  

 
Although M2 sales tax revenue collection began on April 1, 2011, following the 
M2 approval, early mobilization efforts were initiated through the Board of 
Directors’ (Board) adoption of the Early Action Plan in 2007. As such, the first  
ten-year period was assumed to have begun on November 8, 2006; the results 
of the first M2 ten-year review were presented to the Board on October 12, 2015.  
 
The review highlighted substantial progress in delivering the Plan as promised 
to the voters and continued public support for M2 as approved. No major external 
changes were identified that would require changes to the Plan. However, in 
reviewing the financial capacity of the Plan, a need to shift funds between 
programs within the transit category to address shortfalls and ensure the 
commitments to the voters could be upheld was identified. In addition to 
receiving the M2 ten-year review on October 12, 2015, the Board also directed 
staff to initiate an amendment to address the shortfalls. On October 26, 2015, 
the Board determined that the intent of the Metrolink Gateways Program  
(Project T) had been fulfilled through the construction of the Anaheim Regional 
Transportation Intermodal Center and directed staff to proceed with amending 
the M2 Ordinance and Plan to reallocate the remaining Project T funds to  
High-Frequency Metrolink Service (Project R) and the Fare Stabilization 
Program (Project U). On December 14, 2015, the Board approved the 
amendment.   
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Discussion  
 
The second ten-year review was initiated in early 2024 and is anticipated to be 
completed in early 2026, aligning with the M2 halfway mark. As such, the timing 
allows for a more in-depth analysis of successes as well as lessons learned from 
the delivery of projects and programs that have been active since 2011, with 
some dating back to 2006. The M2 Program Management Office (PMO) is 
leading the effort with support from other OCTA divisions. 
 
On October 14, 2024, the Board approved the framework, which included five 
objectives: 
 
1. Research and identify external policy and/or regulatory changes at the 

local, state, and federal level, as well as changes in land use, travel, and 
growth projections that require consideration. 

2. Evaluate current project and program cost estimates and the financial 
capacity of the sales tax revenue through 2041 to confirm Plan delivery. 

3. Review M2 program and project elements to determine if there are 
performance issues or constraints to attain the promised delivery. 

4. Assess public and stakeholder support for the Plan. 
5. Identify OCTA’s and local jurisdictions’ progress in implementing the Plan. 
 
Since the framework approval, three updates have been provided to the Board 
to underscore the significant, comprehensive nature of this review and the 
outreach efforts.  
 
The PMO has implemented a coordinated, multi-pronged approach that groups 
the five review objectives into four areas of analysis – policy and planning 
context, financial, project delivery, and public priority – to evaluate performance 
of the Plan. All OCTA divisions have been engaged to ensure consistency in 
data inputs and alignment with parallel initiatives such as the 2026 Long-Range 
Transportation Plan. As the review has advanced, three key/prominent themes 
have emerged – timing of the review, Metrolink operations, and pavement 
maintenance.  
 
Policy and Planning Context 
 
To analyze the policy and planning context, the review assesses changes in 
transportation policies, plans, and regulations at the local, state, and federal 
levels, as well as land use, travel behavior, and growth projections. Over the past 
decade, numerous policy changes and evolution of Orange County’s landscape 
have influenced how M2 projects are planned, funded, and delivered; however, 
none have materially affected OCTA’s ability to fulfill the commitments made to 
voters. Looking ahead, major regional events such as the 2026 Fédération 
Internationale de Football Association (FIFA) World Cup and 2028 Olympic and 
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Paralympic Games are expected to impact travel behavior and mobility patterns 
throughout Orange County and the surrounding region for limited periods of time.  
 
Financial  
 
On the financial side, annual updates of the M2 Next 10 Delivery Plan  
(Next 10 Plan) have reaffirmed that despite fluctuations in revenue forecasts and 
project cost estimates over time, M2 commitments remain deliverable.  
 
However, recent updates of the Next 10 Plan highlight that Metrolink operations 
requires close monitoring as the current service plan, ridership trends, and 
operating and rehabilitation costs are not fiscally sustainable through 2041. In 
October 2024, Metrolink implemented Metrolink Reimagined, a service change 
that increased weekday train frequency and expanded midday and evening 
service to better accommodate new travel patterns resulting from alternative 
work schedules. The revised schedule also improved connectivity between lines 
through clockface scheduling, allowing for easier transfers and more efficient 
use of train equipment and crews.  
 
The three Metrolink lines serving Orange County now operate 58 weekday 
trains, representing a 7.4 percent increase over pre-pandemic service levels. 
Despite these changes, Metrolink recovery continues to struggle, with farebox 
revenue and ridership actuals consistently falling below forecasts while 
operating costs rise. Without changes in service levels, ridership growth, 
operations and rehabilitation costs or additional external funds, the 2025 Next 
10 Plan projects that the current service cannot be sustained beyond fiscal year 
(FY) 2033-34. OCTA will continue to actively engage with Metrolink and the other 
member agencies to monitor ridership levels and the financial impacts to M2. 
 
Project Delivery 
 
OCTA, in partnership with other agencies, has made significant progress 
delivering the Plan. As reported in the FY 2025-26 first quarter M2 progress 
report, several M2 elements have been completed or are underway.  
 
 M2 Freeway Program  

o 17 of 30 freeway projects have been completed with ten more 
underway and anticipated to be open to traffic by 2030. 

o The Freeway Environmental Mitigation Program’s endowment is 
on track to be fully funded by FY 2027-28.   

 M2 Streets and Road Program – Over $1.3 billion has been provided to 
local jurisdictions through three programs.  
o Over 509 project phases have been funded through M2 

competitive streets and roads programs.  
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o OCTA is currently leading the Countywide Signal Synchronization 
Baseline Project to develop and implement a coordinated, 
countywide network of approximately 2,500 retimed signals along 
regionally significant corridors, improving traffic flow and ensuring 
seamless travel across Orange County. While this innovative 
project is entirely externally funded, the project’s outcomes, 
anticipated in 2029, will directly inform and enhance the future of 
the M2 Regional Traffic Signal Synchronization Program. 

o Nearly $823 million has been disbursed via formula to eligible local 
jurisdictions through the Local Fair Share Program.  

 M2 Transit Program 
o The OC Streetcar is under construction and is anticipated to be 

operational in 2026. 
o Nearly $152 million has been provided to expand mobility choices 

for seniors and persons with disabilities.  
o Community-based transit circulators have been successful and 

well-received by the respective communities. Of the 49 projects 
OCTA has awarded, 21 services are active, four are planned, 13 
have been cancelled, and 11 have been completed. 

o OCTA has also awarded over $3 million to support 112 transit stop 
safety enhancement projects, of which 59 have been completed to 
date.    

 M2 Environmental Cleanup Program – Through a two-tiered funding 
process, OCTA has assisted local jurisdictions countywide to attain 
federal Clean Water Act standards for urban runoff. Since inception of the 
program, over 81.5 million gallons of trash have been captured and when 
fully functional, an estimated annual groundwater recharge and water 
savings potential of 352 million gallons.  

 
Based on current project and program schedules, the Plan will reach a pivotal 
point within the next five years. Assuming no major unforeseen events and 
successful implementation of the latest Next 10 Plan, several key milestones are 
expected: the M2 Freeway Program will be approximately 90 percent complete, 
the Freeway Environmental Mitigation Program endowment will be fully funded, 
the Countywide Signal Synchronization Baseline Project will be completed, 
Metrolink Reimagined will have operated long enough to evaluate its 
effectiveness, the OC Streetcar will have been in service for several years, 
successful community-based transit circulators grants will require renewal, and 
all transit stop safety enhancement projects will be completed – surpassing the 
100 improvements promised in the Plan. While the M2 Ordinance requires a 
comprehensive review of Plan performance at least every ten years, with the 
significant number of projects and programs currently in progress, it is not an 
optimal time to make long-term modifications to the Plan. Staff therefore 
recommends that the next comprehensive review be conducted in advance of 
the ten-year interval to better align with program milestones and future planning 
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needs. Additionally, by that time, major regional events such as the 2026 FIFA 
World Cup and 2028 Olympic and Paralympic Games will have concluded. 
 
Public Priority 
 
Public and stakeholder engagement has been extensive and inclusive. More 
than 5,500 participants have been reached through community events, focus 
groups, and meetings with city, regional, and organizational partners. Of these, 
2,585 completed community surveys, offering detailed feedback on awareness, 
priorities, and perceptions of M2. Findings indicate that while only about  
one-third of participants were initially familiar with M2, awareness and support 
increased significantly once people learned about the programs and 
improvements it funds. Stakeholders expressed confidence in the effective 
management of M2 and its overall performance. Consistent with prior outreach, 
the public’s top priorities continue to include congestion relief, local street 
maintenance, transit service, and safety enhancements. These insights confirm 
that the Plan continues to reflect the transportation priorities of Orange County.   
 
Through Technical Advisory Committee working groups and elected official 
roundtables, a common need for more pavement maintenance funding was 
highlighted. Currently, M2 provides formula-based funding through the Local Fair 
Share program to help local jurisdictions keep up with the rising cost of repairing 
the aging street system. To respond to this feedback while maintaining 
transparency and accountability, staff is proposing to pursue the creation of a 
competitive pavement maintenance program in the M2 streets and roads 
program. 
 
Based on the themes emerging from the review to date, staff further proposes 
the development of an Action Plan to guide OCTA’s implementation activities 
until the next comprehensive M2 review, anticipated in approximately five years. 
The draft Action Plan is included as Attachment B. 
 
Next Steps  
 
Updates on the ten-year review progress will continue to be included in the 
regular M2 quarterly reports. The final report will include a comprehensive review 
of all projects and programs implemented under the Plan, as well as identify the 
performance of the overall program. Additionally, it will consider changes to local, 
state, and federal transportation plans and policies, changes in land use, travel 
and growth projections, changes in project cost estimates and revenue 
projections, right-of-way constraints, and other project constraints, level of public 
support for the Plan, and the progress of OCTA and local jurisdictions in 
implementing the Plan. The final report and accompanying Action Plan are 
anticipated to be presented to the Board in early 2026. 
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Summary 
 
A comprehensive ten-year review is being conducted as required by the M2 
Ordinance. The PMO is leading the ten‐year review with participation from OCTA 
divisions. An update is provided to the Board sharing progress to date and a 
draft Action Plan. A final report is anticipated to be brought to the Board in early 
2026. 
 
Attachments 
 
A. Measure M Investment Summary 
B. Measure M2 Ten-Year Review Draft Action Plan 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Prepared by: 

 

 
Approved by: 
 

Francesca Ching Rose Casey 
Manager, Measure M2  
Program Management Office 
(714) 560-5625 

Executive Director, Planning 
(714) 560-5729 
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I-5 Santa Ana Freeway Interchange Improvements $470.0

I-5 Santa Ana/San Diego Freeway Improvements	 1,185.2

SR-22 Garden Grove Freeway Access Improvements 	 120.0

SR-55 Costa Mesa Freeway Improvements 	 366.0

SR-57 Orange Freeway Improvements 	 258.7

SR-91 Riverside Freeway Improvements 	 908.7*

I-405 San Diego Freeway Improvements	 1,392.5*

I-605 Freeway Access Improvements 	 20.0

All Freeway Service Patrol 	 150.0

Regional Capacity Program 	 $1,132.8

Regional Traffic Signal Synchronization Program 453.1

Local Fair Share Program 	 2,039.1

High Frequency Metrolink Service 	 $1,129.8*

Transit Extensions to Metrolink 	 1,000.0

Metrolink Gateways 	 57.9*

Expand Mobility Choices for Seniors and Persons with Disabilities 392.8*

Community Based Transit/Circulators 	 226.5

Safe Transit Stops 	 25.0

Clean Up Highway and Street Runoff that Pollutes Beaches $237.2

Collect Sales Taxes (State charges required by law)	 $178.0

Oversight and Annual Audits	 118.6

Measure M
Investment Summary

Streets & Roads Projects (in millions) $3,625.0

Environmental Cleanup (in millions) $237.2

Transit Projects (in millions) $2,832.0

Taxpayer Safeguards and Audits (in millions) $296.6

A

E

F

G

H I J

K L

M

N

O

P

Q

X

S

T

U

V

W

Total (2005 dollars in millions) $11,861.9

2005 estimates
in millions

Freeway Projects (in millions) $4,871.1

COSTS
PROJECTSLOCATION

R

B C D

30 31

*Asterisk notes project estimates that have been amended since 2006.

ATTACHMENT A



ATTACHMENT B 
 

1 

Measure M2 Ten-Year Review 
Draft Action Plan 

 
Freeway Program 

Projects A – M 
Freeway Improvement Projects 

Continue implementation as planned. 

Project N 
Freeway Service Patrol 

Continue implementation as planned. 

Freeway Environmental 
Mitigation Program 

Continue implementation as planned. 

Streets & Roads Program 

Project O 
Regional Capacity Program 

Evaluate the creation of a competitive pavement 
subprogram. 

Project P 
Regional Traffic Signal 
Synchronization Program 

Assess the results and recommendations from the 
Countywide Signal Synchronization Baseline Project. 

Project Q 
Local Fair Share 

Continue implementation as planned. 

Transit Program 

Project R 
High Frequency Metrolink 
Service 

 Direct staff to continue to work with Metrolink to 
develop a financially sustainable service plan, 
including establishing a target Orange County 
Transportation Authority (OCTA) funding level as 
part of the fiscal year 2026-27 budget development 
process. 

 Request Metrolink to provide regular updates to the 
OCTA Board of Directors on systemwide 
performance. 

Project S 
Transit Extensions to Metrolink 

Continue implementation as planned. 

Project T 
Metrolink High-Speed Rail 
Gateways 

Project is closed out. 

Project U 
Expand Mobility Choices for 
Seniors and Persons with 
Disabilities 

 Senior Mobility Program (SMP) – Evaluate and 
update the SMP Guidelines to ensure consistency, 
enhance clarity, and support evolving mobility 
needs. 

 Senior Non-Emergency Medical Transportation 
Program – Continue implementation as planned. 

 Fare Stabilization Program – Continue 
implementation as planned. 



2 

Transit Program (Continued) 

Project V 
Community Based 
Transit/Circulators 

Continue implementation as planned. 

Project W 
Safe Transit Stops 

Update the list of 100 busiest stops. 

Environmental Program 

Project X: Environmental 
Cleanup Program 

Continue implementation as planned. 

Taxpayer Safeguards 

Continue implementation as planned. 

 

 



Measure M2 
Ten-Year Review Update



Background

2Orange County Transportation Authority

• Measure M2 (M2) approved in 2006 with strong voter 
support

• Governed by Ordinance No. 3 (M2 Ordinance), which 
includes a Transportation Investment Plan (Plan)

• M2 Ordinance requires a ten-year comprehensive review

• First review completed in 2015



Objectives

3Orange County Transportation Authority

Research and identify changes in 
external policy and/or regulation as 
well as in land use, travel, and 
growth projections

Evaluate current project and 
program cost estimates and the 
financial capacity through 2041

Review Plan to determine if 
there are performance issues 
or constraints

Assess public and stakeholder 
support for the Plan and 
OCTA’s approach

Identify Orange County 
Transportations Authority’s 
(OCTA) and local jurisdictions’ 
progress in implementing the 
Plan



• Assessing changes in transportation policies, plans, 
and regulations at all levels

• Reviewing shifts in land use, travel behavior, and 
growth projections

• Recent policy and development trends have 
influenced project delivery

Policy and Planning Context

4Orange County Transportation Authority



• Annual updates of the Next 10 Delivery Plan reaffirm M2 
commitments remain deliverable

• Metrolink operations identified as a key area requiring close 
monitoring; current assumptions not fiscally sustainable beyond 
fiscal year (FY) 2033-34

• OCTA continues to coordinate with Metrolink and member agencies 
on performance and financial impacts

Financial Analysis
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Freeway Program

• 17 of 30 projects complete; ten more by 2030
• Environmental Mitigation Program (EMP) 

endowment anticipated to be fully funded by 
FY 2027-28

Streets and Roads Program
• $1.3B distributed across three funding 

programs
• 509+ phases funded through two competitive 

programs
• Countywide Signal Synchronization Baseline 

Project underway

Transit Program

Environmental Cleanup Program
• 267 water quality projects
• 81.5 million gallons of trash collected

Project Delivery Analysis – Program Highlights
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• Station, track, and grade crossing 
upgrades

• Expanded Metrolink service 
• OC Streetcar underway
• $152M for mobility of seniors and 

persons with disabilities
• 36 community-based circulators
• 112 bus stop enhancements



• No major Plan changes recommended
• Next comprehensive review recommended in advance of the ten-year interval to 

align with anticipated key milestones:

• Draft Action Plan developed to guide implementation over next five years until the 
next review in 2030/2031

Project Delivery Analysis – Looking Ahead
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 OC Streetcar operating
 Renewal of community-based 

transit circulator grants
 Over 100 transit stop safety 

enhancements complete

 Freeway Program ~90% complete
 EMP endowment fully funded
 Countywide Signal Synchronization 

Baseline Project completion
 Greater ability to assess success of 

Metrolink Reimagined



Countywide Engagement

• More than 5,500 participants 
reached through surveys, 
events, and meetings

Public Outreach & Community Engagement

8Orange County Transportation Authority

Inclusive Approach

• Multilingual outreach with 
strong participation from 
underserved communities

Public Awareness

• M2 awareness is relatively 
limited but increases with 
additional information



Public Sentiment

• Stakeholders express confidence 
in M2’s performance; public 
support strengthens once 
residents understand what it funds

Top Priorities

• Reducing congestion, maintaining 
streets, expanding transit service, 
and safety enhancements

Public Outreach & Community Engagement
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Emerging Themes

• Transparency, equity, 
collaboration, and sustainability



Draft Action Plan
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Proposed ActionProgram

Evaluate the creation of a competitive pavement
subprogram.

Project O: Regional Capacity 
Program

Assess the results and recommendations from the
Countywide Signal Synchronization Baseline Project.

Project P: Regional Traffic 
Signal Synchronization 
Program

• Direct staff to continue to work with Metrolink to develop
a financially sustainable service plan, such as
establishing a target OCTA funding level as part of the
FY 2026-27 budget development process.

• Request Metrolink to provide regular updates to the
OCTA Board of Directors on systemwide performance.

Project R: High-Frequency 
Metrolink Service

Senior Mobility Program (SMP) – Evaluate and update the
SMP guidelines to ensure consistency, enhance clarity,
and support evolving mobility needs.

Project U: Expand Mobility 
Choices for Seniors and 
Persons with Disabilities

Update the list of the 100 busiest stops.Project W: Safe Transit Stops



• Quantitative Survey – January 2026

• Final Report and Action Plan – April 2026

• Updates in M2 Quarterly Progress Reports – Ongoing

Next Steps
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