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Many-Stemmed Dudleya Restoration at Pacific Horizon Preserve

Maintenance Program
« Hand watering to supplement natural rainfall

« Non-native invasive plant species control
 Additional MSD planting with remaining flats in fall 2026
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m Item 6 - Trabuco Rose Gully Project Update

DCTA
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FN Gully Restoration Project Overview

DCTA

Description

Drainage created artificially decades ago at the
Trabuco Rose Preserve. Approximately 150 feet
in length.

Concerns

Undercutting the adjacent oak woodland habitat
and compromising the existing infrastructure.

Solution

Fill the gully with clean material to create a
more natural like creek system.

Orange County Transportation Authority 4



FN Phase 1 of the Gully Project

DCTA

Focus
Stabilization of the upstream portion
(approximately 80 linear feet).

Materials used

Geotech fabric, jute netting and rock were all
used to help armor the creek and halt slope
failure and sedimentation.

Remaining Tasks

Design, agency coordination and stabilization of
the downstream portion of the gully.

Orange County Transportation Authority 5



FN Phase 2 of the Gully Project

DCTA

Focus

Stabilization of the remaining portion
and finessing entire stretch to mimic a
natural creek.

Materials Proposed

Geotech fabric, jute netting, rock (large
and filler) as well as sediment from the
upstream detention basin.

Status

Monitoring of the surrounding
sensitive resources. Work with the
contractor to avoid and minimize
impacts. Construction anticipated to

take 4 weeks.
Orange County Transportation Authority
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Design Plans
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m Conservation Plan and Permit Measures

DCTA

Challenges

Wetted channel
Nesting birds

Bio monitoring and agency coordination
Materials sourcing

Orange County Transportation Authority 8





