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Transit Committee10/10/2024 1

Subject

Contract Change Order for Construction of the OC Streetcar Project

Overview

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized
Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC
Streetcar project. A contract change order is required to modify pumps in the wheel truing and service
and inspection pit at the maintenance and storage facility.

Recommendation(s)

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 250 to
Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of $325,000, to
modify pumps in the wheel truing and service and inspection pit at the maintenance and storage
facility.
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